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PROFESSIONAL ARCHITECTURAL/ENGINEERING SERVICES
AGREEMENT
FOR TESTING ADJUSTING AND BALANCING SERVICES
AT THE CAPITOL COMPLEX
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
ENGINEERED AIR BALANCE COMPANY, INC.

The Texas Facilities Commission (hereinafter referred to as “TFC”), a state agency located at
1711 San Jacinto Boulevard, Austin, Texas 78701, as Owner (as defined in 2015 Uniform General
Conditions, Section 1.28) and Engineered Air Balance Company, Inc. (hereinafter referred to
as “TAB”), located at 12961 Park Central, Suite 1390, San Antonio, Texas 78216, enter into the
following agreement for professional services (hereinafter referred to as the “Agreement”)
pursuant to the Professional Services Procurement Act, Tex. Gov’t Code Ann. Ch. 2254,
Subchapter. A, to be effective as of the Effective Date (as defined below). The project for which
TAB agrees to provide Professional Services is generally described as testing and balancing
services for the Capitol Complex, Phase 1 as described more particularly herein (hereinafter
collectively referred to as the “Project”). Nothing in this Agreement shall be interpreted or
construed to make TAB (as defined as defined in 2015 Uniform General Conditions, Section 1.16)
a third-party beneficiary hereunder.

I. DEFINITIONS

Definitions. Unless specifically provided otherwise herein, all words and phrases in this
Agreement in initial caps shall have the meanings set out in the 2015 Uniform General
Conditions (hereinafter referred to as “2015 UGC”) and this Section 1.1. In the event of any
conflict between the definitions in the 2015 UGC and in the 2018 Supplementary General
Conditions to the 2015 Uniform General Conditions (hereinafter referred to as the 2018
Supplementary General Conditions™), or in any other document referenced herein and
incorporated for all purposes, and the definitions in this Agreement, the definitions used in this
Agreement shall control to the extent of the conflict. The 2015 Uniform General Conditions
(hereinafter referred to as “UGC”) are located at this TFC Construction Contracts website link, at
5C in PDF:
http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/2015%20UGC%2003.07
.2017.Final.pdf, and are incorporated herein for all purposes as Exhibit A. In the event that
Exhibit A is modified subsequent to the execution of this Agreement, the revised, newer version
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of Exhibit A shall, upon delivery of written notice to TAB and the execution of an Amendment
to this Agreement, replace the prior version and shall govern the Agreement.

The 2018 Supplementary General Conditions to the 2015 Uniform General Conditions
(hereinafter referred to as the “2018 Supplementary General Conditions”) are located at this TFC
website link in PDF:

http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/2018%20Supplementa
ry%20Modifications%20t0%20Article%205%203-23-2018%20(003).pdf, and are incorporated
herein for all purposes as Exhibit B.

1.1.1.  Additional Services means those services not included in Article Il of this
Agreement which may be requested by TFC at any time for the duration of this Agreement, as
discussed in Section 4.5 below.

1.1.2.  Architect/Engineer (A/E) means, individually or collectively, the architectural
and engineering service providers contracted by TFC to perform all of the professional
architectural and engineering design services, and any licensed professional and other personnel
working under the A/E’s supervision, or otherwise engaged by TFC to prepare the design for all
or a portion of the Project.

1.1.3.  Budget means the construction budget for the Project which is forecast to be
Three Hundred Seventy-Five Million and No/100 Dollars ($375,000,000.00) (as of issuance of
Request for Qualifications No. 303-9-02101) and which may be amended from time to time by
TFC as further assessments, design and construction manager cost estimates are provided.

1.1.4.  Buildings means 1601 Congress Avenue in the Capitol Complex, Austin,
Texas, which is subject to this Agreement.

1.1.5.  Building Information Model or BIM means a computable multi-dimensional
representation of the physical and functional characteristics of the Project’s facilities and their
related life-cycle information, to be used as a repository of design and construction information
for use by the Project Team during the design, bidding and construction phases of the Project,
and for TFC’s use throughout the life-cycle of the facilities.

1.1.6. CAD means AutoCAD DWG format unless specifically provided otherwise
herein.

1.1.7. Certificate of Substantial Completion means the certificate signed by the
Contractor, A/E, and TFC establishing the date of Substantial Completion for the applicable part
of the Work, and identifying responsibilities for security and maintenance as set out in UGC,
Paragraph 12.1.1.2.

1.1.8. Close-out and Record Documents Deadline means the date that is a fixed
number of days after the date of delivery of all Close-out Documents to TAB.
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1.1.9. Close-out Documents has the same meaning as defined in UGC, Section 1.10
and includes the Contractor’s marked-up “as-builts.”

1.1.10. Commissioning Agent or (CxA) means Sebesta, Inc., dba NV5, the third party
team member hired by TFC to ensure the proper installation and operation of technical building
systems.

1.1.11. Communication Protocol means the communication and tracking procedures
to be utilized for interaction and reporting between TFC, TAB, A/Es, Master A/E, CMA, CMRs,
Contractors, and Subcontractors, including but not limited to, the use of any EPMCS utilized by
TFC for the Project.

1.1.12. Consideration means the funds and any and all other forms of valid, legal
consideration as discussed in Article IV of this Agreement.

1.1.13. Construction Costs means all hard and soft costs for labor, materials, fees, and
other similar costs and expenses required to complete the Project, and prepared in the format
promulgated by the Construction Specifications Institute.

1.1.14. Construction Documents has the same meaning as defined in UGC, Section
1.17 that in TFC’s sole opinion are in satisfactory quality and detail. In this context,
Construction Documents includes the Testing Adjusting and Balance Construction Documents
for each Building as defined above (hereinafter referred to as the “Per Building CD’s”). The
Per Building CD’s are attached hereto as Exhibit C and incorporated herein for all purposes.

1.1.15. Construction Manager Agent or CMA means Balfour Beatty Construction,
LLC, the service provider engaged hereunder as the TFC’s fiduciary agent to assist the TFC
with management and coordination of the overall design and construction program for the
Capitol Complex Projects.

1.1.16. Construction Manager-at-Risk or CMR has the same meaning as defined in
UGC, Section 1.18, and also refers to the service provider to be engaged by TFC for Phase 1 of
the Project to perform (or cause to be performed) the Work on Phase 1 of the Project as a
Construction Manager-at-Risk.

1.1.17. Deliverables means any and all Drawings, Specifications, photos, designs,
studies, sketches, computer programs, reports, and other Professional Services, which are
specified to be delivered by TAB pursuant to the terms of this Agreement.

1.1.18. Design Program means, collectively, the overall goals and design objectives of
the Project, the aesthetic considerations, the functional requirements including: (i) allocations of
space with uses and adjacency relationships for all areas/spaces; and (ii) operational objectives
and such standards of design that TFC may require for all architectural and engineering
disciplines in the design and construction of the Project.

1.1.19. Effective Date means the date that the last signature of a party is affixed hereto.
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1.1.20. EPMCS means electronic project management control system.

1.1.21. Final Inspection means the same process and procedure described in UGC,
Subsection 12.1.2.

1.1.22. Final Inspection Deadline means the date that is thirty (30) days after the
Substantial Completion Inspection, and by which date TAB must conduct a Final Inspection.

1.1.23. Governmental Authorities means all federal, state, and local governmental
entities having jurisdiction over the Project.

1.1.24. HUB Compliance Reporting System means the Texas Facilities Commission
Historically Underutilized Business (“HUB”) online reporting system located at
https://tfc.gob2g.com. The HUB Compliance Reporting System is used to maintain business
records documenting compliance with the HUB Subcontracting Plan (“HSP”’) by submission of
monthly Progress Assessment Reports (“PARs”). See Section 11.3, below.

1.1.25. Laws and Regulations means any and all applicable laws, statutes, rules,
regulations, ordinances, codes, and orders of any and all Governmental Authorities, including
those governing labor, equal employment opportunity, safety, and environmental protection,
including but not limited to, all applicable requirements of Title 1l of the Americans with
Disabilities Act and the Texas Architectural Barriers Act and Texas Accessibility Standards
found in Texas Government Code, Chapter 4609.

1.1.26. Master A/E means Page Southerland Page, Inc., the service provider TFC has
engaged pursuant to Texas Government Code §2254 as the TFC’s agent for oversight,
coordination and management of the overall design of the Capitol Complex Projects by each of
the Architect/Engineers for the Projects.

1.1.27. MEP Systems means mechanical, electrical, and plumbing systems.

1.1.28. Notice of Authorization (or “NOA ") means the written authorization to proceed
to the next phase of development of Construction Documents. Notice of Authorization is to be
distinguished from a Notice to Proceed.

1.1.29. Notice of Termination means the ten (10) day advance written notice of
termination that may be delivered pursuant to the terms of this Agreement.

1.1.30. Notice to Proceed (or “NTP”’) means the written authorization to proceed with
commencement of Professional Services that may be delivered to TAB by TFC.

1.1.31. Order-of-Magnitude Opinion of Probable Construction Cost means a level one
(1) cost estimate to facilitate budgetary and feasibility determinations, based on historical
information with adjustments made for specific project conditions, wherein estimates are based
on costs per square foot, number of rooms/seats, and the like. Project information required for
estimates at this level include a general functional description, schematic layout, geographic
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location, size expressed as building area, numbers of people, seats, and the like, and intended
use.

1.1.32. Owner, Texas Facilities Commission, or TFC means and includes: the State of
Texas, the Texas Facilities Commission, and any other agency of the State of Texas acting
through TFC in connection with this Agreement.

1.1.33. PAR means the progress assessment report in such form as is prescribed by
TFC and which has the same meaning as defined in UGC, Section 1.31.

1.1.34. Pay Application means the application for payment submitted by TAB as
discussed in Article IV below.

1.1.35. Periodic Reports means the written reports required to be submitted to TFC by
TAB, which reports shall be compiled and submitted in such form as prescribed by TFC.

1.1.36. Person means an individual, firm, partnership, corporation, association and any
other legally recognized entity.

1.1.37. Post-Final Inspection Punchlist means the punchlist of items that TAB will
deliver to Contractor that sets out any part of the Work that was not corrected or completed in
accordance with the Contract Documents as of the Final Inspection.

1.1.38. Post-Final Inspection Punchlist Deadline means the date that is a fixed number
of days after the date by which TAB shall deliver any Post-Final Inspection Punchlist to
Contractor.

1.1.39. Pre-Final Inspection Punchlist means the list of any unresolved punchlist items
that TAB will deliver to Contractor when a Certificate of Substantial Completion is delivered
by TFC as discussed in UGC, Paragraph 12.1.1.2.

1.1.40. Pre-Final Inspection Punchlist Deadline means the date that is a fixed number
of days after the completion of the Substantial Completion Inspection, and by which date TAB
shall prepare and deliver a proposed Post-Substantial Completion Inspection Punchlist to TFC.

1.1.41. Professional Services means (i) professional architectural services; and/or (ii)
professional engineering services as defined in Texas Government Code, Chapter 2254,
Subchapter A, the scope of both of which is set out in Article 11 below.

1.1.42. Professional Services Schedule (hereinafter sometimes referred to as the
“Schedule”) means the schedule/timeline set out Exhibit D, attached hereto an incorporated
herein for all purposes, and which schedule/timeline sets forth the deadlines in terms of a fixed
number of days after a preceding deadline for completion and delivery of discrete portions of
the Professional Services, which deadlines shall be calculated from the effective date of a Notice
to Proceed. At the discretion of the TFC Project Manager and as mutually agreed upon with
TAB, the Professional Services Schedule may be revised and defined with more detail as the
project develops.
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1.1.42.1. The Parties acknowledge that upon execution of this Agreement, the
Schedule will not reflect the date of issuance of the NTP. At such time that an NTP is issued,
TFC and TAB shall review the current CMR schedule and provide projected start dates for
coordination and delivery of proposed services outlined in TAB’s Proposal dated September 18,
2020, Exhibit F, incorporated in Section 6.1.6, below.

1.1.42.2. Upon entry of the date of issuance of the NTP, the Professional Services
Schedule, as revised, shall become, without further notice or action, the effective Professional
Services Schedule, and said revised Schedule shall be added to Exhibit D.

1.1.43. Project means Capitol Complex Phase 1 Project, as further described in Article

1.1.44. Project Analysis has the same meaning as defined in Texas Government Code,
Section 2166.001(5).

1.1.45. Project Team means the Master AE, A/E, CMA, CMR, CxA and any separate
Contractors, consultants, or other service providers employed by TFC for the purpose of
planning, programming, design, construction, and commissioning of the Project. The
constitution of the Project Team may vary at different phases of the Project and may be modified
from time to time by TFC.

1.1.46. Project Management Plan, or PMP means the management plan put forth by
the CMA and updated monthly.

1.1.47. Test Adjust and Balance Contractor or TAB means the individual/s or firm
contracted by TFC to perform all of the testing, adjusting, and balancing activities as outlined
in this Contract. The TAB shall be part of the Project team who works independently of both
designer and Contractor to ensure the proper installation, performance, systems verification, and
operations of all installed and integrated systems.

1.1.48. TAB Project Manager means the individual designated by TAB, and who must
be approved by TFC, as the contact person with specific authority to properly supervise and
direct the duties and responsibilities of TAB, on behalf of TAB, pursuant to the terms and
conditions of the Agreement, and who shall have decision-making authority to bind TAB with
respect to the Professional Services for the Project.

1.1.49. Reimbursable Expenses means those reasonable and necessary out-of-pocket
costs and expenses incurred by TAB for the provision of the Professional Services that are
approved by TFC.

1.1.50. RFI means a request for information as defined in UGC, Section 1.35.

1.1.51. RFI Response means a written clarification, instruction, and/or interpretation,
including, but not necessarily limited to, an architect’s supplemental instructions issued in
response to an RFI, which response must be consistent with the intent of the Construction
Documents.
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1.1.52. RFI Response Deadline means the date that is seven (7) calendar days after
receipt, or uploading, of an RFI, and by which date TAB must deliver an RFI Response to
Contractor.

1.1.53. Scope of Services means the Professional Services as set out in Article 11
below.

1.1.54. Site means the lands, areas, and/or buildings indicated in the Contract
Documents as being furnished by TFC upon which the Work is to be performed, including
rights-of-way and easements for access thereto, and such other lands furnished by TFC which
are designated for the use of the Contractor.

1.1.55. Subcontract means any agreements between TAB and a Subcontractor.

1.1.56. Subcontractor means any Person that enters into an agreement with TAB to
perform any part of the Professional Services.

1.1.57. Substantial Completion Inspection means the process and procedure described
in UGC, Subsection 12.1.1.

1.1.58. Substantial Completion Inspection Deadline means the date that is a fixed
number of days after proper written notification is delivered to TFC, TAB, and A/E by
Contractor that Contractor has fully satisfied the requirements set out in UGC, Paragraph
12.1.1.1, and by which date TAB must conduct a Substantial Completion Inspection.

1.1.59. TDLR means the Texas Department of Licensing and Regulations.

1.1.60. Testing, Adjusting, and Balancing or TAB means the systematic
process/service applied to heating, ventilating, and air conditioning systems and other
environmental systems to achieve and document air and hydronic flow rates.

1.1.61. TFC Project Manager means the individual designated by TFC as the Owner’s
Designated Representative (or “ODR,” as defined in UGC Section 1.29), with the direct
responsibility to properly supervise the design and construction of the Project, and the services
being provided pursuant to this Agreement on behalf of TFC, including, but not limited to, (i)
serving as the point of contact between TFC, the Using Agency (if any), and TAB; and (ii)
supervising TFC’s review and approval of the Professional Services.

1.1.62. Using Agency has the same meaning as defined in Texas Government Code,
Section 2166.001(10).

1.1.63. Utilities means water, sewer, gas, electric, telecom, cable, and like services.

1.1.64. Utility Providers means any and all entities that TFC desires to provide Utilities
to the Project.
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1.1.65. Warranty Report means the comprehensive report of the findings of TAB
pursuant to the inspections, and which must include, but not be necessarily limited to, a list of
the items needing replacement, correction, or repair.

1.1.66. Warranty Report Deadline means the date that is three hundred thirty-five
(335) days after the date that a Certificate of Substantial Completion has been issued as to the
Work, or a discrete portion thereof, and by which date TAB shall deliver the warranty and
guarantee phase services.

1.1.67. Work means the administration, procurement, materials, equipment, testing,
and all services necessary for TAB, and/or its agents, to fulfill TAB’s obligations under this
Agreement.

Il. SCOPE OF SERVICES

2.1.  Scope of Services. TAB agrees to timely deliver the testing, adjusting, and balancing
services described below, in accordance with this Agreement, the National Environmental
Balancing Bureau (NEBB) Procedural Standards, and the Associated Air Balance Council
(AABC) National Standards.

2.1.1. Review Phase. No later than the Deadline stated in the PMP, TAB shall timely
deliver the following Design Tasks to TFC.

2.1.1.1.  Consult with TFC staff and become thoroughly familiar with the project
documentation.

2.1.1.2.  Inspect and timely become thoroughly familiar with the Project Site.

2.1.1.3.  Identify all codes, rules, regulations, other Site-related requirements, and
coordination, that may affect the timely TAB services of the Project.

2.1.1.4.  Receive and become familiar with requirements of the technical standards
of TFC.

2.1.1.5.  Conduct review of Construction Documents and provide comments at the
agreed upon milestone submission schedule, coordinating with TFC, A/Es, CxA and CMR and
collaborating with any consultant(s) throughout the Project.

2.1.1.6.  Determine and identify to TFC which additional Subcontractor(s), if any,
that are not engaged, or to be engaged, by TAB pursuant to this Agreement, will be necessary to
complement the Professional Services in order to fulfill requirements of this Agreement.

2.1.1.7.  Coordinate with TFC for the utilization of the EPMCS. If requested, assign
appropriate TAB staff to receive instruction regarding the use of EPMCS.
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2.1.2. Development of TAB Plan. TAB shall develop a TAB plan that will form the basis
of the process to be followed throughout the construction and post-construction phases of the
Project. The TAB plan will identify all related TAB activities and include roles and responsibilities
for each team member (TFC, TAB, CxA, A/E, CMR), including Owner’s Representatives,
contractors, and vendors. TAB activities will include tests, procedures, meetings, documentation,
scheduling, and sequencing of tasks and will be performed in accordance with NEBB Procedural
Standards. The TAB plan will identify all systems and equipment to be examined. The TAB plan
will be updated throughout project and incorporated into a final TAB report.

2.1.3. Construction Phase Services. TAB shall deliver the following management and
administration of services to TFC during the construction phase of the Project as it specified in the
UGC and as follows:

2.1.3.1.  TAB shall have primary responsibility for execution of TAB plan and shall
perform the following TAB construction related activities.

2.1.3.2. TAB shall plan and conduct a TAB kick-off meeting at the project site with
all members of the Project Team. TAB shall also attend all project coordination meetings
reasonably requested by TFC regarding the Work in order to facilitate the scheduling of the Work.

2.1.3.3.  Prepare and maintain all forms and plans for field procedures and data to be
recorded and incorporated into TAB reports.

2.1.3.4.  Perform adequate preliminary site visits to determine Project readiness for
TAB of the systems and perform all other actions reasonably necessary to fulfill the requirements
of this Agreement.

2.1.3.5.  Examine all contract documents and submittals for the equipment, systems,
and controls within TAB scope of TAB.

2.1.3.6.  Coordinate all TAB activities with the CMR, CxA, Contractor’s
subcontractors, and any other design professionals involved with the design and/or construction of
the HVAC systems and equipment.

2.1.3.7.  Upon notification that the HVAC systems and equipment have been started-
up, TAB shall perform TAB activities in accordance with NEBB Procedural Standards and the
TAB specifications.

2.1.3.8.  Perform all controls verification including calibration and set points as
indicated and proper control device and sensor settings, operation, installation, and arrangement.
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2.1.3.9. ldentify all deficiencies and issues encountered and deliver to Project Team
written report. Upon written notification that all reported deficiencies have been remedied and
corrected, TAB shall retest all parts of the HVAC systems that had been reported as being deficient.

2.1.39.1. If items previously reported to TAB are determined not to be
remedied and/or corrected, TAB shall itemize each remaining deficiency in the final TAB report.

2.1.3.10. Deliver a periodic report to TFC for each site visit observation and review
of the TAB work. Such periodic reports must describe in reasonable detail the current status of
the following:

2.1.3.10.1.  The completed Work in relation to Work Progress Schedule;

2.1.3.10.2.  Project completion dates;

2.1.3.10.3. Percentage of completion of each discrete subpart of the Work; and

2.1.3.10.4.  Any existing or potential deficiencies and/or discrepancies.
2.1.3.11. Develop a Final TAB Report.

2.1.3.12. Subject to the provisions of UGC, Subsection 12.1.1, no later than the
Substantial Completion Inspection Deadline, TAB shall participate in a Substantial Completion
Inspection of the CMR Work with the A/E, while accompanied by the TFC Project Manager, to
determine whether said portion of the CMR Work has achieved Substantial Completion. In the
event TFC and TAB conclude that the CMR Work, or any portion of the TAB scope thereof, has
not performed or completed in accordance with the construction documents and contract, TAB
shall prepare and deliver, no later than the Pre-Final Inspection Punchlist Deadline, a Pre-Final
Inspection Punchlist to Contractor with a copy to TFC.

2.1.4. Warranty Phase Services. During the Warranty phase, TAB shall perform the
following activities:

2.1.4.1.  Conduct ninety (90) day follow-up and an opposite season follow-up to
verify systems are operating as intended.

2.1.4.2. Prepare and submit a final TAB report to TFC that shall include all
applicable TAB reports, checklists, test results, and associated drawings with Bluebeam notations.

2.1.5. TFC Approvals. Any provisions in this Agreement to the contrary notwithstanding,
all consents and/or approvals by TFC shall be in its sole and absolute discretion, and must be in
writing.
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2.15.1.  No changes to: (i) the scope of the Professional Services or (ii) the
Consideration shall be valid or enforceable unless evidenced by a fully executed written
amendment to this Agreement.

2.1.5.2. TAB s not authorized to commence providing any Professional Services to
TFC or any Using Agency with respect to the Project unless and until an appropriate Notice to
Proceed is delivered by TFC.

2.15.3. TFC, including by and through the TFC Project Manager, reserves the right
to extend any of the deadlines set out above.

2.1.6. Inspections. TFC hereby reserves the right, if deemed appropriate by TFC in its
sole discretion, to conduct reviews or inspections during the course of design and construction of
the Project. However, TAB shall not be relieved of any of its obligations arising pursuant to this
Agreement. No inspections of the Project conducted by TFC shall reduce the level or extent of
TAB’s responsibilities arising pursuant to this Agreement. Neither the approval and/or final
acceptance of the Project or any Deliverables, the payment of any Pay Application of TFC shall
constitute, nor be deemed, a release of TAB’s obligation to perform and timely deliver the
Professional Services and any Additional Services (i) in a manner consistent with that degree of
care and skill ordinarily exercised by members of the same profession currently practicing under
similar circumstances; or (ii) as required under this Agreement.

I1l. TERM AND TERMINATION

3.1. Duration. This Agreement shall be effective as of the Effective Date and shall terminate
on December 31, 2022, unless extended by the parties by amendment to this Agreement or
terminated earlier, as provided below.

3.2.  Early Termination. This Agreement may be terminated by TFC for its convenience, in
whole or in part, at any time without cause, upon delivery of a Notice of Termination to TAB at
the address of record as specified in this Agreement. Upon receipt of a Notice of Termination,
TAB will immediately cease all Professional Services and undertake to terminate any relevant
Subcontracts and will incur no further expense related to this Agreement. Such early termination
shall be subject to the equitable settlement of the respective interests of the parties accrued up to
the date of termination.

I\VV. CONSIDERATION

4.1. Contract Limit—Fees and Expenses.

4.1.1. Fixed Fee. In exchange for the timely delivery of the Professional Services as
specified by this Agreement, TAB shall be paid a fixed fee of One Hundred Sixty-Seven Thousand
Seven Hundred Thirty and No/100 Dollars ($167,730.00). Any Professional Services performed
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or delivered by TAB prior to the Effective Date of this Agreement or after its termination cannot
be compensated.

4.1.2.  Submission of Pay Applications or Invoices. No more frequently than once per
month, TAB shall submit a Pay Application to TFC for services performed and reasonable and
necessary costs and expenses incurred through the last day of the previous month. TFC agrees to
pay TAB in accordance with Chapter 2251 of the Texas Government Code, also known as the
“Prompt Payment Act.”

4.2.  Proportional Payments. Payments shall be made to TAB monthly in proportion to the
services performed. The compensation for services shall be at the following cumulative
percentages at the completion and acceptance of each of the following phases of the Professional

Services.
4.2.1.  Document Review Phase: ten percent (10%).
4.2.2.  TAB plan development: fifteen percent (15%).
4.2.3.  Construction Phase Service: ninety percent (90%).
4.24. TAB Report: ninety-five percent (95%).
4.2.5. Warranty Services: one hundred percent (100%).

4.3. Maximum Reimbursable Expenses. Reasonable lodging and traveling expenses shall be
considered a Reimbursable Expense under this Agreement when professional and technical
personnel of TAB are away from the cities in which they are permanently assigned and are
conducting authorized business directly connected with this Agreement. For the purposes of this
Agreement, no travel reimbursement shall be made for travel within 100 miles of the location
identified as the principal place of business or branch office of TAB, except for overnight stays,
which require prior TFC project manager approval. The maximum amount for each Reimbursable
Expense for travel and lodging shall be the rates established by the Texas Comptroller of Public
Accounts, and outlined in Textravel, https://fmx.cpa.state.tx.us/fmx/travel/textravel/index.php,
formerly known as the State of Texas Travel Allowance Guide for state employees. No
Reimbursable Expenses shall exceed actual cost. In addition to those items specifically identified
above as a Reimbursable Expense, permit fees and associated costs, certain other incidental direct
expenses including, but not limited to, copying, telephone, data, and express mail services, and
rental of special equipment or tools required in connection with provision of the Professional
Services for the Project, may constitute a Reimbursable Expense; provided however, TAB must
obtain the written approval of TFC prior to incurring the expense. Approval may be granted only
under those limited circumstances wherein such costs are not considered normal or customary
basic services under this Agreement. All requests for reimbursement must be accompanied by
such documentation which, in the judgment of the TFC, allows for complete substantiation of the
costs incurred.
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4.4.  Notice of Depletion. Within seven (7) days of when the accumulated amount of Fees and
Reimbursable Expenses reaches eighty percent (80%) of the maximum not-to-exceed contract
amount(s), TAB shall deliver written notice thereof to TFC. Nothing herein shall be construed to
require TFC to increase the approved maximum not-to-exceed contract amount(s) established
pursuant to this Agreement.

4.5.  Additional Services. Upon request by TFC for Additional Services, TAB shall prepare and
submit a proposal for such Additional Services to TFC for approval. Additional Services shall be
performed at a rate negotiated between TFC and TAB and must be approved by the parties by
amendment to this Agreement. Any Additional Services performed or delivered by TAB prior to
execution of the Agreement or amendment thereto, as applicable, cannot be compensated.

4.6. Payments to Subcontractors. For all services rendered, TAB’s payment to Subcontractors
is due within ten (10) days after receipt of payment from TFC and, when appropriate in the sole
discretion of TFC, TFC may issue joint checks to TAB and Subcontractors.

V. ACKNOWLEDGEMENT, COVENANTS, AND AGREEMENTS

5.1.  Acknowledgement, Covenants, and Agreements of TFC. TFC acknowledges, covenants,
and agrees, as follows.

5.1.1. TFC Deliverables to TAB. TFC shall provide TAB a copy of, or reasonable
access to, the following information and documentation regarding the Project.

51.1.1. The UGC.
5.1.1.2.  Any Supplementary General Conditions.
5.1.1.3.  Any Special Conditions.
5.1.1.4.  Sample copies of the following:
5.1.1.4.1. contract forms; and
5.1.1.4.2. bond forms.
5.1.1.5. Bidding information and instructions.
5.1.1.6. Minimum wage rates.
5.1.1.7.  The PAR for inclusion in the Specifications.

5.1.1.8.  Any maps and Drawings in the possession of TFC that reflect or depict Site
boundaries, recorded easements, topography, utility locations, and such other documents in the
possession of TFC that reflect Site conditions and/or restrictions which may impact the design
and/or construction of the Project.

5.1.1.9.  Any soil reports or traffic impact studies in the possession of TFC.

Page 14 of 44



DocuSign Envelope ID: 5E47D3E1-1490-49AF-BABE-C1A5B45EFDGE

Attachment D-

TFC Contract No. 21-020-000
Engineered Air Balance Company, Inc.
Project No. 17-017-8020 (16-018E-8001)
RFQ No. 303-9-02101

5.1.1.10. The Project Analysis, or equivalent thereof.
5.1.1.11. The Budget.
5.1.1.12. The Communication Protocol.

5.1.2. TFC Servicesto TAB. TFC shall provide, or cause to be provided, the following
services to TAB.

5.1.2.1. Upon TAB'’s receipt of general and criminal background check clearance,
assist TAB in obtaining such access to the Sites as is reasonably necessary to enable TAB to
provide the Professional Services.

5.1.2.2. Designate the TFC Project Manager who will supervise the design and
construction of the Project and the services being provided pursuant to this Agreement and the
respective Contract Documents.

5.1.2.3.  Provide intermediate reviews of the work product of TAB as necessary to
allow TAB to proceed with delivery of the Professional Services in a timely manner.

5.2.  Acknowledgements, Covenants, and Agreements of TAB. TAB acknowledges, covenants,
and agrees as follows.

5.2.1. Timely Delivery of Conforming Services. TAB will, subject to Force Majeure
events, as defined in Section 11.13 below, timely provide the Professional Services in conformity
with, and as specified in, this Agreement, the UGC, the Supplementary General Conditions, any
Special Conditions, and in the Construction Documents.

5.2.2. Moadifications. Modifications to the Construction Documents which are made
necessary by the errors and/or omissions of TAB shall be corrected by TAB at its sole cost and
expense.

5.2.2.1.  For purposes of this subsection, an omission is defined as any change or
addition to the Construction Documents required to make the Project conform to its original design
intent.

5.2.2.2.  For purposes of this subsection, an error is defined as any change or addition
to the Construction Documents where remediation of previously constructed or installed Work
must take place in order to meet code and/or design intent or any omission that is caused by willful
misconduct or gross negligence by TAB. In the event that TAB is determined to have been the
cause of such an error, TAB shall bear the reasonable construction costs to resolve said error.

5.2.3.  Limitation of Authority. TAB agrees that the TFC Project Manager shall not have
any express or implied authority to vary or otherwise amend the terms and conditions of this
Agreement in any way, or waive strict compliance with the terms and conditions of this
Agreement, except as to the deadlines set out in Section 2.1 above, any deviation from which must
be evidenced by the TFC Project Manager in writing.
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5.2.4. TAB Safety. All TAB’s and subcontractors conducting work for TFC shall abide
by all OSHA rules and regulations provided by the Department of Labor, OSHA, Code of Federal
Regulations, Chapter 29. Employees of TAB and subcontractors shall be trained in accordance
with Chapter 29, Occupational Safety and Health Regulations. TAB and subcontractors shall
inform the Contract Administrator of their Hazardous Electrical Energy Control, Lockout/Tag-out
Procedure. TAB’s procedure must meet or exceed TFC’s procedure as determined by the Contract
Administrator. Work shall not be done on energized electrical circuits, components or equipment.
When de-energizing is impractical due to possible harm to personnel, equipment or facility
damage, negative onsite or offsite environmental impact, or business interruption Contractor must
follow OSHA requirements as detailed in OSHA Regulations 1910.331 — 1910.399.

5.2.5.  Cooperation. All project managers, employees, and associated Subcontractors
shall cooperate with and assist each other and all other Contractors and design professionals
retained by TFC.

5.2.6. TAB Cooperation. TAB agrees to conduct all of its services under this
Agreement by and through appropriate communications with the TFC Project Manager(s). No
work, installation or other services shall be undertaken by TAB except with the prior written
direction of the TFC Project Manager(s). TAB understands and agrees that work, installation or
any other service performed without the prior written direction of the TFC Project Manager(s) is
work outside the scope of this Agreement and shall be performed exclusively at TAB’s risk. TAB
agrees to employ competent personnel meeting the requirements outlined in the specifications,
who shall be satisfactory to TFC. Personnel assigned to perform services under this Agreement
may not be reassigned without the prior written approval by the TFC Project Manager(s). TFC
may request that TAB replace unsatisfactory personnel, which request shall not be unreasonably
denied. TAB agrees to cooperate and coordinate its work with that of other Contractors retained
by owner. Upon discovery of an apparent conflict in the sequencing of work with another
Contractor, TAB shall report the concern to the TFC Project Manager(s) who will resolve the
conflict.

5.2.7. E-Verify. By entering into this Agreement, TAB certifies and ensures that it utilizes
and will continue to utilize, for the term of this Agreement, the U.S. Department of Homeland
Security’s E-Verify system, in accordance with the U.S. Department of Homeland Security’s rules,
to determine the eligibility of: all persons employed to perform duties within the State of Texas,
during the term of the Agreement; and all persons (including subcontractors) assigned by the TAB
to perform work pursuant to the Agreement, within the United States of America. TAB shall
provide, upon request of TFC and if available, an electronic or hardcopy screenshot of the
confirmation or tentative non-confirmation screen containing the E-Verify case verification
number for attachment to the Form -9 for the three (3) most recent hires that match the criteria
above, by the TAB, and TAB’s subcontractors, as proof that this provision is being followed. If
this certification is falsely made, the Agreement may be immediately terminated, at the discretion
of TFC, and at no fault to TFC, with no prior notification. TAB shall also be responsible for the
costs of any re-solicitation that TFC must undertake to replace the terminated Agreement. For
persons not eligible for E-Verify screening, TAB (including sub-contractors) shall provide, upon
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request by TFC, another form of documentation of proof of eligibility to work in the United States
of America.

5.2.8.  Identification of Project Manager and All Subcontractors. The Project Manager
identified in the initial List of Project Manager and Subcontractors (hereinafter referred to as the
“List”) will supervise the efforts of the Contractor to timely provide TFC with the services
enumerated in this TFC Contract No. 21-020-000. A copy of the List is attached hereto as Exhibit
E, and incorporated for all purposes.

5.2.8.1.  The Project Manager must be committed to the Project on a full- time basis.
TFC reserves the right to approve the appointment of the Project Manager and to demand that the
Project Manager, and any of TAB’s employees or Subcontractors, be removed and replaced if, in
the sole opinion of TFC, their performance on this Project or any other Projects, is and/or was not
adequate or their continued involvement with the Project will, is, or has become, detrimental to
the timely and successful completion of the Project, including but not limited to, for such reasons
as: (i) any past or present violation of any statute, rule, regulation or ordinance of any city, county,
the State of Texas, or the United States, or any other Laws and Regulations; (ii) TFC’s reasonable
belief that failure to obtain an acceptable criminal background check will occur; (iii) prior
unsatisfactory performance on other TFC projects; and (iv) any other like reasons.

5.2.8.2.  The Project Manager and Subcontractors identified in the List shall not be
removed or replaced by TAB, nor shall any other Subcontractors be engaged by TAB, unless prior
written consent is obtained from TFC, which consent shall not be unreasonably withheld,
conditioned, or delayed.

5.2.9. Buy Texas. If TAB is authorized to make purchases under this Agreement, TAB
certifies that TAB will buy Texas products, services, and materials when available at a comparable
price and in a comparable period of time pursuant to Texas Government Code, Chapter 2155.

5.2.10. No Assumption. No approvals or acceptances by, or on behalf of, TFC shall be
deemed to be an assumption of any responsibility by TFC for any defect, error or omission in said
Deliverables or Professional Services.

5.2.11. No Guaranty. TAB does not control or guarantee the performance of any
Contractor, provided however, TAB shall promptly notify TFC of any observation of a
Contractor’s or subcontractor’s failure to perform their duties and responsibilities in accordance
with the Construction Documents and Work Progress Schedule, and shall recommend to TFC
candidate measure(s) to correct such failures.

5.2.12. Debts or Delinquencies Owed to the State. Any payment due under this
Agreement may be withheld and applied toward payment of any debt that is owed to the State of
Texas including, but not limited to, delinquent taxes and child support pursuant to Texas
Government Code, Section 43.055.

5.2.13. General and Criminal Backaground Check.
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5.2.13.1. TAB represents and warrants that neither TAB nor any of TAB’s
employees, have been convicted of a felony criminal offense, or of a crime involving moral
turpitude, or that, if such a conviction has occurred, TAB has fully advised TFC in writing as to
the facts and circumstances surrounding the conviction(s).

5.2.13.2. All of TAB’s employees and Subcontractors that will perform any
Professional Services on-site at a state-owned property may be subject to a criminal background
check. Any expense associated with such criminal background check shall be borne by TAB.

5.2.14. Equal Opportunity. TAB shall not discriminate against any employee or
applicant for employment because of race, color, religion, sex, age, national origin, disability,
political affiliation, or religious belief. TAB shall take affirmative action to ensure that applicants
are employed and that employees are treated during employment without regard to their race, color,
religion, sex, religion, age or national origin. Such action shall include, but not be limited to, the
following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship. TAB shall post in conspicuous places, available to employees or
applicants for employment, notices to be provided setting forth the provisions of this
nondiscrimination subsection. TAB shall include the above provisions in all Subcontracts
pertaining to the Professional Services.

5.2.15. No Advertising. TAB shall not advertise that it is doing business with TFC or
use this Agreement as any sort of marketing or sales tool without the prior written consent of TFC.

5.2.16. No Warranties by TFC. TAB acknowledges that any and all tests, maps, reports,
and drawings and any other documentation (hereinafter referred to collectively as “Reports™) in
the possession of TFC that reflect or depict any Site boundaries, recorded easements, topography,
utility locations, and other Site conditions and/or restrictions which may impact TAB’s prosecution
of the Work were prepared solely for the benefit of TFC, and that TAB shall have no right to rely
upon such and that any reliance thereon shall be at TAB’s own risk. TFC HEREBY DISCLAIMS
ANY EXPRESS OR IMPLIED WARRANTIES AS TO THE ACCURACY OR
COMPLETENESS OF THE ABOVE-MENTIONED REPORTS.

5.2.17. No Outsourcing. All services under this Agreement shall be performed in the
principal offices of the TAB and its consultants. If TAB or consultant offices exist out of the State
of Texas, services shall be performed in offices within Texas in so much as proper expertise and
timeliness can be accomplished. Services performed outside the State of Texas shall be limited to
offices and personnel located in the United States. Outsourcing or subcontracting outside the
United States shall not be permitted unless approved in writing by the TFC.

V1. WARRANTIES AND REPRESENTATIONS BY TAB

6.1.  Warranties and Representations by TAB. TAB hereby makes the following warranties,
representations and certifications, all of which are true, accurate and complete at the time of the
Effective Date and throughout the term of the Agreement, and which shall be true, accurate and
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complete with respect to each Deliverable. All representations and warranties discussed below
shall survive the expiration or termination of this Agreement.

6.1.1. Compliance with All Laws. TAB shall procure and maintain for the duration of
this Agreement any state, county, city, or federal license, authorization, insurance, waiver, permit,
qualification or certification required by statute, ordinance, law, or regulation to be held by TAB
to provide the goods or services required by this Agreement. TAB will be responsible to pay all
taxes, assessments, fees, premiums, permits, and licenses required by law. TAB agrees to be
responsible for payment of any such government obligations not paid by its Subcontractors during
performance of this Agreement. As part of its delivery of the Professional Services, TAB shall
make itself familiar with and at all times shall observe and comply with all Laws and Regulations
of all Governmental Authorities that in any manner affect performance under this Agreement.

6.1.2.  Immigration Reform. The Immigration Reform and Control Act of 1986 and
1990 requires that all employees hired since 1986 provide proof of identity and employment
eligibility before they can work in the United States. TFC is committed to complying with all
applicable immigration laws of the United States and requires compliance by all contractors and
subcontractors who contract with the State. TAB shall not place any employee of TAB at a
worksite, nor shall TAB permit any employee, nor any Subcontractor, to perform any Professional
Services on behalf of or for the benefit of the State, without first confirming said employee’s
authorization to lawfully work in the United States.

6.1.2.1. TAB warrants that TAB: (i) maintains and follows an established policy to
verify the employment authorization of its employees and to ensure continued compliance for the
duration of employment; (ii) has verified the identity and employment eligibility of all employees
in compliance with applicable law; (iii) has established internal safeguards and reporting policies
to encourage its employees to report any suspected violations of immigration policies or of
immigration law promptly to TAB’s senior management; and (iv) is without knowledge of any
fact that would render any employee or Subcontractor ineligible to legally work in the United
States.

6.1.2.2. TAB further acknowledges, agrees, and warrants that TAB: (i) has
complied, and shall at all times during the term of the Agreement comply, in all respects with the
Immigration Reform and Control Act of 1986 and 1990, the Illegal Immigration Reform and
Immigrant Responsibility Act of 1996, as amended, and all of the laws, rules, and regulations
relating thereto; (ii) has properly maintained, and shall at all times during the term of the
Agreement properly maintain, all records required by the Department of Homeland Security,
Immigration and Customs Enforcement, including, without limitation, the completion and
maintenance of the Form -9 for each of TAB’s employees; and (iii) has responded, and shall at
all times during the term of the Agreement respond, in a timely fashion to any inspection requests
related to such 1-9 Forms. During the term of the Agreement, TAB shall, and shall cause its
directors, officers, managers, agents and employees to, fully cooperate in all respects with any
audit, inquiry, inspection or investigation that may be conducted by TFC or any state agency of
TAB or any of its employees.
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6.1.2.3.  TAB acknowledges, agrees, and warrants that all Subcontractors permitted
by it to perform Professional Services will be required to agree to these same terms as a condition
to being awarded any Subcontract for such work.

6.1.3.  Proficiency in Systems. TAB is proficient in the use of CAD systems and the
EPMCS utilized by TFC.

6.1.4. Warranty of Services. All Professional Services provided by TAB pursuant to
this Agreement will be performed in a manner consistent with that degree of care and skill
ordinarily exercised by members of the same profession currently practicing under similar
circumstances.

6.1.5.  Warranty of Deliverables. All Deliverables shall be: (i) completed and delivered
in a timely manner and in a manner consistent with standards in the applicable trade, profession,
or industry; (ii) conform to or exceed the specifications set forth in this Agreement; and (iii) be fit
for ordinary use, of good quality, and with no material defects.

6.1.6.  Additional Warranties. In performing its Professional Services for the Project,
TAB shall be bound by, and comply with, TAB’s Proposal dated September 18, 2020, a copy of
which is attached hereto as Exhibit F and incorporated herein for all purposes, to the extent any
warranties, representations, and/or promises of additional services are made therein, and only to
that extent.

6.1.7.  Eligibility. TAB certifies that the individual or business entity named in this
Agreement is not ineligible to receive the specified Agreement and acknowledges that this
Agreement may be terminated and payment withheld if this certification is inaccurate pursuant to
Texas Government Code, Section 2155.004(b).

6.1.8.  Family Code Disclosure of Ownership. Pursuant to the requirements of the Texas
Family Code, Section 231.006, regarding delinquent child support, the individual or business
entity named in this Agreement is not ineligible to receive payment under this Agreement and, if
applicable, TAB has provided, prior to its execution of this Agreement, the name and social
security number of each such person (sole proprietors, firm owners, partners, or shareholders)
holding at least twenty-five percent (25%) ownership of the business entity entering into this
Agreement. TAB acknowledges that this Agreement may be terminated and payment may be
withheld if this certification is inaccurate.

6.1.9.  Deceptive Trade Practices Act; Unfair Business Practices Disclosures. TAB has
not been found liable of Deceptive Trade Practices Act violations under Chapter 17 of the Texas
Business and Commerce Code or of any unfair business practice in any administrative hearing or
court suit. TAB further certifies that it has no officers who have served as officers of other entities
who have been found liable of Deceptive Trade Practices violations or of any unfair business
practices in an administrative hearing or court suit. In the event that allegations of Deceptive Trade
Practices violations under Chapter 17 of the Texas Business and Commerce Code or of any unfair
business practices against either TAB or any of TAB’s officers have occurred or are currently
pending in an administrative proceeding or in a lawsuit filed with any court, then TAB has
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disclosed all such matters to TFC and provided a brief description of each allegation, information
regarding the administrative body or court before which the matter is pending, and the current
status of the matter.

6.1.10. Disclosure of Former State Executives. Pursuant to Texas Government Code,
Section 669.003 relating to contracting with an executive of a state agency, no Person who, in the
past four (4) years served as an executive of TFC or any other state agency was involved with or
has any interest in this Agreement or any Contract resulting from this Agreement. If TAB employs
or has used the services of a former executive head of TFC or any other state agency, then TAB
has provided the name of the former executive, the name of the state agency, the date of separation
from the state agency, the position held with TAB, and the date of employment with TAB.

6.1.11. No Conflicts. TAB represents and warrants that TAB has no actual or potential
conflicts of interest in providing services to the State of Texas under this TAB and that TAB’s
provision of services under this Agreement would not reasonably create an appearance of
impropriety.

6.1.12. Financial Interest/Gifts. Pursuant to Texas Government Code Sections 572.051
and 2255.001 and Texas Penal Code Section 36.09, TAB has not given, offered to give, nor intends
to give at any time hereafter, any economic opportunity, future employment, gift, loan, gratuity,
special discount, trip, favor, or service to a public servant in connection with this Agreement.
Pursuant to Texas Government Code Chapter 573 and Section 2254.032, if applicable, TAB
certifies that TAB knows of no officer or employee of TFC, nor any relative within the second
degree of consanguinity or affinity of an officer or employee of TFC, that has a financial interest
in TAB’s company or corporation. TAB further certifies that no partner, corporation, or
unincorporated association which employs, retains or contracts with, or which may employ, retain,
or contract with any of the above, has a financial interest in any entity with which TAB will be
dealing on behalf of TFC.

6.1.13. Prior Employment. TAB knows of no officer or employee of TFC, nor any
relative within the second degree of consanguinity or affinity of an officer or employee of TFC,
that has a financial interest in TAB’s firm or corporation. TAB further certifies that no partner,
corporation, or unincorporated association that employs, retains or contracts with, or which may
employ, retain, or contract with any of the above, has a financial interest in any entity with which
TAB will be dealing on behalf of TFC pursuant to the Texas Government Code, Chapter 573 and
Section 2254.032. Furthermore, TAB certifies and agrees that if it employs any former employee
of TFC, such employee will perform no work in connection with this Agreement during the twelve
(12) month period immediately following the employee’s last date of employment at TFC.

6.1.14. Affirmation as to Submittals. Upon submittal to TFC of any documentation or
data that was created or modified by TAB, including but not limited to Drawings, Specifications,
and the Budget, all representations contained therein shall be true and accurate as to each such
creation or modification.

6.1.15. Disaster Relief Contract Violation. Under Sections 2155.006 and 2261.053 of
the Texas Government Code, TAB certifies that the individual or business entity named in the
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response or Agreement is not ineligible to receive the specified Agreement and acknowledges
that this Agreement may be terminated and payment withheld if this certification is inaccurate.

6.1.16. Excluded Parties. TAB certifies that it is not listed on the federal government's
terrorism watch list as described in Executive Order 13224,

6.1.17. Suspension and Debarment. TAB certifies that it and its principals are not
suspended or debarred from doing business with the state or federal government as listed on the
State of Texas Debarred Vendor List maintained by the Texas Comptroller of Public Accounts
and the System for Award Management (SAM) maintained by the General Services
Administration.

6.1.18. Entities that Boycott Israel. Pursuant to Section 2270.002 of the Texas
Government Code, TAB certifies that either (i) it meets an exemption criteria under Section
2270.002; or (ii) it does not boycott Israel and will not boycott Israel during the term of this
Agreement. TAB shall state any facts that make it exempt from the boycott certification.

6.1.19. Prohibition Against Contracting with Companies Engaged in Business with Iran,
Sudan, or Foreign Terrorist Organizations. In accordance with Section 2251.152 of the Texas
Government Code, TFC is prohibited from entering into a governmental contract (as defined in
Texas Government Code Section 2252.151(3)) with a company that is identified on a list prepared
and maintained under Texas Government Code Section 806.051, 807.051, or 2252.153. If
contractor is on the above-referenced list the Contract will be considered void or voidable and TFC
will not be responsible to pay Contractor for any work performed.

6.1.20. Human Trafficking Prohibition. Pursuant to Section 2155.0061 of the Texas
Government Code, TAB certifies that it is not ineligible to receive this agreement and
acknowledges that this Agreement may be terminated and payment withheld if TAB’s
certification in this matter is inaccurate. TFC may not award a contract, including a contract for
which purchasing authority is delegated to a state agency, that includes proposed financial
participation by a person who, during the five-year (5) period preceding the date of the award,
has been convicted of any offense related to the direct support or promotion of human
trafficking.

6.1.21. Use of State Property. TAB is prohibited from using State Property for any
purpose other than performing services authorized under the Agreement. State Property includes,
but is not limited to: TFC’s office space, identification badges, TFC information technology
equipment and networks (e.g., laptops, portable printers, cell phones, iPads, external hard drives,
data storage devices, any TFC issued software, and the TFC Virtual Private Network (VPN
client)), and any other resources of TFC. TAB shall not remove State Property from the
continental United States. In addition, TAB may not use any computing device to access TFC’s
network or e-mail while outside of the continental United States. TAB shall not perform any
maintenance services on State Property unless the Agreement expressly authorizes such services.
During the time that State Property is in the possession of TAB, TAB shall be responsible for (i)
all repair and replacement charges incurred by TFC that are associated with loss of State
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Property or damage beyond normal wear and tear; and (ii) all charges attributable to TAB’s use
of State Property that exceeds the scope of the Agreement. TAB shall fully reimburse such
charges to TFC within ten (10) calendar days of TAB’s receipt of TFC’s notice of amount due.
Use of State Property for a purpose not authorized by agreement shall constitute breach of
contract and may result in termination of the agreement and the pursuit of other remedies
available to TFC under contract, at law, or in equity.

VII. STATE FUNDING

7.1.  State Funding. This Agreement shall not be construed as creating any debt on behalf of
the State of Texas and/or TFC in violation of TEX. CONsT. art. 111, § 49. In compliance with TEX.
ConsT. art. VIII, § 6, it is understood that all obligations of TFC hereunder are subject to the
availability of state funds. If such funds are not appropriated or become unavailable, this
Agreement may be terminated. In that event, the parties shall be discharged from further
obligations, subject to the equitable settlement of their respective interests accrued up to the date
of termination. Furthermore, any damages due under this Agreement should not exceed the
amount of funds appropriated for payment under this Agreement, but not yet paid to TAB, for the
fiscal year Budget in existence at the time of the breach.

VIIl. COPYRIGHTS AND TRADEMARKS

8.1. Copyrights. TAB agrees that all Deliverables provided pursuant to this Agreement are
subject to the rights of TFC in effect on the date of execution of this Agreement. These rights
include the right to use, duplicate and disclose such subject matter and data, in whole or in part, in
any manner for alterations, additions, remodels or maintenance; and to have others do so including
production of Deliverables in response to a public information request pursuant to Texas
Government Code, Chapter 552. If the Deliverables produced by TAB are subject to copyright
protection, TAB hereby grants to TFC a royalty-free, nonexclusive, and irrevocable license to
reproduce, publish, and use such and to authorize others to do so. TAB shall include appropriate
provisions to achieve the purpose of this condition in all Subcontracts entered into that produce
information subject to copyright protection.

8.1.1.  Disclaimers. All such Deliverables furnished by TAB pursuant to this Agreement
shall be considered instruments of its services in respect to the Project. It is understood that TAB
does not represent such Deliverables to be suitable for reuse on any other study or for any other
purpose(s). If TAB, at TFC’s request and authorization, verifies or adapts TAB’s Deliverables for
TFC’s use on another study, TAB shall be compensated for redesign or new design, bidding, and
construction administration services.

8.1.2.  Delivery to TFC. TAB shall promptly provide copies of the Deliverables to TFC
upon completion, termination, or cancellation of this Agreement for any reason, including all
copies of the Deliverables in any form or medium specified by TFC in this Agreement, whether
written, digital, or electronic.
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8.1.3. TFC Right to Use. Any provision herein to the contrary notwithstanding, TFC
shall be authorized to make subsequent use of the Deliverables for any and all future renovations,
modifications, alterations, maintenance, repairs, and the like of the Project.

8.2.  No Use of Name or Trademark. TAB agrees not to make any written use of or reference
to TFC’s name or registered or unregistered trademarks for any marketing, public relations,
advertising, display or other business purpose or make any use of TFC’s facilities for any activity
related to the express business purposes and interests of TFC pursuant to this Agreement, without
the prior written consent of TFC, which consent may be withheld or granted in TFC’s sole
discretion.

IX. RECORDS, AUDIT, PROPRIETARY INFORMATION,
AND PuBLIC DISCLOSURE

9.1. Books and Records. TAB shall keep and maintain under generally accepted accounting
principles full, true and complete records, as are necessary to fully disclose to TFC or the United
States Government, or their authorized representatives, upon audits or reviews, sufficient
information to determine compliance with the terms and conditions of this Agreement and all state
and federal regulations and statutes.

9.2. Inspections and Audits. TAB agrees that all relevant records related to this Agreement or
any work product under this Agreement, including practices of its Subcontractors, shall be subject,
at any reasonable time, to inspection, examination, review, audit, and copying at any office or
location of TAB where such records may be found, with or without notice by the Texas State
Auditor’s Office (“SAQO”), the contracting agency or its contracted examiners, or the Office of the
Texas Attorney General, and with regard to any federal funding, the relevant federal agency, the
Comptroller General, the General Accounting Office, the Office of the Inspector General, or any
of their authorized representatives. All Subcontracts shall reflect the requirements of this section.
In addition, pursuant to Texas Government Code, Section 2262.003, the SAO may conduct an
audit or investigation of any entity receiving funds under this Agreement, including direct
payments to TAB and indirect payments under a Subcontract to this Agreement; acceptance of
such monies acts as acceptance of SAO authority, under legislative audit committee direction, to
audit and investigate related to those funds and the entity subject to the audit or investigation must
provide SAO with access to any information SAO considers relevant to the scope of the audit or
investigation.

9.3.  Records Retention. All records relevant to this Agreement shall be retained for a minimum
of seven (7) years. This retention period runs from the date of payment for the relevant goods or
services by TFC, or from the date of termination of the Agreement, whichever is later. Retention
time shall be extended when an audit is scheduled or in progress for a period reasonably necessary
to complete an audit and/or to complete any administrative proceeding or litigation which may
ensue.

9.4. Confidentiality Provisions Applicable to TAB.
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9.4.1. Protection of Confidential Information. TAB hereby acknowledges, understands
and agrees (i) that in the course of conducting its due diligence regarding the provision of
Professional Services to TFC, certain Confidential Information, as defined below, will be disclosed
to TAB; and (ii) that whether developed by TFC or others employed by or associated with TFC,
all Confidential Information is, and shall remain, the exclusive and confidential property of TFC,
and shall be at all times regarded, treated and protected as such by TAB in accordance with this
Agreement. Failure to mark any information “Confidential” shall not affect the confidential nature
of such information.

9.4.2.  Definition of Confidential Information. “Confidential Information” shall mean
all information, whether or not originated by TFC, which is used in, or a part of, TFC’s business
and operations and is (i) proprietary to, about, or created by TFC; (ii) gives TFC some competitive
advantage or the opportunity of obtaining such advantage or the disclosure of which could be
detrimental to the interests of TFC; (iii) designated as “Confidential Information” by TFC, or from
all the relevant circumstances should reasonably be assumed by TAB to be confidential and
proprietary to TFC; or (iv) not generally known by TAB. Such Confidential Information includes,
but is not limited to, the following types of information and other information of a similar nature
(whether or not reduced to writing or designated as confidential).

9.4.2.1. Work product resulting from, or related to, work, projects, or services
performed or to be performed by TFC for TAB and/or for actual and potential Using Agencies that
are related to the business and/or operations of TFC, including but not limited to, methods,
processes, procedures, analysis, techniques, and audits used in connection therewith.

9.4.2.2.  Computer software of any type or form in any stage of actual or anticipated
research and development, including, but not limited to, programs and program modules, routines
and subroutines, processes, algorithms, design concepts, design specifications (design notes,
annotations, documentation, flowcharts, coding sheets, and the like), source code, object code and
load modules, programming, program patches, and system designs.

9.4.2.3. Information relating to TFC’s proprietary rights prior to any public
disclosure thereof, including but not limited to, the nature of the proprietary rights, production
data, technical and engineering data, test data and test results, the status and details of research and
development of products and services, and information regarding acquiring, protecting, enforcing
and licensing proprietary rights (including patents, copyrights and trade secrets).

9.4.2.4. Internal personnel and financial information, vendor names and other
vendor information (including vendor characteristics, services, and agreements), customer lists
and contacts, business plan(s), purchasing and internal cost information, internal services and
operational manuals, pricing, marketing, and all other manner and methods of conducting TFC’s
business.

9.4.25. Marketing and development plans, price and cost data, price and fee
amounts, pricing and billing policies, quoting procedures, marketing techniques and methods of
obtaining business, forecasts and forecast assumptions and volumes, and future plans and potential
strategies of TFC which have been or are being discussed.
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9.4.2.6.  Any information obtained from TFC regarding its pursuit or negotiation of
agreements with any potential “Contracting Person” regarding a potential “Qualifying Project” as
those terms are defined in Texas Government Code, Section 2267.001, as the same may be
amended from time to time, including, but not necessarily limited to, the names of the Contracting
Person, including their representatives, (collectively, “Business Customers”); the parties to and
substance of any agreements between TFC and said Business Customers; services and data
provided, or to be provided, by or to said Business Customers; and the type, quantity and
specifications of products and services purchased, leased, licensed or received, or to be purchased,
leased, licensed or received, by Business Customers.

9.4.2.7. “Confidential Information” shall not include information that: (i) is or
becomes available to the public generally, other than as a result of disclosure by TAB in breach of
the terms of this Agreement; (ii) becomes available to TAB from a source (other than TFC) which
source is not, to the best of TAB’s knowledge, subject to any legally binding obligation to keep
the same confidential; or (iii) has been independently acquired or developed by TAB.

9.4.3. Covenants. As a consequence of TAB’s acquisition or anticipated acquisition of
Confidential Information, TAB will occupy a position of trust and confidence to TFC with respect
to TFC’s affairs and business. In view of the foregoing and of the mutual consideration to be
provided to each party, TAB agrees that it is reasonable and necessary that it make the following
covenants.

9.4.3.1. Both during and forever after the performance of its due diligence
investigation, TAB will not disclose Confidential Information to any Person or entity other than
as necessary in carrying out its duties on behalf of TFC and/or due diligence investigation, without
first obtaining TFC’s prior, written consent, and TAB will take all reasonable precautions to
prevent inadvertent disclosure of such Confidential Information. This prohibition against TAB’s
disclosure of Confidential Information includes, but is not limited to, disclosing the fact that any
similarity exists between the Confidential Information and information independently developed
by another Person or entity, and TAB understands that such similarity does not excuse TAB from
abiding by its covenant or other obligations pursuant to this Agreement.

9.4.3.2.  Both during and after the conduct of its due diligence investigation, TAB
will not use, copy, or transfer Confidential Information other than as necessary in carrying out its
duties on behalf of TFC and/or due diligence investigation, without first obtaining prior written
consent of TFC, and will take all reasonable precautions to prevent inadvertent use, copying, or
transfer of such Confidential Information. This prohibition against TAB’s use, copying, or transfer
of Confidential Information includes, but is not limited to, selling, licensing or otherwise
exploiting, directly or indirectly, any products or services (including software in any form) that
embody or are derived from Confidential Information.

9.4.3.3. TAB agrees not to make any written use of or reference to TFC’s name or
registered or unregistered trademarks (or any names under which TFC conducts business or
operations) for any marketing, public relations, advertising, display or other business purpose or
make any use of TFC’s facilities for any activity related to the express business purposes and
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interests of TFC pursuant to this Agreement, without the prior written consent of TFC, which
consent may be withheld or granted in TFC’s sole and absolute discretion.

9.4.3.4. TAB agrees not to utilize, either directly or indirectly, any Confidential
Information in order to facilitate or create direct business relationships with Business Customers
of TFC.

9.4.4. Open Records Request or Similar Requests for Information. In the event that
TAB receives a request to disclose all or any part of the Confidential Information under the terms
of the Texas Public Information Act, a subpoena or other order issued by a court of competent
jurisdiction or by another governmental agency, TAB shall: (i) notify TFC of the existence, terms,
and circumstances surrounding such a request within one (1) business day of the receipt of the
request; (ii) notify the entity requesting the information that such a request for information should
be submitted to TFC, not TAB; (iii) provide the entity requesting the information the contact
information of TFC’s public information coordinator; and (iv) forward all responsive information
to TFC within two (2) business days of the receipt of the request.

9.5.  Confidentiality Provisions Applicable to TFC. Subject to the provisions of Section 9.6
below, TFC shall keep confidential all information, in whatever form, produced, prepared, or
observed by TAB to the extent that such information is: (i) confidential by law; (ii) marked or
designated “confidential,” or words to that effect, in a font size no smaller than 14 point, by TAB;
or (iit) information that TFC is otherwise required to keep confidential by this Agreement.

9.6.  Public Records. Notwithstanding any provisions of this Agreement to the contrary, TAB
understands that TFC will comply with the Texas Public Information Act, Texas Government
Code, Chapter 552. If contacted by TFC, TAB will cooperate with TFC in the production of
documents responsive to the request. TAB agrees to provide the documents responsive to the
request in the format and within the time frame specified by TFC. TAB may request that TFC
seek an opinion from the Office of the Texas Attorney General. However, the final decision
whether to seek a ruling from the Office of the Texas Attorney General will be made by TFC in
its sole discretion to comply with the legal requirements of the Texas Public Information Act.
Additionally, TAB will notify TFC’s general counsel within twenty-four (24) hours of receipt of
any third-party requests for information written, produced, collected, assembled, or maintained in
connection with this Agreement and/or any amendment to this Agreement. This Agreement and/or
any amendment to this Agreement and all data and other information generated or otherwise
obtained in its performance is subject to the Texas Public Information Act. TAB agrees to maintain
the confidentiality of information received from the State of Texas during the performance of this
Agreement, including information which discloses confidential personal information particularly,
but not limited to, social security numbers. Furthermore, TAB is required to make any information
created or exchanged with the State pursuant to this Agreement, and not otherwise excepted from
disclosure under the Texas Public Information Act, available in a format that is accessible by the
public as specified by TFC at no additional charge to the State.

X. INSURANCE
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10.1. Insurance Requirements. All persons who enter into an agreement to provide professional
services (hereinafter referred to as “Agreement”), including, but not limited to, professional
engineering services and/or professional architectural services, as defined in Texas Government
Code, Chapter 2254, Subchapter A (hereinafter collectively referred to as “TAB”) with the State
of Texas, by and through the Texas Facilities Commission (hereinafter referred to as “TFC”’), must
comply with the insurance requirements established by the particular program area of TFC before
the TAB is authorized to commence providing those professional services.

10.2. Required Insurance Coverages. The required insurance coverages for this particular
project are as follows.

10.2.1. Workers’ Compensation and Employers’ Liability Insurance. By execution of an
Agreement, TAB thereby certifies, pursuant to Texas Labor Code Section 406.096(a), that TAB
provides workers’ compensation and employers’ liability insurance for all employees employed
on this public project with limits of not less than: (i) $1,000,000 each accident; (ii) $1,000,000
disease each employee; and (iii) $1,000,000 disease policy limit.

10.2.1.1. Pursuant to Texas Labor Code Section 406.096(b), TAB shall require each
Subcontractor to certify in writing to the TAB that said Subcontractor provides workers’
compensation and employers’ liability insurance for all of Subcontractor’s employees employed
on this public project. In keeping with Sections 5.2.8 and 5.2.9 of Exhibit A, the 2015 Uniform
General Conditions, Owner is entitled, upon request and without expense, to receive copies of
Subcontractor’s written certifications.

10.2.1.2. The policy must include an Other States Endorsement to include the State
of Texas if TAB’s business is domiciled outside the State of Texas.

10.2.1.3. The policy shall be endorsed to include Waiver of Subrogation in favor of
TFC.

10.2.2. Commercial General Liability. Commercial general liability insurance coverage
including premises; operations; blanket contractual liability coverage assumed under the
Agreement and all contracts relative to the Project, including independent contractor’s liability
pursuant to unamended 1SO, or its equivalent; products and completed operations; and extended
to include explosion, collapse, and underground hazards, with a combined single limit of
$1,000,000 per occurrence for coverages A and B; and a general aggregate of $2,000,000.

10.2.2.1. The policy shall include endorsement CG2503, Amendment of Aggregate
Limits of Insurance (per Project), or its equivalent.

10.2.2.2. The policy shall be endorsed to include Additional Insured status in favor
of TFC.

10.2.2.3. The policy shall be endorsed to include Waiver of Subrogation in favor of
TFC.
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10.2.2.4. The policy shall be endorsed to include thirty (30) Day Notice of
Cancellation, ten (10) Days for Non-Payment of Premium, in favor of TFC.

10.2.3. Business Automobile Liability Insurance. Business automobile liability coverage
for all owned, non-owned, and hired vehicles with a minimum combined single limit of $1,000,000
per accident for bodily injury and property damage. Alternate acceptable limits are $1,000,000
bodily injury per person, $1,000,000 bodily injury per accident, and at least $1,000,000 property
damage liability per accident.

10.2.3.1. No aggregate shall be permitted.
10.2.3.2.  Such insurance must include coverage for loading and unloading hazards.

10.2.3.3. The policy shall be endorsed to include Additional Insured status in favor
of TFC.

10.2.3.4. The policy shall be endorsed to include Waiver of Subrogation in favor of
TFC.

10.2.3.5. The policy shall be endorsed to include thirty (30) Day Notice of
Cancellation, ten (10) Days for Non-Payment of Premium, in favor of TFC.

10.2.4. Architect/Engineers Professional Liability Insurance.

10.2.4.1. Architect/Engineers professional liability/errors and omissions coverage
with a minimum limit of $1,000,000 per claim and in the aggregate to pay on behalf of the insured
all sums which the insured shall become legally obligated to pay as damages by reason of any
negligent act, error, or omission committed with respect to plans, maps, drawings, analysis,
reports, surveys, change orders, designs, or specifications prepared by the insured.

10.2.4.2. TAB shall maintain this coverage for the duration of this Agreement or for
not less than twenty-four (24) months following completion of the Project, whichever is longer.

10.2.4.3. The policy shall be endorsed to include thirty (30) Day Notice of
Cancellation, ten (10) Days for Non-Payment of Premium, in favor of TFC.

10.2.5. Umbrella Liability Insurance. Umbrella liability insurance for a period not to
expire or terminate prior to the expiration of all warranty periods, insuring Architect/Engineer for
an amount of not less than $1,000,000, which provides coverage at least as broad as, and applies
in excess and follows form of, the primary liability coverages required hereinabove. The policy
shall provide coverage where underlying primary insurance coverage limits are exhausted or
otherwise unavailable or inadequate to cover a loss.

10.3. General Requirements for All Insurance. The following provisions shall apply to all
insurance requirements.
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10.3.1. Deductibles and Self-Insured Retentions. TAB shall be responsible for all
deductibles and self-insured retentions, if any, stated in the policies. All deductibles and self-
insured retentions shall be disclosed on the certificates of insurance.

10.3.2. Claims—Made Policies. If coverage is underwritten on a claims-made basis, the
retroactive date for the policy and all renewals shall be coincident with the date of the Agreement
and the certificate of insurance shall state that the coverage is claims-made and the retroactive
date. Any premiums for this extended reporting period shall be paid by TAB.

10.3.3. Additional Policy Requirements. In the event the primary insurance policy does
not so provide, TAB shall obtain and maintain endorsements for each deficient policy, or provide
such other document(s) as may be approved in advance by TFC, that satisfy all of the following
requirements.

10.3.3.1. Naming “Texas Facilities Commission, P.O. Box 13047, Austin, Texas
78711, its officials, directors, employees, representatives, and volunteers” as additional insureds,
provided however, this requirement does not apply to professional liability insurance or workers’
compensation insurance.

10.3.3.2. The policy, or such other document(s) as may be acceptable to TFC, must
obligate the insurer, or a third-party acceptable to TFC, to notify the Texas Facilities Commission,
Attention: Insurance Specialist, P.O. Box 13047, Austin, Texas 78711, or E-Mail to
Insurance@tfc.state.tx.us, of any (i) non-renewal; (ii) cancellation; or (iii) material changes, in
writing, as soon as is reasonably possible prior to any such non-renewal, cancellation or change.

10.3.3.3. “Material Change” means any of the following changes to the Policy during
the term of the Policy: (i) a change in the Policy period; (ii) a material revision to, or removal of,
a coverage section; (iii) a reduction of the amount of limits of insurance, provided such reduction
is not the result of payment of damages, medical expenses, or claim expenses; or (iv) an increase
of the amount of any self-insured retention(s).

10.3.3.4. As to those policies wherein TFC is an additional insured, said insurance
coverages must be primary and non-contributing with respect to insurance or self-insurance carried
by TFC, if any.

10.3.4. No Commencement of Work. TAB shall not, nor allow any Subcontractor(s) to,
commence the performance of Professional Services under this Agreement until the proof of
satisfaction of the insurance requirements has been received and approved by TFC. However, any
approval of the proof of satisfaction of the insurance requirements by TFC shall not relieve or
decrease the liability of TAB hereunder.

10.3.5. Qualifications of Insurer. Insurance shall be written by a company licensed to do
business in the State of Texas at the time the policy is issued and renewed, and shall be written by
a company with an A.M. Best rating of A- or better.
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10.3.6. No Cancellation or Lapse. TAB shall not cause or permit any required insurance
to cancel or lapse prior to the expiration of all warranty periods, provided however, policy duration
for architects/engineers professional liability/errors & omissions coverage is not governed by this
provision. TAB must update all expired policies prior to submission of any Application for
Payment.

10.3.7. Notice of Erosion. TAB shall provide TFC with thirty (30) days written notice
of erosion of any aggregate limits below the minimum amounts required by the Agreement.

10.3.8. Right to Review. TFC reserves the right to review the insurance requirements
and to require deletion, revision, and/or modification of particular policy terms, conditions,
limitations, or exclusions (except where policy provisions are established by law or regulations
that are binding upon TFC, TAB, or the underwriter) on any such policies when deemed necessary
and prudent by TFC based upon changes in statutory law, court decisions, or the claims history of
the industry and/or of TAB, provided however, such modifications must be commercially available
to TAB. TFC shall make an equitable adjustment to the Contract Sum for any additional cost
resulting therefrom.

10.3.9. Losses Paid by TAB. Actual losses not covered by the required insurance shall
be paid by TAB.

10.3.10. Failure to Obtain, Maintain or Renew. Failure to timely obtain, maintain and/or
renew the insurance policies as required may, at the sole discretion of TFC, subject TAB to, among
all other available remedies, at law and in equity, the following.

10.3.10.1. Disqualification from eligibility to participate in any other or future projects
with TFC.

10.3.10.2. Suspension of Work for cause.

10.3.10.3. In the event TAB fails to timely renew or pay any of the renewal premiums
for any expiring policies, TFC shall have the right (but not the obligation) to: (i) make such
payments; and/or (ii) acquire replacement coverage, and thereafter set off the amount(s) or costs
thereof against the next payment(s) coming due to TAB under the Agreement or under any other
agreement between TFC and TAB.

10.3.10.4. TFC may withhold any payments due to TAB from this Project or any other
TFC project until satisfaction is achieved.

10.3.11. TFC a Third-Party Beneficiary. TFC shall be a third-party beneficiary of any
agreement(s) between TAB and any and all Persons who procure, or cause to be procured, the
above-described insurance coverages, and all renewals thereof, for the Project.

10.3.12. Required Insurance Coverages No Effect On Indemnifications. The insurance
and insurance limits required herein shall not be deemed as a limitation on TAB’s liability under
the indemnifications granted to TFC.
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10.3.13. No Warranty That Insurance Limits Will Be Adequate to Fully Protect TAB. The
insurance requirements set out herein shall not be interpreted as any representation or warranty
that the insurance coverage and limits will necessarily be adequate to fully protect TAB.

XI. MISCELLANEOUS PROVISIONS

11.1 Indemnification.

11.1.1. ACTS OR OMISSIONS. TAB SHALL INDEMNIFY AND HOLD
HARMLESS TFC, THE STATE OF TEXAS AND CUSTOMERS, AND/OR THEIR
OFFICERS, AGENTS, EMPLOYEES, REPRESENTATIVES, CONTRACTORS,
ASSIGNEES, AND/OR DESIGNEES FROM ANY AND ALL LIABILITY, ACTIONS,
CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED COSTS, ATTORNEY FEES,
AND EXPENSES ARISING OUT OF, OR RESULTING FROM ANY ACTS OR
OMISSIONS OF TAB OR ITS AGENTS, EMPLOYEES, SUBCONTRACTORS, ORDER
FULFILLERS, OR SUPPLIERS OF SUBCONTRACTORS IN THE EXECUTION OR
PERFORMANCE OF THE AGREEMENT AND ANY PURCHASE ORDERS ISSUED
UNDER THE AGREEMENT. THE DEFENSE SHALL BE COORDINATED BY TAB
WITH THE OFFICE OF THE ATTORNEY GENERAL WHEN TEXAS STATE
AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND TAB MAY NOT
AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE
CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL. TAB AND
TFC AGREE TO FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY
SUCH CLAIM. THIS SECTION IS NOT INTENDED TO AND SHALL NOT BE
CONSTRUED TOREQUIRE TAB TO INDEMNIFY ORHOLD HARMLESS THE STATE
OR TFC FOR ANY CLAIMS OR LIABILITIES RESULTING FROM THE NEGLIGENT
ACTS OR OMISSIONS OF TFC OR ITS EMPLOYEES (TEX GOV’T CODE SECTION
2254.0031).

11.1.2. ENGINEERING AND ARCHITECTURE. TAB SHALL INDEMNIFY
AND HOLD HARMLESS THE STATE OF TEXAS AND TFC, AND/OR THEIR
OFFICERS, AGENTS, EMPLOYEES, REPRESENTATIVES, CONTRACTORS,
ASSIGNEES, AND/OR DESIGNEES FROM ANY AND ALL LIABILITY, ACTIONS,
CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED DAMAGES, COSTS,
ATTORNEY FEES, AND EXPENSES TO THE EXTENT CAUSED BY, ARISING OUT
OF, OR RESULTING FROM ANY ACTS OF NEGLIGENCE, INTENTIONAL TORTS,
WILLFUL MISCONDUCT, PERSONAL INJURY OR DAMAGE TO PROPERTY,
AND/OR OTHERWISE RELATED TO TAB’S PERFORMANCE, AND/OR FAILURES
TO PAY A SUBCONTRACTOR OR SUPPLIER BY THE TAB OR ITS AGENTS,
EMPLOYEES, SUBCONTRACTORS, ORDER FULFILLERS, CONSULTANTS UNDER
CONTRACT TO TAB, OR ANY OTHER ENTITY OVER WHICH THE CONTRACTOR
EXERCISES CONTROL, OR SUPPLIERS OF SUBCONTRACTORS IN THE
EXECUTION OR PERFORMANCE OF THE AGREEMENT. THE DEFENSE SHALL BE
COORDINATED BY TAB WITH THE OFFICE OF THE TEXAS ATTORNEY
GENERAL WHEN TEXAS STATE AGENCIES ARE NAMED DEFENDANTS IN ANY
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LAWSUIT AND TAB MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST
OBTAINING THE CONCURRENCE FROM THE OFFICE OF THE TEXAS ATTORNEY
GENERAL. TAB AND TFC AGREE TO FURNISH TIMELY WRITTEN NOTICE TO
EACH OTHER OF ANY SUCH CLAIM. THIS SECTION IS NOT INTENDED TO AND
SHALL NOT BE CONSTRUED TO REQUIRE TAB TO INDEMNIFY OR HOLD
HARMLESS THE STATE OR TFC FOR ANY CLAIMS OR LIABILITIES RESULTING
FROM THE NEGLIGENT ACTS OR OMISSIONS OF TFC OR ITS EMPLOYEES (TEX
GOV’T CODE SECTION 2254.0031).

11.1.3. INFRINGEMENTS. TAB SHALL INDEMNIFY AND HOLD HARMLESS
THE STATE OF TEXAS AND TFC, AND/OR THEIR EMPLOYEES, AGENTS,
REPRESENTATIVES, CONTRACTORS, ASSIGNEES, AND/OR DESIGNEES FROM
ANY AND ALL THIRD PARTY CLAIMS INVOLVING INFRINGEMENT OF UNITED
STATES PATENTS, COPYRIGHTS, TRADE AND SERVICE MARKS, AND ANY
OTHER INTELLECTUAL OR INTANGIBLE PROPERTY RIGHTS IN CONNECTION
WITH THE PERFORMANCES OR ACTIONS OF TAB PURSUANT TO THIS
AGREEMENT. TAB AND TFC AGREE TO FURNISH TIMELY WRITTEN NOTICETO
EACH OTHER OF ANY SUCH CLAIM. TAB SHALL BE LIABLE TO PAY ALL COSTS
OF DEFENSE INCLUDING ATTORNEYS' FEES. THE DEFENSE SHALL BE
COORDINATEDBY TABWITH THE OFFICE OF THE ATTORNEY GENERAL WHEN
TEXAS STATE AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND TAB
MAY NOT AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE
CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL. TAB SHALL
HAVE NO LIABILITY UNDER THIS SECTION IF THE ALLEGED INFRINGEMENT
IS CAUSED IN WHOLE OR IN PART BY: (i) USE OF THE PRODUCT OR SERVICE
FOR A PURPOSE OR IN A MANNER FOR WHICH THE PRODUCT OR SERVICE WAS
NOT DESIGNED, (ii) ANY MODIFICATION MADE TO THE PRODUCT WITHOUT
TAB’S WRITTEN APPROVAL, (iii) ANY MODIFICATIONS MADE TO THE PRODUCT
BY THE TAB PURSUANT TO TFC’S SPECIFIC INSTRUCTIONS, (iv) ANY
INTELLECTUAL PROPERTY RIGHT OWNED BY OR LICENSED TO TFC, OR (v)
ANY USE OF THE PRODUCT OR SERVICE BY TFC THAT ISNOT IN CONFORMITY
WITH THE TERMS OF ANY APPLICABLE LICENSE AGREEMENT. IF TAB
BECOMES AWARE OF AN ACTUAL OR POTENTIAL CLAIM, OR TFC PROVIDES
TABWITHNOTICE OF AN ACTUAL OR POTENTIAL CLAIM, TAB MAY (ORIN THE
CASE OF AN INJUNCTION AGAINST TFC, SHALL), AT TAB’S SOLE OPTION AND
EXPENSE; (i) PROCURE FOR TFC THE RIGHT TO CONTINUE TO USE THE
AFFECTED PORTION OF THE PRODUCT OR SERVICE, OR (ii) MODIFY OR
REPLACE THE AFFECTED PORTION OF THE PRODUCT OR SERVICE WITH
FUNCTIONALLY EQUIVALENT OR SUPERIOR PRODUCT OR SERVICE SO THAT
TFC’S USE IS NON-INFRINGING. THIS SECTION IS NOT INTENDED TO AND
SHALL NOT BE CONSTRUED TO REQUIRE TAB TO INDEMNIFY OR HOLD
HARMLESS THE STATE OR TFC FOR ANY CLAIMS OR LIABILITIES RESULTING
FROM THE NEGLIGENT ACTS OR OMISSIONS OF TFC OR ITS EMPLOYEES (TEX
GOV’T CODE SECTION 2254.0031).
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11.1.4. TAXES/WORKERS’ COMPENSATION/UNEMPLOYMENT INSURANCE
— INCLUDING INDEMNITY. TAB AGREES AND ACKNOWLEDGES THAT DURING
THE EXISTENCE OF THIS AGREEMENT, TAB SHALL BEENTIRELY RESPONSIBLE
FOR THE LIABILITY AND PAYMENT OF TAB’S AND TAB 'S EMPLOYEES’ TAXES
OF WHATEVER KIND, ARISING OUT OF THE PERFORMANCES IN THIS
AGREEMENT. TAB AGREES TO COMPLY WITH ALL STATE AND FEDERAL LAWS
APPLICABLE TO ANY SUCH PERSONS, INCLUDING LAWS REGARDING WAGES,
TAXES, INSURANCE, AND WORKERS' COMPENSATION. TFC AND/OR THE STATE
SHALL NOTBELIABLETO THE TAB, ITSEMPLOYEES, AGENTS, OROTHERS FOR
THE PAYMENT OF TAXES OR THE PROVISION OF UNEMPLOYMENT INSURANCE
AND/OR WORKERS’ COMPENSATION OR ANY BENEFIT AVAILABLE TO ASTATE
EMPLOYEE OR EMPLOYEE OF ANOTHER GOVERNMENTAL ENTITY
CUSTOMER. TAB AGREES TO INDEMNIFY AND HOLD HARMLESS TFC, THE
STATE OF TEXAS AND/OR THEIR EMPLOYEES, AGENTS, REPRESENTATIVES,
CONTRACTORS, AND/OR ASSIGNEES FROM ANY AND ALL LIABILITY, ACTIONS,
CLAIMS, DEMANDS, OR SUITS, AND ALL RELATED COSTS, ATTORNEYS’ FEES,
AND EXPENSES, RELATING TO TAX LIABILITY, UNEMPLOYMENT INSURANCE
AND/OR WORKERS’ COMPENSATION IN ITS PERFORMANCE UNDER THIS
AGREEMENT. TAB SHALL BE LIABLE TO PAY ALL COSTS OF DEFENSE
INCLUDING ATTORNEYS’ FEES. THE DEFENSE SHALL BE COORDINATED BY
TAB WITH THE OFFICE OF THE ATTORNEY GENERAL WHEN TEXAS STATE
AGENCIES ARE NAMED DEFENDANTS IN ANY LAWSUIT AND TAB MAY NOT
AGREE TO ANY SETTLEMENT WITHOUT FIRST OBTAINING THE
CONCURRENCE FROM THE OFFICE OF THE ATTORNEY GENERAL. TAB AND
TFC AGREE TO FURNISH TIMELY WRITTEN NOTICE TO EACH OTHER OF ANY
SUCH CLAIM. THIS SECTION IS NOT INTENDED TO AND SHALL NOT BE CONSTRUED
TO REQUIRE TAB TO INDEMNIFY OR HOLD HARMLESS THE STATE OR TFC FOR ANY
CLAIMS OR LIABILITIES RESULTING FROM THE NEGLIGENT ACTS OR OMISSIONS OF
TFCOR ITS EMPLOYEES (TEX GOV’T CODE SECTION 2254.0031).

11.2. Historically Underutilized Businesses (“HUBs”). In accordance with state law, it is TFC’s
policy to assist HUBs, whenever possible, to participate in providing goods and services to the
agency. TFC encourages those parties with whom it contracts for the provision of goods and
services to adhere to this same philosophy in selecting subcontractors to assist in fulfilling TAB’s
obligations with TFC. If TAB subcontracts with others for some or all of the services to be
performed under this Agreement, TAB shall comply with all HUB requirements pursuant to
Chapter 2161 of the Texas Government Code. A copy of the Approved HUB Subcontracting Plan
(“HSP”) is attached hereto as Exhibit G, and incorporated herein for all purposes. When required,
TAB shall submit an updated HUB Subcontracting Plan. Upon TFC approval of HSP update(s),
such update(s) shall become, without further notice or action, a part of the incorporated Exhibit
G. A copy of the HUB Subcontracting Plan (“HSP”’) Form is attached hereto as Exhibit H and
incorporated herein for all purposes. TAB shall provide the HUB program of TFC with pertinent
details of any participation by a HUB in fulfilling the duties and obligations arising hereunder on
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the HUB Subcontracting Plan Progress Assessment Report, a copy of the form for which is
attached hereto as Exhibit I and incorporated herein for all purposes.

11.3. Requirement to Utilize HUB Compliance Reporting System. Pursuant to Texas
Administrative Code, Title 34 88 20.85(f)(1)(2) and 20.287(b), TFC administers monthly
administration HSP-PAR compliance monitoring through its HUB Compliance Reporting System
commonly known as B2G. TAB and TAB’s subcontractors/subconsultants shall submit required
PAR information into the B2G system. Any delay in the timely submission of PAR information
into the B2G system will be treated as an invoicing error subject to dispute under Tx. Gov’t Code
Section 2251.042.

11.4. Relationship of the Parties. TAB is associated with TFC only for the purposes and to the
extent specified in this Agreement, and with respect to performance of the contracted services
pursuant to this Agreement, TAB is and shall be an independent contractor. Subject only to the
terms of this Agreement, TAB shall have the sole right to supervise, manage, operate, control, and
direct performance of the details incident to its duties under this Agreement. Nothing contained
in this Agreement shall be deemed or construed to create a partnership or joint venture, to create
relationships of an employer-employee or principal-agent, or to otherwise create any liability for
TFC whatsoever with respect to the indebtedness, liabilities, and obligations of TAB or any other
party. TAB shall be solely responsible for, and TFC shall have no obligation with respect to: (i)
withholding of income taxes, FICA, or any other taxes or fees; (ii) industrial or workers’
compensation insurance coverage; (iii) participation in any group insurance plans available to
employees of the State of Texas; (iv) participation or contributions by the State to the State
Employees Retirement System; (v) accumulation of vacation leave or sick leave; or (vi)
unemployment compensation coverage provided by the State.

11.5. No Assignment and Subcontracts. TAB shall neither assign, transfer, nor delegate any
rights, obligations, or duties under this Agreement without the prior written consent of TFC.
Notwithstanding the foregoing, it is mutually understood and agreed that TAB may engage
Subcontractors to perform some or all of the Professional Services. In any approved Subcontracts,
TAB shall legally bind such Subcontractor to perform and make such Subcontractor subject to all
the duties, requirements, and obligations of TAB specified herein. Nothing herein shall be
construed to relieve TAB of the responsibility for ensuring that the goods delivered and/or the
services rendered by TAB and/or any of its Subcontractors comply with all the terms and
provisions of this Agreement. TAB must provide written notification to TFC of any such
Subcontractor performing work under this Agreement, including the name and taxpayer
identification number of Subcontractor, the task(s) being performed, and the number of
Subcontractor employees expected to work on the task.

11.6. Drug Free Work Place. TAB, TAB’s employees and all Subcontractors shall comply with
the applicable provisions of the Drug-Free Work Place Act of 1988 (Public Law No. 100-690,
Title V, Subtitle D; 41 U.S.C. 701 et seg.) and maintain a drug-free work environment; and the
final rule, government-wide requirements for drug-free work place (grants), issued by the Office
of Management and Budget and the Department of Defense (32 CFR Part 280, Subpart F) to
implement the provisions of the Drug-Free Work Place Act of 1988 is incorporated by reference
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and TAB, TAB’s employees, and all Subcontractors shall comply with the relevant provisions
thereof, including any amendments to the final rule that may hereafter be issued.

11.7. No Smoking. All facilities where work is to be performed are nonsmoking buildings.
TAB’s employees and Subcontractors are prohibited from smoking in all areas except in areas
designated for smoking.

11.8. Notices. All notices, demands and requests required in this Agreement (hereinafter
referred to as “Notices”) must be in writing and shall be deemed to have been properly delivered
and received (i) three (3) business days after deposit in a regularly maintained receptacle for the
United States Postal Service, certified mail, return receipt requested with adequate postage
prepaid; or (ii) one (1) business day after deposit with Federal Express or other comparable
overnight delivery system for overnight delivery with all costs prepaid. All Notices hereunder
shall be addressed as follows:

If to TFC: Texas Facilities Commission
Attention: Legal Services
1711 San Jacinto Boulevard, Suite 400
Austin, Texas 78701

With a copy to:  Texas Facilities Commission
Attention: John S. Raff, Deputy Executive Director
1711 San Jacinto Boulevard, Suite 400
Austin, Texas 78701

If to TAB: Engineered Air Balance Company, Inc.
Attention: Daryl Norris, Branch Manager, San Antonio
12961 Park Central Suite 1390
San Antonio, Texas 78216
Telephone: (210) 736-9494
Mobile: (210) 389-4542
Email: DNorris@eabcoinc.com

Either party hereto may change its address by giving the other party written notice thereof at least
five (5) business days in advance of the effective date for such new address.

11.9. Name and Organizational Changes. TAB must provide TFC with written notification of
all name changes and organizational changes relating to TAB including, but not limited to, merger,
acquisition or sale no later than ten (10) business days of such change. TAB, in its notice, shall
describe the circumstances of the name change or organizational change, state its new name,
provide the new Tax Identification Number, and describe how the change will impact its ability to
perform under the TAB. If the change entails personnel changes for personnel performing the
responsibilities of the Agreement for TAB, TAB shall identify the new personnel and provide
resumes to TFC, if resumes were originally required by the solicitation. TFC may request other
information about the change and its impact on the Agreement and TAB shall supply the requested
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information within five (5) working days of receipt of the request. All written notifications of
organizational change must include a detailed statement specifying the change and supporting
documentation evidencing continued right of TAB or successor entity, as applicable, to maintain
its status as a party to this Agreement. TFC may terminate the Agreement due to any change to
TAB that materially alters TAB’s ability to perform under the Agreement.

11.10. Electronic and Information Resources Accessibility Standards. (i) Effective September 1,
2006, all state agencies and institutions of higher education shall procure products which comply
with the State of Texas accessibility requirements for electronic and information resources
specified in Title 1 of the Texas Administrative Code, Chapter 213 when such products are
available in the commercial marketplace or when such products are developed in response to a
procurement solicitation. (ii) If applicable, TAB shall provide the Texas Department of
Information Resources (“DIR”) with the universal resource locator (“URL”) to its Voluntary
Product Accessibility Template (“VPAT”) for reviewing compliance with the State of Texas
Accessibility requirements (based on the federal standards established under Section 508 of the
Rehabilitation Act), or indicate that the product/service accessibility information is available from
the General Services Administration “Buy Accessible Wizard”
(https://app.buyaccessible.gov/baw/Main.jsp). Contractors not listed with the “Buy Accessible
Wizard” or supplying a URL to their VPAT must provide DIR with a report that addresses the
same accessibility criteria in substantively the same format. Additional information regarding the
“Buy Accessible Wizard” or obtaining a copy of the VPAT is located at
http://www.section508.gov/.

11.10.1. Cybersecurity Training Required. If TAB has “access,” as that term is
defined in 1 Tex. Admin. Code 8§ 202.1, to any state computer system or database, then, pursuant
to Tex. Gov’t Code § 2054.5192, TAB and its subcontractors, officers, and employees shall
complete a cybersecurity training program certified under Tex. Gov’t Code §2054.519. The
cybersecurity training program must be completed by the TAB and its subcontractors, officers
and employees during the term and any renewal period of the Agreement. TAB shall verify
completion of the training program to TFC pursuant to, and in accordance with, Tex. Gov’t Code
§ 2054.5192.

11.11. Governing Law and Venue. This Agreement and the rights and obligations of the parties
hereto shall be governed by, and construed according to, the laws of the State of Texas, exclusive
of conflicts of law provisions. Venue of any suit brought pursuant to this Agreement shall be in a
court of competent jurisdiction in Travis County, Texas. TAB hereby irrevocably waives any
objection, including any objection to personal jurisdiction or the laying of venue or based on the
grounds of forum non conveniens, which it may now or hereafter have to the bringing of, or
responding to, any action or proceeding in such jurisdiction with respect to this Agreement or any
document related hereto.

11.12. Proper Authority. The parties hereto represent and warrant that the Person executing this
Agreement on behalf of each party has full power and authority to enter into this Agreement. TAB
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acknowledges that this Agreement is effective only for the period of time specified in the
Agreement.

11.13. Force Majeure. Any delays in or failure of performance by either party, except in respect
of the obligation for payments under this Agreement, shall not constitute default hereunder if and
to the extent such delays or failure of performance are caused solely by occurrence(s) beyond the
reasonable control of the party affected, and which by the exercise of due diligence such Party is
unable to prevent (hereinafter referred to as “Force Majeure”) including acts of God or the public
enemy, sabotage, war, mobilization, revolution, civil unrest, riots, strikes, lockouts, fires, accidents
breakdowns, or floods, earthquakes, hurricanes, or any other natural disaster or governmental
actions. In any such event, the party claiming Force Majeure shall notify the other party of the
Force Majeure event in writing within forty-eight (48) hours of the commencement of the Force
Majeure event, and within forty-eight (48) hours of the termination of the Force Majeure event.
In the event said party fails to timely provide either of the above-described notices, such failure
shall constitute, without further notice or action, a waiver of the right to claim Force Majeure for
such event. If possible, the notice shall set forth the extent and duration thereof. The party
claiming Force Majeure shall exercise due diligence to prevent, eliminate or overcome such Force
Majeure event where it is possible to do so and resume performance at the earliest possible date.
However, if nonperformance continues for more than thirty (30) days, TFC may terminate this
Agreement immediately upon written notification to TAB. Changes in the schedule or in the
design or scope of the Project as a result of any Force Majeure which affect the cost of the TAB’s
services under this Agreement require a written amendment to this Agreement.

11.14. Dispute Resolution. Claims, disputes, and other matters in question arising out of or
relating to this Agreement shall be subject to mediation as a condition precedent to arbitration or
the institutions of legal or equitable proceedings by either party. Failure to follow the dispute
resolution process below shall result in any claim filed by TAB in a court of law having jurisdiction
over the claim to be summarily dismissed. Subject to Texas Government Code, Section 2260.002,
the dispute resolution process provided for in Chapter 2260 of the Texas Government Code shall
be used by the parties to attempt to resolve all disputes arising under this Agreement. In
accordance with the Texas Civil Practice and Remedies Code, Section 114.005, the parties agree
claims encompassed by Texas Government Code, Section 2260.002(3) and Texas Civil Practice
and Remedies Code, Section 114.002 shall be governed by the following dispute resolution
process:

11.14.1. Claims for Breach of Contract and Counterclaims.

11.14.1.1. TAB may make a claim against TFC for breach of a contract
between TFC and TAB. TFC may assert a counterclaim against TAB.

11.14.1.2. TAB must provide written notice to TFC of a claim for breach of
contract not later than one hundred eighty (180) days after the date of the event giving rise to the
claim.

11.14.1.3. The notice must state with particularity: (i) the nature of the alleged
breach; (ii) the amount TAB seeks as damages; and (iii) the legal theory of recovery.
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11.14.1.4. TFC must assert, in a writing delivered to TAB, any counterclaim
not later than the sixtieth (60th) day after the date of notice of a claim under this Section.

11.14.2. Damages. Damages may include the following.

11.14.2.1. The total amount of money recoverable on a claim for breach of
contract under this Section may not, after deducting the amount specified in Section 11.14.2.2,
below, exceed an amount equal to the sum of:

11.14.2.1.1. the balance due and owing on the contract price;

11.14.2.1.2. the amount or fair market value of orders or requests for
additional work made by a unit of state government to the extent that the orders or requests for
additional work were actually performed; and

11.14.2.1.3. any delay or labor-related expense incurred by the TAB as a
result of an action of or a failure to act by the unit of state government or a party acting under the
supervision or control of the unit of state government.

11.14.2.2. Any amount owed the unit of state government for work not
performed under a contract or in substantial compliance with its terms shall be deducted from the
amount in Section 11.14.2.1 above.

11.14.2.3. Any award of damages under this Agreement may not include:

11.14.2.3.1. consequential or similar damages, except delays or labor-
related expenses described by Section 11.14.2.1.3 above;

11.14.2.3.2. exemplary damages;

11.14.2.3.3. any damages based on an unjust enrichment theory;
11.14.2.3.4. attorney’s fees; or

11.14.2.3.5. home office overhead.

11.14.3. Negotiation. TFC’s general counsel shall examine the claim and any
counterclaim and negotiate with TAB in an effort to resolve them. The negotiation must begin no
later than one hundred twenty (120) days after the date the claim is received. TFC’s administrative
rules located at Title I, Part 5, Section 111.31 of the Texas Administrative Code apply to this
Agreement and govern the negotiation of any dispute arising from this Agreement. In the event
negotiation results in the resolution of some disputed issues by agreement or in a settlement, the
parties shall reduce the settlement to writing, and each party shall sign the settlement. A partial
settlement or resolution of a claim does not waive a party’s rights as to the parts of the claim that
are not resolved.

11.14.4. Mediation. Before the one hundred twentieth (120th) day after the date the
claim is filed with TFC and before the expiration of any extension of time mutually agreed upon,
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the parties shall agree to mediate a claim made under this Agreement. TFC’s administrative rules
located at Title I, Part 5, Section 111.31 of the Texas Administrative Code apply to this Agreement
and govern the mediation of any dispute arising from this Agreement.

11.145. Adjudication. TAB may adjudicate any claim in accordance with and to the
extent permitted under the Texas Civil Practice and Remedies Code, Chapter 114 or the Texas
Government Code, Chapter 2260 only after both parties have completed mediation of the claim in
question.

11.14.6. Payment of Claims. In accordance with the Texas Civil Practice and Remedies
Code, Section 114.011, TFC may pay a claim resolved under Section 11.13 only from money
appropriated to it for payment of contract claims or for payment of the contract that is the subject
of the claim. If money previously appropriated for payment of contract claims or payment of the
contract is insufficient to pay the claim or settlement, the balance of the claim may be paid only
from money appropriated by the legislature for payment of the claim. Chapter 304 of the Texas
Finance Code applies to a judgment awarded to a claimant, except that the applicable rate of
interest may not exceed the maximum rate allowed by applicable Laws and Regulations.
Consistent with the Texas Civil Practice and Remedies Code, Section 114.011, property owned by
the State or any unit of state government is not subject to seizure, attachment, garnishment, or any
other creditors’ remedy to satisfy a judgment on a breach of contract claim.

11.14.7. Representation of TFC. The Office of the Texas Attorney General shall defend
TFC in any proceeding or adjudication conducted in conjunction with a claim brought under this
Section 11.14.

11.15. Legal Construction and Severability. In the event any one or more of the provisions
contained in this Agreement shall for any reason be held to be invalid, illegal, or unenforceable in
any respect, such invalidity, illegality, or unenforceability shall not affect any other provision
herein, and this Agreement shall be construed as if such invalid, illegal, or unenforceable provision
had never been contained herein. Furthermore, in lieu of each such illegal, invalid, or
unenforceable provision there shall be substituted a provision as similar in terms to such illegal,
invalid, or unenforceable provision as may be possible and be legal, valid, and enforceable.

11.16. Multiple Counterparts. This Agreement may be executed in any number of counterparts,
each of which shall be an original, and each such counterpart shall together constitute but one and
the same agreement.

11.17. Binding Effect. This Agreement shall be binding upon and shall inure to the benefit of the
parties hereto, their representatives, successors and assigns.

11.18. Limitation on Authority and No Other Obligations. TAB shall have no authority to act for
or on behalf of TFC or the State of Texas except as expressly provided for in this Agreement; no
other authority, power, or use is granted or implied. TAB may not incur any debts, obligations,
expenses, or liabilities of any kind on behalf of TFC or the State of Texas.
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11.19. Limitation on Adjudication Awards. In the event TAB brings a civil suit against TFC and
prosecutes it to final judgment pursuant to Chapter 114 of the Code, any recovery by TAB shall
be specifically limited to the balance due and owed by TFC on the Agreement as it may have been
amended, including any amounts owed by written change orders. Pre-judgment and post-judgment
interest shall be limited to the rate of three percent (3.0%) per annum. TAB HEREBY WAIVES
ALL CLAIMS FOR MONETARY DAMAGES FOR ANY AMOUNT THAT MAY BE
CLAIMED: (i) FOR THE INCREASED COST TO PERFORM WORK AS A DIRECT RESULT
OF OWNER-CAUSED DELAYS OR ACCELERATION; (ii) BASED UPON AN UNJUST
ENRICHMENT THEORY; (iii) FOR CONSEQUENTIAL AND EXEMPLARY DAMAGES;
and (iv) FOR DAMAGES FOR ANY UNABSORBED HOME OFFICE OVERHEAD.

11.20. No Waiver of Sovereign Immunity. Except as may be expressly and specifically provided
otherwise by Chapter 114, Texas Civil Practice and Remedies Code, nothing in this Agreement
shall be construed as a waiver of sovereign immunity; nor constitute or be construed as a waiver
of any of the privileges, rights, defenses, remedies, or immunities available to the State of Texas,
TFC or the Using Agency. The failure to enforce, or any delay in the enforcement, of any
privileges, rights, defenses, remedies, or immunities available to the State of Texas under the
Agreement or under applicable law shall not constitute a waiver of such privileges, rights,
defenses, remedies, or immunities or be considered as a basis for estoppel.

11.21. No Implied Waiver. The failure of a party to insist at any time upon the strict performance
of any covenant or agreement or to exercise any option, right, power, or remedy contained in this
Agreement shall not be construed as a waiver or a relinquishment thereof for the future.

11.22. No Third-Party Beneficiaries. This Agreement is made solely and specifically among and
for the benefit of the parties named herein and the Using Agency, and their respective successors
and assigns, and no other Person shall have any right, interest, or claims hereunder or be entitled
to any benefits pursuant to or on account of this Agreement as a third-party beneficiary or
otherwise.

11.23. Further Assurances. TAB shall take such actions and execute such other and additional
documents as are reasonably necessary or desirable in order to carry out the purposes and intent of
this Agreement.

11.24. Prohibition on Certain Bids and Contracts. Under Texas Government Code, Section
2155.006, relating to the prohibition of certain bids and contracts, TAB certifies that the individual
or business entity named in this Agreement is not ineligible to receive the specified Agreement
and acknowledges that this Agreement may be terminated and payment withheld if this
certification is inaccurate. TAB represents and warrants that during the five (5) year period
preceding the date of this Agreement, TAB has not been: (i) convicted of violating a federal law
in connection with a contract awarded by the federal government for relief, recovery, or
reconstruction efforts as a result of Hurricane Rita, as defined by Texas Utilities Code, Section
39.459, Hurricane Katrina, or any other disaster occurring after September 24, 2005; or (ii)
assessed a penalty in a federal civil or administrative enforcement action in connection with a
contract awarded by the federal government for relief, recovery, or reconstruction efforts as a result
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of Hurricane Rita, as defined by Texas Utilities Code, Section 39.459, Hurricane Katrina, or any
other disaster occurring after September 24, 2005.

11.25. No Presumptions for Ambiguities. Each party hereby represents and warrants that although
the initial draft of this Agreement and any exhibits may have been prepared by one party, both
parties have been given the opportunity to review this Agreement and those exhibits with counsel
of their choice, and have made additions, revisions, and amendments hereto. Therefore, each party
hereby covenants and agrees that they are co-drafters of this Agreement and those exhibits such
that any ambiguities cannot be construed against any party.

11.26. Time is of the Essence. Time is of the essence with respect to this Agreement; provided
however, in the event that any of the deadlines set forth herein end on a Saturday, Sunday, or
federal legal holiday, such deadline shall automatically be extended to the next day which is not a
Saturday, Sunday, or federal legal holiday.

11.27. Work Made for Hire. All Work shall constitute the exclusive property of TFC. All right,
title and interest in and to said Work shall automatically and without further notice or action vest
in TFC upon creation and shall be deemed to be a work for hire and made in the course of the
services rendered pursuant to this Agreement. To the extent that title to any such Work may not,
by operation of law, vest in TFC, or such Work may not be considered a work made for hire, all
rights, title and interest therein are hereby irrevocably and unconditionally assigned to TFC.
TFC shall also have the right to obtain and to hold in its name any and all patents, copyrights,
registrations or such other protection as may be appropriate to the subject matter, and any
extensions and renewals thereof. TAB must give TFC and/or the State of Texas, as well as any
person designated by TFC and/or the State of Texas, all assistance reasonably necessary to
effectuate the intent of this section and to perfect the rights and interests defined herein without
any charge or expense to TFC beyond those amounts payable to TAB for the services rendered
under this Agreement.

11.28. False Statements; Breach of Representations. By signature to this TAB, TAB makes all
the representations, warranties, guarantees, certifications and affirmations included in this
Agreement. If TAB signs this Agreement with a false statement or it is subsequently determined
that TAB has violated any of the representations, warranties, guarantees, certifications or
affirmations included in this Agreement, TAB shall be in default under this Agreement, and TFC
may terminate or void this Agreement for cause and pursue other remedies available to TFC
under this Agreement and applicable law.

11.29. Abandonment and Default. If TAB defaults on this Agreement, TFC reserves the right to
cancel the Agreement without notice and either re-solicit or re-award the Agreement to the next
best responsive and responsible respondent. The defaulting TAB will not be considered in the re-
solicitation and may not be considered in future solicitations for the same type of work.

11.30. Antitrust and Assignment of Claims. TAB represents and warrants that neither TAB nor
any firm, corporation, partnership, or institution represented by TAB, or anyone acting for such
firm, corporation or institution has (i) violated the antitrust laws of the State of Texas under Tex.
Bus. & Com. Code, Chapter 15, or the federal antitrust laws; or (ii) communicated directly or
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indirectly the proposal to any competitor or any other person engaged in such line of business
during the procurement process for this Agreement. TAB assigns to the State of Texas all of
TAB’s rights, title, and interest in and to all claims and causes of action TAB may have under the
antitrust laws of Texas or the United States for overcharges associated with the Agreement.

11.31. Schedule of Exhibits. The following shall be the exhibits to this Agreement.
11.31.1. Exhibit A. 2015 Uniform General Conditions.
11.31.2. Exhibit B. 2018 Supplementary General Conditions.
11.31.3. Exhibit C. Per Building CD’s.
11.31.4.  Exhibit D. Professional Services Schedule.
11.31.5. Exhibit E. List of Project Manager and Subcontractors.
11.31.6. Exhibit F. TAB’s Proposal dated September 18, 2020.
11.31.7. ExhibitG.  Approved HUB Subcontracting Plan.
11.31.8. Exhibit H. HUB Subcontracting Plan Form.
11.31.9. Exhibit I. HUB Subcontracting Plan Progress Assessment Report Form.

11.32. Survival of Terms. Termination of the Agreement for any reason shall not release TAB
from any liability of obligation set forth in the Agreement that is expressly stated to survive any
such termination or by its nature would be intended to be applicable following any such
termination, including the provisions regarding confidentiality, indemnification, transition,
records, audit, property rights, dispute resolution and invoice and verification.

[This Space Intentionally Left Blank]
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11.33. Entire Agreement and Modification. This Agreement and its integrated attachment(s)
constitute the entire agreement of the parties and such are intended as a complete and exclusive
statement of the promises, representations, negotiations, discussions, and other agreements that
may have been made in connection with the subject matter hereof. Unless an integrated attachment
to this Agreement specifically displays a mutual intent to amend a particular part of this
Agreement, general conflicts in language between any such attachment and this Agreement shall
be construed consistently with the terms of this Agreement. Unless otherwise expressly authorized
by the terms of this Agreement, no modification, renewal, extension, or amendment to this
Agreement shall be binding upon the parties unless the same is in writing and signed by the
respective parties hereto.

TEXAS FACILITIES COMMISSION ENGINEERED AIR BALANCE
COMPANY, INC.
DocuSigned by: DocuSigned by:
oy [ty st Dt g [ D B st vy
Mike Novak Daryl Norris
Executive Director Branch Manager, San Antonio

01/05/2021 | 7:33 AM CST 01/05/2021 | 7:31 AM CST

Date of Execution: Date of Execution:

YR

DGC _[sewa
Dir L
DED [r
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Exhibit A
2015 Uniform General Conditions

The 2015 Uniform General Conditions (hereinafter referred to as “UGC?”) are located at
this TFC Construction Contracts website link, at SC in PDF:

http://www.tfc.state.tx.us/divisions/facilities/prog/construct/formsindex/2015%20UGC %20
03.07.2017.Final.pdf
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Exhibit B
2018 Supplementary General Conditions

The 2018 Supplementary General Conditions to the 2015 Uniform General Conditions are
located at this TFC website link in PDF:

http://www.tfc.state. tx.us/divisions/facilities/prog/construct/formsindex/2018%20Supplementary
9%20Modifications%20t0%20Article%205%203-23-2018%20(003).pdf
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5C16 — TFC 1601 CONGRESS BUILDING
Austin, Texas

TFC Project Number: 17-017-8020
Kirksey Project Number: 2017148

ISSUED FOR CONSTRUCTION
01 NOV 2019
Kirksey

Issued for Preliminary Review Only — NOT for Regulatory Approval, Permitting, or Construction.

SECTION 230593 - START-UP, TESTING, ADJUSTING AND BALANCING

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. The requirements of the General Conditions, Supplementary Conditions, Division 1, Division 20, and
Drawings apply to all Work herein.

B. Requirements of the following Division 20-28 Sections apply to this section:

il Design Criteria - Section 20 05 02
2. Basic Division 20-28 Requirements - Section 20 05 03
3. Schedule of Submittal Data - Section 20 05 04
4, General Division 20-28 Materials and Methods - Section 20 05 05
5. Scope of Work - Section 23 05 01
1.2 SCOPE

Testing, adjusting and balancing of all air systems.
Testing, adjusting and balancing of all hydronic systems.

Hydrostatic pressure testing of all pressure piping systems.

oo w >

Sound measurement of equipment operating conditions.

1.3 RELATED SECTIONS

>

Division 01.
All Division 23 Sections.
1.4 QUALITY CONTROL

A.  Qualified TAB Firm will be engaged directly by Texas Facilities Commission to complete work outlined below
and as described elsewhere in Project Manual.

PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION
3.1 EXAMINATION

A. Before commencing work, verify that systems are complete and operable to the following extent:
1. Equipment is operable and in a safe and normal condition.
Temperature control systems are installed complete and operable.
3 Proper thermal overload protection is in place for electrical equipment.
4 All air filters are clean and in place. If required, install temporary media in addition to final filters.
5. Correct fan rotation.
6. Fire, smoke, and volume dampers are in place and open.
7 Coil fins have been cleaned and combed.
8 Access doors are closed and duct end caps are in place.
9 Air outlets are installed and connected.

10. Duct system leakage is below specified level.

11. Hydronic systems have been flushed, filled and vented.
12, Correct pump rotation.

13. Proper strainer baskets are clean and in place.

14. Service and balance valves are open.

Report any defects or deficiencies noted during performance of services to Architect/Engineer.
Promptly report abnormal conditions in mechanical systems or conditions that prevent system balance.

If, for design reasons, system cannot be properly balanced, report as soon as observed.

WYLIE 1869/18089.00 230593 - 1
START-UP, TESTING, ADJUSTING AND BALANCING
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5C16 — TFC 1601 CONGRESS BUILDING
Austin, Texas

TFC Project Number: 17-017-8020 TS,
Kirksey Project Number: 2017148 s

ISSUED FOR CONSTRUCTION
01 NOV 2019
Kirksey

3.2

Issued for Preliminary Review Only — NOT for Regulatory Approval, Permitting, or Construction.

Beginning of work means acceptance of existing conditions.
PREPARATION

Provide all material, equipment and personnel, including factory personnel where specified or required, to
fully check out and start up all equipment and systems as specified in accordance with manufacturer's
requirements.

No water piping systems shall be "pumped" until all piping has been hydrostatically tested, flushed, cleaned
and water treated as applicable.

Lubrication and fluid levels shall be checked prior to equipment start-up. Alignment on all motor driven
equipment shall be checked and adjusted prior to start-up.

TESTING PROCEDURES

Tests shall be made during the course of construction as specified and as required by authorities having
jurisdiction.

Test submittals shall include a preliminary submittal of all proposed test procedures and recording forms for
Engineer's review prior to any testing and four (4) copies of all certified test results and completed reporting
forms for approval.

Gas Fired Boiler Safety Testing: Fire each gas-fired boiler make sure all safety devices are functioning
properly. Run up temperature and pressure to relief valve settings and make them relieve pressure and
shut off gas valve. Do not raise arm on relief valve for checking. Make sure all other safety devices for gas
fired appliances and air conditioning equipment are functioning properly and fail safe.

Vibration Testing: Where a piece of equipment exhibits, in the Engineers opinion, excessive noise or
vibration, the service of a certified acoustic Consulting Engineer shall be provided to perform noise and
vibration testing on the equipment or system involved. The Consulting Engineer shall provide a written
report concerning the noise and vibration of the equipment or system involved and the Contractor involved
shall make changes or modifications as recommended by the Consulting Engineer. The above services and
retroactive corrections shall be provided at no cost to the Owner or Architect/Engineer.

Hydrostatic Testing: All pressurized piping (not listed herein) shall be leak tested prior to enclosure or cover-
up. Piping shall be leak tested for 24 hours under a hydrostatic pressure of 150% of the system design
working pressure. The Engineer shall be notified prior to all hydrostatic tests and may elect to witness any
of the tests. Water shall not be drawn off of the piping, and the piping shall not be covered up until it has
been observed by the Engineer. Care shall be taken to protect any equipment that may be damaged by
hydrostatic testing.

Refrigerant Leak Testing: Leak test and check refrigerant systems at final acceptance and at the end of the
warranty period. Repair any leaks found and properly charge affected systems with refrigerant. Insure
refrigerant systems are properly charged and free from leaks at final acceptance and at the end of warranty
(1 year from final acceptance).

Water Testing: Provide water analysis and testing as specified in Section 23 25 10.

Fire, Smoke and Fire/Smoke Damper Testing: Provide fire, smoke and fire/smoke damper testing and
certification as specified in Section 23 33 10.

Fire Alarm System Interface: Provide testing, in conjunction with the Fire Alarm System functional testing
specified in Section 28 31 00, to verify that all Fire alarm related HVAC control functions and shutdowns
operated as specified in Section 25 09 16, Division 28, and as shown on the drawings.

Duct Leakage: Medium pressure low velocity duct: Duct leakage shall be tested and shall be less than 5%
of the pressure up to 4" W.G. maximum duct pressure. Ductwork failing this test shall be reworked, resealed
and retested by this Contractor until it passes this test.

Air Balance: Upon completion of the installation of air system components, the outside, supply, exhaust and
return air volume for each air handling unit, supply fan and exhaust fan; and the supply, exhaust or return air
volume for each air distribution device shall be adjusted to within 5% of "design" air flow. The amount of air

indicated on the drawings through ceiling outlets etc. includes a 5% allowance for duct leakage. "Design"

WYLIE 1869/18089.00 230593 - 2
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5C16 — TFC 1601 CONGRESS BUILDING
Austin, Texas

TFC Project Number: 17-017-8020
Kirksey Project Number: 2017148

ISSUED FOR CONSTRUCTION
01 NOV 2019
Kirksey

Issued for Preliminary Review Only — NOT for Regulatory Approval, Permitting, or Construction.

air-flow is thus 95% of the value indicated on the drawings. Air handling unit and fan volumes shall be
adjusted by changing fan speed and adjusting volume dampers associated with the unit.

L. Air Distribution Device Volume shall be adjusted using the spin-in tap damper for flexible duct connected
devices and/or the device OBD for duct connected devices. Air distribution devices shall be balanced with
air patterns as specified. Duct volume dampers shall be adjusted to provide air volume to branch ducts
where such dampers are shown.

M.  Water Balance:

1 After initial start-up of the chilled water, condenser, and heating hot water systems, each system
shall be balanced to provide proper water volume from all pumps and through all loops, heat
exchangers, coils, bypass links, and cooling tower cells to within 5% of the volume shown on the
drawings.

2, The balanced position on all valves shall be permanently marked in the valve body insulation.

N.  Automatic Temperature Control Adjustment: Adjust and calibrate all thermostats, dampers, operators,
controllers, and other devices, as required to put the Temperature Control system in proper working order as
designed and specified.

0. Completion Reports: Before the final inspection, but after all testing, balancing and adjusting, the Contractor
shall furnish all labor, materials and devices necessary to prepare a completion report with the following

information.
1. Motor data on all motors installed on the project. Motors shall be listed by the device on which they
are installed, and information provided shall include:
a. Horsepower
b. Speed
C. Type
d. Location
e. Rated full load amperage
f. Rated voltage
g. Actual measured amperage for each leg
h. Actual measured voltage for each leg
2. Belt and drive data for all belt driven equipment installed on the project. Data shall be listed by the

device on which the belts and drive are installed and information provided shall include: number of
belts, size of belts, size and type of drive installed, motor RPM and driven device RPM.

END OF SECTION

WYLIE 1869/18089.00 230593 - 3
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TEXAS FACILITIES

AIR HANDLING UNIT SCHEDULE COMMISSION
FANDATA ELECTRICAL COOLING COIL DATA HOT WATER HEATING COIL DATA
MAXIVOM TOTAL it san
ouTSIoE EXTERNAL STATIC COIL FACE| ENTERING AR | LEAVING AIR_| SENSIBLE Ul Taia !
TOTALAR [AR PRESSURE INCLUDING | MAXIMUM FAN | VOLTAGEPHAS | VEL TEMPERATURE [ TEMPERATURE| HEAT _|GRANDTOTAL B34
DESIGNATION| _ LOCATION UME (CFM) | (CFM) | FANTYPE | FILTERS(N.W.O)= | MOTORH.P. EMERTZ | (FP.M) | (F-DBMB) | (F-DBMB) | (BTUM)® | HEAT (BTUM) REMARKS/NOTES
[AHU-81-2___[BASEMENT M CFM_[FANVALL (48073580 500 FPM__[80.0%5.5 52 34000 (44700 | T ] 'ARCHITECT OF RECORD
ARU-BT-1 7500 CFM_[FANWIALL 5 (4807360 500 FPM_[100/75 55 396000 (463,000 3
[AHU-01- [6000 CFM_|FANWALL 20 (4807380 500 FPM 66,608 52 [274.000 (375,000 .2 O
[AHU-02- (5500 CFM_[FANWALL 27 4805760 500 FPM (72,6966 52 [707.000 _[707.000
[AHU-03- [3700 CFM_[FANWALL o7 4807760 500 FPM__[70.0/56.8 52 [565.000 _[606,000
[AHU-0&- 3700 CFM_[FANWALL 2 4803760 500 FPM__[70.0%6.8 52 (568,000 605,000 AHCHIYECYURE
[RHU-05- (3700 CFM_[FANWALL 27 4803780 S00FPM (70,0768 52 568,000 (606,000
[AHU-06- [3700 CFM_|FANWALL o7 480770 SC0FPM_[70.056.8 52 565,000 _[606,000 awon posTWEST ORME
[AHU-G7- [3700 CFM_|FANWALL 27 [480/3760 S00FPM_[70.056.8 52 (568,000 606,000 WL BT
|AHU-08- 3700 CFM_|FANWALL 27 |480/3/60 SO0 FPM__[70.058.8 152 |568,000 606,000
[AHU-05- 3700 CFM_[FANWALL 27 4807760 500 FPM_[70.0/56.8 52 [568.000 (606,000 WAGTER ARGHITECT
|AHU-10- 3700 CFM_|FANWALL 27 | 480/3/60 500 FPM__ [70.0/58.8 |52 568,000 |£06,000 Page,
[RHU-11- [2700 CFM_[FANWALL T8 4807750 500 FPM_[74050.0 [52 560,000 _[560,000 W, CEGAR CHAVEZ STRET, SUTE 500
[AHU-T2- 2700 CFM_[FANWALL |15 i3 4803560 [SCOFPM_[74.056.0 [52 [580.000 _[560.000
[
1. PROVIDE WALL FAN ARRAY WITH THE SAME FAN SIZES.
2. PROVIDE 12" CARBON FILTER EQUALS TO CAMFIL CITYCARB. Lascapn rchtscirs
3. VERTICAL UNIT WITH SIDE DISCHARGE. e
'SCHEDULE OF FAN COIL UNIT ot Comctn Enges
FANDATA ELECTRIGAL COGLING COIL DATA TIOT WATER HEATING COIL DATA b
Lo Votsgutacurry -
Dascem jisheeh
R
FAN MAXIMUM MAXIMUM | MANUFACTU . st
TOTALAR | OUTSIDE SPEED FAN TOTALAIR| MAXINUM COLL | ENTERING AR | LEAVING AR ssustau—: EAVING| WATER |TOTALAIR TOTAL |ENTERINGLEAVING | ENTERINGLEAVIN | HHW  |PRESSUR | RER/SERIES e s
VOLUME | AIR FLOW MAX. VOLTAGEPHASE VOLUME / | FACE VELOCITY| TEMPERATURE WATER a U T | AIR TEMPERATURE FLOW | EDROP | BASISFOR [REMARKS/
(ch (CFM)_| FANTYPE MERTZ | McamocP | CFM ity | CFeoamBy | (Froan TEMPERATURE (‘F) TEMPERATURE ()| (GPM) | (FT) GN_ | NOTES sy IO et
Fi 3 TWTE__ [SA0CFM_[S00FPi 7563 55554 [ Hy D 27 —
E F) .6V [250 CFM_[500 FP! 7583 [54.8/53. .32 Enwlope Cammivsaning Buskding Commivsioning
i i R 400 CFM__[S00 FF 7583 53.2/52. s
7 = RE 860 CFM_[500 FP) 7553 56.2/54.
Fi CFM. KE! [B00 CFM_[500 FPI 5763 56,2754
P A RE] 475CFM_|S00 F 7553 56.252.
CF FM .28/ 1300 CFM_[500 75/83 55.6/54.
J_ FM 4.28/1 1300 CFM_[500 75/63 54.5/53.
] R 800 CFM_[500 7553 X
FM___Joce KL B0 CFM_[500 FP 7553 55954
FM__[OCEN RE] [BO0CFM_[500 FP) 7563 55954
/N * SEE PLAN FOR CONFIGURATION.
= EXTERNAL INCLUDES FILTER
NOTES.
1, PROVIDE SINGLE POINT ELECTRICAL CONNECTION AND INTEGRAL STARTER AND DISCONNECT.
2. PROVIDE WITH MERV 6 UNIT FILTERS AND FILTER RACK.
3 PROVIDE INTEGRAL CONDENSATE PUMP.
SCHEDULE OF PUMPS
CAPACITIES ECTRICAL MANUFACTURER/ Lt
DESIGN CONDITIONS | SHUTOFF | WORKING | MAXINUM SUCTION| APPROXIVATE IMPELLER VOLTAGEPHASE]| SERIESBASIS |REMARKS/
DESIGNATION | LOCATION HEAD (FT.) HEAD (FT.) |PRESSURE (PSIG) | PRESSURE (PSIG) DIAMETER (IN) RPM. HERTZ FORDESIGN | NOTES
(CHWP-B-1-1 [BASEMENT 1 0 35 750 - 750 [4803%0 ARMSTRONG [T |
[CHWP-B-1-2 [BASEMENT 1 120 135 150 - 1750 |480/3/60 [ARMSTRONG 1
WP (EVEL 13 [FEATING HOT 80 ]’Z 76 il C 70 [A80a%0 ARMSTRONG |2
WATER
HWP-R-2 LEVEL 13 HEAT'ERING HOT 160 65 116 150 - 1750 |480/3/60 2
A
PR3 (EVEL T3 HEATING HOT 50 B3 g 750 - ¢ i 550 B S TR0 [480Rm0 [ARMSTRONG |2
ATER
— DIFFUSER SIZING SCHEDULE / LEGEND
NOTES: NECK SEZE (NCHES) CFM RANGE
1. TWO PUMPS TO BE INSTALLED IN PARALLEL, ONE PUMP ACTIVE WITH ONE PUMP AS 100% REDUNDANT BACKUP, PROVIDE PUMP WITH CONCRETE INERTIA BASE. VIBRATION ISOLATION RAILS, DISCONNECT, VARIABLE FREQUENCY DRVE oomruzen | fo—
(VFD) ANDNECESSARY INTERFACE WITH BUILDING AUTOMATION SYSTEM. PUMPS SHALL BE PROVIDED WITH NECESSARY CONTROL FOR LEADLAGFALOVER Rom'm OPERATION. REFER TO SPECIFICATIONS. wo | wo [wo [ w0 | e | e [
2, THREE PUNPS TOBE INSTALLED N PARALLEL. TWOIPUMPS ACTIVE WITH ONE PUP AS 50% REDUNDANT BACKLP. PROVICE PUMP WITH CONCRETE INERTIA BASE. VBRATION SOLATION RALLS, DISCOMNECT, VARIABLE FRECUENCY TPy T
DRIVE (VFD) AND NECESSARY INTER! BUILD SYSTEM. R PROVIDED W TH NECESSArY CONTAL FOR LEADLAGR ALOVER ROTATION GPERATION. REFER TO SPECIFIGATIONS. SN oAb D Ay Do T
@ RN SMALL BE 4WAY THROW UNLESS OTHERWISE 0125 | 130-230 | 225345 | 350500 | 505750 | 755050
e e e
TOE SAME AS NECK SEL. ISSUED FOR
ARCHTECTUMAL COUATE PALE RETUCoueT A DEVEE SUBMITTAL
] P
SCHEOCLE OF HEATEXCHANGERS @ | iacncemn umw»mmscumum‘ o125 | 0220 | 25330 | a364s0 COORDINATION
CENTRAL PLANT SDE BUILDING SIDE v
N [P— ;\zx#:»monow’l:\vuaggnnunncxsn ety
RATURE (| TEMPERATURE L1 R (55101 | ORGP (P45) | TEMPERATURE (1) | TEMPERATURE () PRESSURL (95101 | RGP 516) | (MBTUR | 'FOR DESION. | REMARKSNOTES ‘SEWALL SUPPLY REQISTER TITU WODEL 27275 (OR EQUAL BY
DESIGNATION | LOCATION | SERVICE |TEMPERATURE (*F)| TEMPERATURE ()| _G.P.M. |PRESSURE (PSIG) T ATURE (°F) | TEM GPM. R
X8 BASEMENT 1 [CHILLED |40 3 1800 150 i 60 ] 800 150 0 72,400 [ARMSTRONG © TREAR HORGONTAL ADJSETARL "“""”'""'"""""”“ elalsals le |6
L e
a2 BASEMENT 1 [CHILLED |30 % 500 150 0 |EB 2 7500 =l o 440 |ARMSTRONG ¥
IWATER SIDEWALL RETURN OR EXHAUST REGISTER: TITUS MODEL 350AL (OR
@ | ey ereo e el eari wi sioce
WNC!NYKIANDMD)I‘ DEFLECTION, FINISH SHALL MATCH o ° ° ° o o
LL'GR DUCT. REFER T0 PLANS FOR SEE (WHYAND
AR Com:
LDVEAR SUPPLY SLOT IFFUSER TTU3 MODLL FL10+T (OR ECUAL BY
ScrESHE o SRS e e o
(© | Wt SLOTWITH AN HIGHTHROW: PATTE olo|lolo]lole
MAXIVIOM VAXIMUM ELECTRICAL SORDER TYPE 23 SHALL 3E USED 7O COMCEALED LOOC_ SEE Puas
ENTERING WATER | LEAVING Wi PRESSURE TYPEOF [ [VOLTAGEPFASE/| MANUFACTURERISERIES| Lol —
DESIGNATION TEMPERATURE (F) OROP _ |FLUESIZE| PRESSURE | FUEL HERTZ BASISFORDESIGN _| REMARKSINOTES LNJEAR CXNAUST SLOT DIFFUSER TTTUS MODEL FL-10- (OR EQUAL
BR-1 140 1 150 NATURAL 5A 460380 [RERCO BVIK 5000 MANUFACTURER). EXTRUOCD ALUMNIUU SUPPLY TRG ERCUGT M i
ok O | famisenibiianidoms o | o | oo oo vty et
B-R2 HEATEQG HOT  [140 14" 150 [NATURAL 9A 4B07/60 AERCO BMK 5000 FOR LENGTH OF S4CTION: CapC Package 51601 C.
WA GAS apCom Package ongress
BRI [EVEL 13 [HEATING HOT | 140 80 (2-«: «; " % NATURAL GA 00 [AERCO BVIK 5000 LETED AU AETONERy EXTRUBED LGN EOPPLYOFFULER
[WATER Gas Wi SHOLE 13 SLOT WOTH 108 - PATTERN
(© | CONTROLLER. BORDER TVPE 22 SHALL BE USED FOR CONCEALED. sglolelslels
SEOTHO USED FO SUPPLY AN BHALL BE LEFTREEF
‘OUSTRUCTIONG. AL ARCH FOR WORE NFOL 1601 CONGRESS AVE., AUSTIN, TEXAS
"STAR PRESSURZATION SUPPLY ONILLE. TITUG MODLL 1700L (0
® EQUAL | MANUFACTURER). ALUMNUM SUPPLY ORILLE WITH ° ° ° ° ° ° oATe
REVEASBLE CORE, NTEGHAL OPFSED BLADE OAUPER NG WHITE 04/27/20
e o
Sprry ¥ ATTEN
ol
G |EnEREREne e || e |6 ]s|els MECHANICAL
A L L MO o0 SCHEDULES
® SIS WM SNGLE 1 SLoTWioTy e NET AW demiow | o | o [ o [ o | o | o
PATIERN CONTROLLER. BORDEA TYPE b8 -um
EAPGIED FLANGE LOOK. AL ANCH FON WORE N
B e
O ) O O O
SAUE AL NECK 5L
PACKAGENUMBER  SHEETNUMBER

2. FOR 3WAY, JAWAY AND 1-WAY THKOW PROVIDE OPTIONAL BLOW CLPE.

TP Cartacs o, 31420000

oA ot kg O

5C16 M12.1001

oo g €O




DocuSign Envelope |ID: 5E47D3E1-1490-49AF-BABE-C1A5B45EFD6E

T Zumnt o 17000

ST rE——

[Tty

TEXAS FACILITIER

NOTE:

trieroute) Tt SN nelE el

e
2. FOR JIWAY, JAWAY AND 1WAY THROW PROVIDE OFTIONAL BLOW CLPS.

17 Coront . 21330050

e

HAN
AIR HANDLING UNIT SCHEDULE Kas PaciLiTL
FANDATA ELECTRICAL COGLING COIL DATA OT WATER HEATING GOIL DATA
RO ToTAT 1711 San Jaerio B,
EXTERNAL STATIC COLFACE) INTERING A | LEmVING Al | SENSIBLE EN ENTERINGILEAVING | ENTERINGLEAVING Auln, Toxan 78701
TOTAL AR PRESSURE INCLUDING | MAXIMUM FAN | VOLTAGE/PHAS | VELOCITY | TEMPERATURE [ TEMPERATURE | GRAND TOTAL AR TEMPERATURE A MANUFACTURER/SERIE 260417
VOLUME (CFu) FILTERS (N W.G)" | MOTORHP, EMERTZ | (FPM) | (F-DAMBY ) (F-DRME) (awm)' ‘F-DB) TEMPERATURE () 'S BASIS FORDESIGN | REMARKSINOTES
500 FPM _[60,065.5, 5 ! TEMTRO ARCHITECY GF AECORD
500 FPM 1100775 55 TEMTRO .3
1500 FPM™ 166.8/59.8 152 TEMIRD .2
z 500 FPM__|73.658.6 52 EMTRO lr se
FANVAL S FPM_|700568 B3 TEMTRO
ANAL 5Ca FPW|70.058.8 52 TEMTRO ARCHITECTURE
AN S00FPM (70,0588 5] TEMTRO!
ANWA 500 FPM {70.0/586 52 TEMTRO 8009 PORTWEGT DRME
Al ANVIA 506 FPM__[70.0/58.8 €2 TENTRO HOUTGN, TX 77034
B AN 500 FPM[70.0%68 52 TEMTRO
JA FANWALL 500 FPM_ " 170.0/58.8 152 TEMTRO MABTER ARCHITECT
Al ANWA 500 FPM 170.0/58.8 52  TEMTRO g
= Page smumarand Pags o,
X AN 560 FPM_ 74,0750 52 TEMTRO) T Jrrcii et —
o FARVIAL 500 FEN 74,0580 537 TEMTRO 1 AUTTN,TXTETRY
NOTE P
11” BROVIDE WALL FAN ARRAY WITH THE SAME FAN SIZES, CONSULTANT TEANS
2 PROVIDE 12" CARBON FILTER EQUALS TO CAMFIL CITYCARB. rutEnpmnreg s arcraecaen
5 VERVIGAL Gt Wi S1DE DISCHARGE, G Sonan € Anvcien
SCHEDULE GF FAN COIL UNIT i o Wiy e Coaimg Eogonors
FAK DATA ELECTRIGAL, COOLING COIL DATA HOT WATER HEATING COTLGATA Fresn
EXTERNAL] Low otagetecuty ueing onsesr
STATIC Detacom. A Py
PRESSUR U
FAN MAXIMUM OTAL | GRAN CHILLED MAXIMUM | MANUFACTU Yoo mpartation.
TOTALAR | OUTSIDE SPEED | INCLUDIN| AN TOTALAR| MAXMUMCOL | ENTERNG AR | LEAVNGAR | SENSIBLE | TOTAL |ENTERIGLEAVING| WATER. |TOTAL AR FACE TOTAL | ENTERINGAEAVING | ENTERINGAEAVIN |  HHW ERISERIES mran A demensar
VOLUME | AR wAX, |OFLTERS| MOTOR |VOLTAGERHASE VOLUME  FACE VEL TEMPERATURE| HEAT EA Wi QUANTITY| VOLUME |VELOCITY| HEAT | AIR TEMPERATURE ATER FLOW | EDROP | BASIS FOR et o
DESIGNATION SERVICE LOCATION | {CFM) (cFM)_|FanTYPE] RPM. |IN.WG)™| “HP. MHERTZ | MCAIMOCP Bty | (P DBANEY | (P amiBy TEMPERATURE ('F)| (G.PM) i BTUH) (F-D8B) _|TEMPERATURE(R) (GPM) | (FT) ESIGN | Noves et SO it
FCU-BF1__[FUMP ROOW ASEMENT 1 1580 CF TCH i TS R uocFM S0P 57 EOYTEN) 25 7 TATCFM 1500 BAG00___[70R08 a7 237 ROTEC o §
COBY FIREPUW ASEMENT 1 |320 CFY %5 CF 21 H 2770 ZOCFM_[5007P 75755 548537 557 5 O CEN 500 70NG8 T . ENVIROTEC Cormivsarig [resp—
CU+ RECYCLE ASEMENT 1 [400CF) 65 CF) 185 277180 300 CFM__[500 F 175/3 153.2/52. 45752 .5 [400CFM |50 {70721 180/ A 7 ENVIRO-TEC Tesesoten crtse e
FCU-814___|BLOG ENTR ASEMENT 1 [BBO CP) 210Gk 17 3780 860 CFM_|SG0 FP ) 552754 EFTA ) [BE0CEM 560 707107 160" 198 ERVIROTEC
C STORA ASENERT 1 BO0CH 70 Rl 377AE0 500 CFie_[500 FP () 56,5754, W7 7m0 CruJ500 [Toiio7 1607 X0 ENVIRO-TEC
FC FOCDSERV ASEMENT 1 475 CF O CF 165, 27TAE0 75CFM 500 FP) ) 6252, () Z 75CFM 500 703 R K [ENVIRO-TEC
EUBY7___|TENANT WELLNESS  |BASEMENT 1 |00 CEM 1501 150 SO T300 CPM [500 77 T4 55,654 5767 %] J1500Crm [560 {7009 8 65 ENVIRG-TEC
L& IDOCK OFF/FSAIMECH IBASEMENT 1 |1300 CF) 150 CFM 1200 2771160 1300 CFM_| 500 FP! 75063 154,550, 45052 .2 1300 CFM 1500 {70100 1B/ .85 ENVIRO-TEC
FCU-R-1 MECH ROOM LEVEL 13 600 CF 0 CF! 1123 2777150 B0 CFM__ 1500 FPI [T 155,954, 4562 A [B00 CFM (500 707108 180/ 161 ENVIRG-TEC
FCUR2 ELEV MACH RM LEVEL 13 [800CA ocr 123 2TED B0 CFM_[560 FP 15753 EAE) £ a OCEM_ [NA A, WA A ENVIROTEC.
FCU-R-3 ELECTRICAL RM LEVEL 13 800 CF} 0 CF? 1123 2771180 BOC CFM {500 7P 7583 95.8/54.3 AV62 23 IO CFM. NIA NiA [NA NA ENVIRO-TEC
A\ *SEE PLAN FORCONFIGURATION.
~ EXTERNAL STATIC PRESSURE INCLUDES FILTER RESISTANCE,
NOTES:
1. PROVIDE SINGLE POINT ELECTRICAL CONNECTION AND INTEGRAL STARTER AND DISCONNECT.
2. PROVIDE WATH MERV & UNIT FILTERS AND FILTER RACK,
3, PROVIDE INTEGRAL CONDENSATE PUMP,
‘SCHEDULE OF PUMPS
CAPACITIES ELECTAICAL MANUFACTURER/ bl
VR OESIGR CONSHTIONS | DESIG CONDITIONS | SHUTOFF |~ WORKING._— THAO SUCTION] RPPROXIATE PELLER WX VOLTAGEIPHASE] | SERESBASIS | REMARKS)
DESIGNATION | LOCATION SERVICE __ |TEMPERATURE (F)| TYPE GPM. HEAD (FTJ HEAD (FT.) | PRESSURE (PSIG}| PRESSURE (PSIG) DIAMETER (IN) aHp HP | REM HERTZ iGN | NOTES
CHAVP BT, BASEMENT 1 [CHILLEDWATER 50 T, 1800 120 0 - 11,625 68,1 100 {750 [4H0/2/50 [ARMSTRONG i D‘FFUSER SIZ]NG SCHEDULE / LEGEND
[CFWP 32 |BASEMENT 1 |[CHILLEDWATER  [60 3] 5 3 & - 11625 65 = 1750 4603750 ARNSTRONG |1 oFsuztn JR—— HECK SR (NCHE) CFU RaNOE
DEGORATIN
3 [HEATING HOT 180 240 P 116 150 11 115 15 1750 4HO3/60 ARMSTRONG 2 e hid oo e o e
PR =V 2 5 - A E S G SGUARE PANEL UPFLY A DEUCE TS OOt
QRO COUAL O LSTED WAUFACTURIL Sz £Ac
HWPR-2 LEVEL 13 HEATING HOT 180 240 65 118 150 - 11 115 15 1750 [ 480/3/60 2 @ M PATTERN DMALL B[A—WA‘IYNNDN\IM 58 nmmwwn 136 | 10-230 § 235048 § 360000 | S0T-150 | Y5B-650
WATER D oN BHAWWﬂ!. REFER TO ARCHITECTURAL DRAWND
RAPRS  [LEVEL 13 HEATING FlOT 3 VERT,  [280 £3 T £ - i Ti5 B N ] ARMSTRONG 2 35';'2“..( A Rroe B DA FLE Hroneomten
WATER INLINE AT T ST P SENUE 0LV
NOTES MGDLL OWNHOR EQUAL DY LISTED WANUPACTURER)
® piee TACEANER ReFeRTO e srzl: st ron. o2 | 13020 | 22pam | swats | asseno | sas0
1,70 PUMPS TO BE INSTALLED INPARALLEL ONE PUMP ACTIVE WITHONE PUNP AS 100% REDUNDANT BACKUP. PROVIDE PLIMP WITH CONCREYE INEFTIA BASE. VIBRATION ISOLATION RALS, DISCONNECT, VARIARLE FRECUENCY BRIVE UCTED APPLICATIONS
(VFD) AND NEGESSARY INTERFAGE WATH BU!LD]NG AUYDMATION SYSTEM. PUPS SHALL BE PROVIDED WITH NECESSARY CONTROL FOR LEADLAGIFAILOVER EFER 10 SPECIFICATION: nox ::‘u;ﬁmmx;:vm TR AR WECK ST U8 HNEDK prvem
2. THREE PUMPS TO BE msnua: N PARALLEL, \CTIVE WITH ONE PUMP AS 50% REDUNDANT BACKUP. PROVIDE PUMPWITH OONCRETE INERTIA BASE, V\BRATION tsouch RAILS, DISCONNECT, VAR\AELE FREQUENCY
BN UF R AN NECESATY INTERTACE WA BUN DN ACTTOUATION BYSTEH, POMPS SHALL BE PROVIDED Wit NEESATY CONTHOL FOR LEADA AGTALOVER ROTATION OPERATION. REFER T6 SPECIFEATIONS, SDEWALL SUPPLY REGISTER.TITUS HODLL 77245 (0R CQUAL BY
USTED SANIFACTURER, STCEL NEQRTER T EROHT VERTIAL
@ | wicrow. YORIONTAL STWTTALE A FOL ot BLADCD ojololo oo
CINTER, COORORATE Y Lo et v
REVER To oA PO SIEE Wan ) AN AR G0
SBEAL AT Of T nEaisE T 50RO
SCHEOULE OF HEAT EXCHANGERS ® By PTG WP ACTLA I STEL AEGTEy Wi S
XIA'M :EW[KMW FRED 357 DEFLECTION. FINISH SHALL. MA\‘ o © o o o °
‘CENTRAL PLANT SI0E FURGING SI0E ACUCEITAALL OF DUGT. NEFER 10 PLAKG R SEE (War1 O
T e VAK MANUFACTURER| i
ENTERING WATER | LEAVE ENTERING WATER | LEAVING WATER WORKING PRESSURE | TRANSFER | /SERIES BAS} THHERR SUPPLY beert DFFUTERL TTTOB MOBEL F 1o R EOUNL P
DESIGNATION | LOCATION | SERVICE |TEMPERATURE (*F) TEMF‘ERATURE tA| oPM TEMPERATURE (P) | TEMPERATURE ('F) | G.P.M._ | PRESSURE (PSIGI| DROP (PSIG) | (MBTUH) | FORDESION | REMARKSINOTES ) “i.mm%uucu ETRUDED AUMBRI SR DIFOTER
X511 BASEMENT 1 [CHILLED |40 600 150 43 600 150 h) 14,400 ARMSTRONG 6] T SEUIED o concEALED Lok, S oans | @ | © o {0 ° °
i FOR LENGTH OF ACTNE
HX-B1-2 BASEMENT 1 &»:\(‘l:égu 401 56 1800 150 44 1800 150 10 14,400 [ARMSTRONG [ ————— Y
'V STER MANUFACTORER, EXTRUDCO ALCKSAIU SUPPLY
® nlrmn:n it " SLoTWIDh WY PATTIM ConTIOUEH OKTTED. | o L o | e [ o | o | o
bt T GHALLIE S5 7R GONGEALED 100K, 65T PN
PO Liniom: o sten
e e e i g
SCHEDULE OF BOLERS @ | e T oT o 0 TR T Numper| — Description Dt
MAXINUM VAAXIM ELECTRIGAL (SO Lo ooy et seenon sccvower | © ¢ © 1 o ] o [ e e Revislon Schedule
ENTERINGWATER | LEAVING WATER PRESSURE WORKING | TYPEOF | inpuT VOLTAGEPTASE | MAMEACTURERSERIES BTG TIORE. AEARGH fOR MORERFDL " p—
DESIGNATION |LOCATION| _ SERVICE _| TEMPERATURE ('F) | TEMPERATURE (P)| G, OROP _|FLUESIZE| PRESSURE | FUEL | BTUM RA HERTZ DESIGN__| REMARKSINOTES A e SR T e ¢
- FEATING HOT 140 80 20 1 (T NATURAL 15,600,000 5X 480737E0 AERCD BMK smo FOUAL Y LSTTD M Ry ALUSLY SR GTILE W THG PROILCT AT e
A o © | SR rcatas orbot tack e olojofoe|o]e KKz PROECTHMICS i
ER2 TEVELTS [HEATRGFOT |10 80 2 £ £ ATORAL (5006000 [£B00500 158 5% GBI [RERCO BVK 5000 T T g TXTYCs CanCom Package 5 1601 G
7 oy Y BOT DIFFUSER T KoDE apCom Package ongress
BRS TEVEL 13 [REATING HOT |40 760 7% 3 = NATORAL 5000000 GR EEvaTE AERCO BWK 5000 PP IPRGAER W 1 LOT WIET KD HIHIRGVE PATEERN g
IWATER GA: & SoNTHOLLER, ORDR YPE 11 AL BEVSED FOR COnGEAL oiololoiol]oe
E PLANS FOW LENGTH OF ACTVE T
LHEat SUPPLY IOEALS 5107 CIFFUSER, YIS UODELEL 1T OB
ECUAL B ST MANFACTURET), EXTAUDED ALUMAM FIPPLY 1601 CONGRESS AVE. AUSTIN, TEXAS
(| DFRIGA W ENALE 15 Lot wiom. iwe METmp o | 6 | 6 | o | 6 | o | o
PATIEAN CONTACUL, 001 1€ i WAL B U520 FOR .
CXPOSED FANGE LOGK, NE:ARCH FOR MORE N it
R T e e 06/29/20
© | ERRESERIERE oo o e o ) | i
ABNECK
e o MECHANICAL
MARUFACTURER), CXTRUED AU SuPeL Y DIFFUG
5
@ | erheipnasaataiaiaiats, 1o | o] oo oo SCHEDULES
FOR LENGTH OF ACTNE SECTIONS, PRGVIDE A Wb OF £ OF FLEX DUET
TOTACK DFFBER
SR SUPPCY Lo B FUSCA-TI W00t £ 07 10U B
T M), [XTRUDCD AUINUM SUFPLY DR FUSER
2 E?El 2T WIDTH, 10°0 INLET AND- iR
(W) | EONTAOLLEE: BONGCR TVPE: 33 SHaLL NE USED FOR QOMCEALED ojofofofe]o
. GE. LA FOR LI OF ACTVE S e
SLGTNOT UGED FOR GUPPLY AR EAALL BE LEFT FREL O
i 5. WL AN 7OR WORL WFE, PRENIBE A MDY OF 4'OF PACKAGENUMEER  SHEGT RUMBER
"REX DUCY 70 LAC DIFFUSER

5C16 M12.1001
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TENAR FACILITIES
COMMISSION
SCHEDULE OF FACTORY-BUILT HEAT RECOVERY OUTSIDE AIR HANDLING UNITS
GUTSIDE AIR FAN DATA EXHAUSTRELIEE AIR FAN DATA CEOLING COR BATA i o B
EXTERNAL EXTERNAL 1240
STATIC STATIC s
MINIMUM | PRESSURE | INTERNAL | MAXIMUM MAXIMUM | MINIMUM | PRESSURE MAX(MUM TOTAL GRAND CHILLED
TOTALAIR MAXIMUMFAN]  FAN |INCLUDING| STATIC | FAN  |VOLTAGE/| TOTALAR AN AN |INCLUDING TOTAL AR |COIL FACE| ENTERING AIR | LEAVING AIR | SENSIBLE| TOTAL |ENTERINGAEAVING| WATER ARCHITCCT OF RECORD
VOLUME SPEED | DWMETER | FILTERS MOTOR |PHASEMME[ VOLUME SPEED |DIAMETER] FILTERS. VOLUME {VELOCTTY | TEMP: HEAT FLOW
OESIGNATION| LOCATION | SERVICE | (CFM) | FANTYPE| (RPM) ON) | ON.WG)™ | INWG) | HP, R1Z (CFM) [FANTYPE| (RPM) | (N) | (N.WG)™ CFM) | (FPM) | (F-DEMWB) | (F-DA) | (BTUM)” | (BTUH) |TEMPERATURE ()| (GP.M) .
[FANWALL 0 AE0TS0 (35000 CEM 0077 2,230,300 _|3.341.300 _{A5/62 353 Ir
FC 8 [4BOFXVE0 14000 CFM FC
ARCHITECTURE
SCHEDULE OF FACTORY-BUILT HEAT RECOVERY OUTSIDE AIR HANDLING UNITS CONT, ospenmacar o
SO, X 7%
1 HOT WATER HEATING COIL DATA HEAT RECOVERY COIL DATA
ENTERING XU LEAVING GUTSIOE AIR ENTERING
TOTAL |ENTERINGAR(  WATER MAXIMUM |COIL F UTSIDEAIR(  TEMPERATURE  ( LEAVING OUTSIDE ( EXHAUST AR WAGTOR ARCHITECT
EMPERATURE| TEMPERATURE ITY|  TEMPERATURE SUMMER (F - E | TEMPERATURE | /SERIES BASIS ot .
©ur) | F-DB) fiz] GP.M. SUMMER (°F - D.B.MW.B) BN WINTER (°F - DB, FORDESIGN | REMARKSINOTES e AV ST, BUTE 100
1338000 [180 140 67 10075 AUTTH, TX I0T0S '
10075 —
* SCHEDULED SENSIBLE HEAT DOES NOY INCLUDE MOTOR HEA: CONSARTANT TEAUZ
= EXTERNAL STATIC PRESSURE INCLUDES FILTER RESISTANCE, BUT DOES NOT INCLUDE ENTHALPY WHEEL. [T — [ —
- SEE PLAN AND AIR HANDLER UNIT DETAIL FOR CONFIGURATION. oo Colmen  Aspuciter
NOTES: Siructias Engineering MEP Tignesring Ripport
1. DIRECT DRIVE FANS. e et Wt e onsutin Engraens
2 WITH MERV 8 AND MERV 13 PRE-FILTERS ON OUTSIDE AIR INTAKE. Enceluct:
3. WITH MERV 7 PREFILTER ON EXHAUST AIR INTAKE. Lowvitsguasanry Sting comatng
4, PROVIDE INTEGRAL DISCONNEGT, 120V TRANSFORMER FOR CONTROLS & FACTORY WIRED CONVENIENCE, RECEPTACLE, AND SINGLE POINT CONNECTION. Dascam oy
5. PROVIDE AIR FLOW MONITORING STATIONS AT QUTSIDE AIR FAN AND EXHAUST AIR FAN INLETS FOR BUILDING PRESSURIZATION CONTROL. e reaporain S
& PROVIDE VARIABLE SPEED DRIVES ON SUPPLY ADN EXHAUST/RELIEF FANS. REFER TO THE SPECIFICATIONS FOR ELECTRICAL CONNECTION REQUIREMENTS. Puranatitn 4 Asscanss semntugen
Ewiops ommitto saintcd Comumig
W, dey, it Aooctas s, 0L Cantuting
‘SCHEDULE OF WATER COOLED COMPUTER ROOM AIR CONDITIONING LNITS SCHEDULE OF WATER COOLED COMPUTER ROGM AIR CONDITIONING UNITS CONT.
FANDAT [ EDWATER GATA REFEATEOK ELECTIALGATA—_[FUMIOFER T o [P
uNIT IGN WAX_ FAN LEAVING AR GRAND 1 FLOW iBOOR CONTRGL
DESIG) AIRVOLUME - MOTOR ERA TOTAL HEAT [RATE (CHW! REMEAT VOLTAGEPHASE/ FLOWRATE| FILTER SEQUENCE | MANUFACTURERISERIES
CRAC CFM FANTYPE P, - | _BTUH | COW)GPM| CAPACITY | «w ERTZ TYPE TYPE BASISFORDESIGN | NOTES
CRACE A CFM_[PLUG. T 51 570045 2400 (3 DATA AIRE GFAU-I0BHL (3-8
CRACH 14G00CFM___PLUG ) B 310766 |45 (X DATA AIRE GEAUA0BHC [1-8
(CRACE 14000 CF} PLUG 15 154 3101 45 102,400 30 ]103”& DATA. A0634-C11-8
* SCHEDULED SENSIBLE HEAT DOES NOT INCLUDE MOTOR HEAT,
~ EXTERNAL STATIC PRESSURE DOES NOT INCLUDE FILTER RESISTANCE.
= SEE PLAN AND AR HANDLER UNIT DETAIL FOR CONFIGURATION.
NOTES:
1. WITH MERV & FILTER,
2, WITH SINGLE POINT ELEGTRICAL CONNECTION.
3 WITH FACTORY MOUNTED DISCONNECT,
4 WITH PREMIUM EFFICIENCY MOTOR.
5, UNIT 7O HAVE MINIMUM EFFICIENCY OF 100 EER
5, UNIT TO HAVE LOW RETURN AND TOP DISCHARGE WITH SUPPLY PLENUM ON TOP OF UNIT.
7. PROVIDE INTEGRA{ CONDENSATE PUMP.
8 PROVIDE AUXILIARY DRAIN PAN MOISTURE SENSOR INTEGRATED WITH THE BUILDING AUTOMATION SYSTEM.
KeXPLa
SCHERULE OF EXHAUST AND VENTILATION FANS r VARIABLE AfR VOLUMBE BOX SCHEDULE
CAPACITIES MISCT MINIMUM | MAXIMOMT INLET  [VOLTAGE]
EXTERNAL T | DESIGNATION | LEVELS | SETCFM | SETCFM | SIZE (N | PRASEMZ
AR STATIC MAXIMUM CONTROL MANUFACTURER| AV-01- 01 100CFM 1300 CF 120/1/80
DRIVE | VOLUME | PRESSURE | TIP SPEED MOTOR JVOLT. QUENCE JSERIES BASIS AV i 560 CFN 500 2071760
OESIGNATION] LOCATION | SERVICE [FANTYPE| TYPE | (CFM) | (N.WG) | (FPM) | BHp HP, HERTZ TYPE | AcCESSORIES'| FORDESIGN | REMARKSINOTES AV o7 00 CFW 300 CF )
€ TEVEL1 | YOLET | WUNE | DIRECT | 1000CFM 7 SET2 [ E2 BT GREENHECK SO 1 A & e R 1T T S
EEE] EVEL 1 %’:‘ﬁr WLNE | DIRECT | 125CFM (5 368 @ A5 |v2aiieD [GREENHECK SG1 16 2 o SIOCEN 270 Ch 200
B t oo | : . - A o7 BECEM[o55 o Y3680
TEVELZ | OF/IR | INDNE | DIRECT | 125GFM 53 366 (g TS {72070 GREENHECK SG TE A 02 S0 CPM 11650 CF) T20ig0 |1
ROOM Al 02 300 CFM__[1950 CF 120/1/80 E HOVISION S
Bt LEVEL 17 BF/TR INUINE | DIRECT | 125CFM 63 TEED 63 S 12w 160 [ GREENFECK 53 16 A 02 100 CFW 1500 CF! 12011160
ROOM VA 02 CEM 1200 CH T30
EF21 | LEVEL12 | OF/TR | WLNE | DIRECT | 125CFM B3 =) 03 W T30 GREENFECK A 03 TE0CENM 180 CFl |34 201760
ROOM A 63 TS0CEM |15 Crm (1A )
EF{II01 | LEVEL 30 | IO/ TR INONE | DIRECT | 125CFM) 03 3,668 003 ST 1207780 s A 03 G0 CFM 600 CFM |08 1200160 |1
oo 1. ROOM A 03 400 CFl @ T20/60
BASEWENT 2| GARAGE | FANWALL | DIRECT |24000CFM| 05 T 55 | (125 |wven FUNTAIR T Z
|_EXHAUST AR HO0CFN 2100 5 20450
BASENENTZ] CARUGE ™| FANWIALL | DIRECT [2a000Crw] 035 B S5 | @25 (800 FURTAIR S o0 € T
GCFM {1700 CF |16 TE6A/S0
ARAGE | i BIRECT [ 18000 [ - 3 @5 |amoaed AORTAIR
ARIGE™ | FRRAALL | DIREC Y 3 o | s ORI 60 o e
GASEMENT 1] GARAGE | FANWALL | DIRECT |1B000CFM| 05 - 356 @13 |aB0aes HUNTAIR BO0CEM 2700 |16 1207750
HAUST 500 CFM (500 CF! 201750
BASEWENT 3| TOILET | INUNE | DIRECT | B0 CFM 7 (3 (X3 S |1 GREENHECK SQ 7 300 CFY__ {1700 CFM |14 NS
EXHAUST 1100CFM _{S0OCFM_ |6 120/1/60
BASEWENT 1| JOLET | WUNE | OIRECT | TB00CFM 7 55T 055 EZI GREENHECK SO T
EXHAUST NOTES
GASEMENT1] TOE7TR | WUNE | DIRECT | 15GRN (5] 3560 T T T CREENFECK SO X 1. THIS AIR QUANTITY IS TO BE USED BY THE MAUFACTURER TO PRESET THE MINIMUM SUPPLY AIR VOLUME.
ROOM 2, THIS AIR QUANTITY i§ TO BE USED BY THE MAUFACTURER TO PRESET THE MAXIMUM SUPPLY AIR VOLUME. Niimber]  Drscpion | e
BASEMENT GARAGE FANWALL | DIRECT {24000 CFM! ) - 459 425 jaevved HUNTAIR 1235 Ipt
EXHAUST, Revision Schedute
GASEMENT 7| GARAGE | FANWALL | DIRECT [20000CFM| 05 - 555 | (925 [ases HUNTAIR 1235
EXHAUST 1B5ED FOR ConahuCTION o1 Now 2010
BASEMENT 2| GARAGE | FANWALL | DIRECT |1B000CFM| 05 3 306 | WS |[EwI HUNTAIR 1238 TFCPROJECT HUMBER: "ot
EXHAUST KIRKSEY PROJCT HuwaEs, cuir1a
GASEMENT 2| JANITORS | INLINE | OIRECT | S00CFM 75 SY0 Exi T [120eT [GREENHECK 5Q 7
CLOSET
ST [BASEMENT 2| OARRGE | FARWALL | DIRECT [za0a0Cry| 05 - B2 | W25 [autie HORTAIR 7235 CapCom Package 51601 Congress
EXHAUST
EFBST [BASVENTZ| GARGE | FANAL | ORECT [za000CrM|  Us B S| W25 |40 HUNTAIR 7238
A
EFB5S3 BASEMENT 2| GARAGEY FANWALL T DIRECT {18000 CFM] 0.5 - 306 W15 [48080 HUNTAIR 1235 1601 CONGRESS AVE., AUSTIN, TEXAS
EXHAUS
KEFR-1 | LEVEL13 | GREASE |VENTSET| BELT |GIS0CFM 75 5306 54t 75| aBWED T4 pare
S , 11/01119
SPFR | LEVEL13 | STAR WUNE | DIECT 45000 CFM 3 o0 | 2865 W |ABTED T
PRESS, SHELTNAME
SPFRZ | LEVELT3 | STAR WNE | OIRECT |45000 CFM, 7 o0 | 2085 E T 5
PRESS, MECHANICAL
- BSBIRDSCREEN, BD-BACKDRAFT DAMPER: MBD-MOTORIZED BACKDRAFT DAMPER; SC-SOUND ATTENUATING CURE; SHNLET SCREEN;
WHWEATHERPROOF MOTOR HEAD WC-WALL COLLAR, SFC-SOLID-STATE FAN SPEED CONTROL.
NOTES:
. FURNISHED WITH INTEGRAL FACTORY MOUNTED SINGLE-PGINT, NON-FUSED DISCONNECT.
2. PROVIDE AN ARRAY CF 4 FANS IN THE FAN WALL, EACH FAN SIZE SHALL BE THE SAME AS THE AHU'S FANS,
3 PROVIDE FACTORY BUILT SILENCER AND INLET SOUND ATTENUATOR. PACKAGENUMBER  SHEETNUMECR
4. INTERLOCK FAN WITH HOOD OPERATION.
5.ON EMERGENCY POWER.
£ CONTROL WITH THERMOSTAT (SET @ 90F, FIELD ADJUSTABLE). 5 C 1 6 M 1 2 1 O 02
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FAN-POWERED TERMINAL UNIT - FLOOR ALLOCATION TABLE

T FANDATA T PRIVARY AR VALVE DATA ] FEATING COIL DATA
RXINOR ] WRWOM, ESBAT HEATING | ENTERING AIR | LEAVING AR
COOLING | COOLING | HEATING | _ MAXIMUM AIRVALVE{CAPACITY | TEMPERATUR [ TEMPERATURE
DESIGNATION | LOCATION | SERVICE | CFM cFu CFM__|CFM (N, WG| _lszEgNy| (BTUM) | ECF-DR) | (F-D8) NOTES
TU-81-01 BASEMENT 830 CFM _ [870 CFM__ (830 CFM X 20000 165
FPTU-8102 BASEMENT 1050 CFM 1820 CFM 11090 CF1 24000 155
FPTUG103__ [BAGEMENT T020CPM_|T60CFM_ [1020CF 3300069
8704 [BASEMENT 1350 CEM {1010 CFM_| 1350 CF) 74000 [65
FPTU-01< EVEL 1200 CFM_[9G0CFM 11200 CF 2 126000 65
FPTU-01-02 EVEL 4 0.3 12 26000 65
T6703__ JLEVEL ¥ i 2000165
FPTUDID LEVEL B 34000 [65
FPTUL EVEL il 122000 63
FRTLX EVEL T 18000 J65
301 LEVEL 122000 65
U0 EVEL 1200 CFi_ [B00CFM | 1200 CF 26600 65
FPTUL EEVEL 650 CEM 1960 CFM__[650CF 5000 &)
FPTU-01-1 EVEL [450CFM 1340 CFM 1450 CFM 10000 E5
FPTU-01-1 EVEL 17360 CFM {1020 CFM 11380 CF 14000 55
FPIUDL. EVEL 1350 CFM (1010 CFM_[1350 CF 20000 J65.
T EVEL 530 M [74D CEM__|980 GF 2200065
FPTUD1.] EVEL 1600 CFM 11200 CFM_1 1600 CF! | 3G000 165
FPTUO EVEL 560 CFM__[740 GFW__[9B0CEY 2200055
FETUO1] EVEL 1530 CFM_{T156 CFM_| 1530 CF 34000 [65
UG EVEL 1530 CFV [1150CF_| 1530 CF) 8000 [6%
{01 LEVEL 1650 CFM | 1240 CFM | 1650 CF Z] 18000 (65
UGt EVEL 1800 CEM {1350 CFM 11600 CF? 2 4000065
FPTUL EVEL A |1800CPM 7 4000065
FPTU-01-2 LEVEL 1400 CFM i 130000 155
FPTU-02C EVEL’ 1250 CFM. ). 27000 65
7074 EVEL 1600 CFM 63 35000 Jes
x: LEVEL 000 CEME 0006 J65
FPTL EVEL S70CEN 5550 6
FPTLL EVEL 1400 CFML 03 Z 30606 fon X
FPTUL EVEL pG By
PPN EVEL (T1025CFM 03 Ci 12 22060 65 . 27710
FPTUL LEVEL 300 CEM 0.3 F1 8 5400 65 5.1 ZTTAR0 Y
FPTL EVEL : A o A
FPTU02-1 LEVEL 1500 CFM 11130 CFM 11S00CFM 103 EZ 1500 CFM_{300 CFh 14 32000 185 84.7 27711780
052 EVEL 1300 GFM [G80CFM_[1300CFM 103 SR 1300 CFM_{260CFM 112 360065 A 27TARG
U-02-1 EVEL H X 5 a
J-02-1 EVEL ZES 430 CFM [1070CFM _|1430 CFM 10.3 i 1430 CFM_ 260 CF) 4 16060 65 74
FPIL.G2- LEVEL W i 2t i = .
FPTL021 600 RN | 7200 CF Z] 1600 CFi_[320 R 35000 {65 5.
02 EVEL 1800 CFM_| 1200 CF! Z] 600 CFi {320 CF1 26000 65 £5.
FPTU02 LEVEL 1600 CFM | 1200 CF1 @ B0 CFM_|320 CF 36000 |65 65
PO LEVEL 1500 CFM_| 1930 CF A 1500 CFH_ |00 CF! 3300085 EX
FP U021 500 CPM {1130 CF 44 1500 CFt 300 CF} 32000 55 j84..
0-02- 700 CFM {530 CF) n (700 CF! 140 CF) | 8000 185 (75,
T (1500 CPM {1130 CF1 thw_cg 360 CF 32000 g5 84
FPTL 1230 CFM_|620' 11230 CF 350 ChY 26000 65 64,
FRTOL 1760 CFM_| 1280 CF? 760 CFM_ | 340 CF 3000165 EX
FPTLH (X: 500 CFM__|380 CF! 500 CFM 500 CFM__ [100 CF) 4500 65 74
062 1700 CEM {1280 CFM_{1700 CF) 780 Cr (340 CH T ) EE
U6 EVEL [170BCFM {1280 CFM 1700 CEM [0 [i760 CFy_ 340 CF) 3800055 EEY
FPTL022 LEVEL 1700 CFm 103 1700 Cl 340 38000 65 X
I%; EVEL BEOCFM 107 I BGOCFM | 170CF 18656 (65 84,
FPTUL EVEL 03 CFM_[0.3 630 CFiA_[270 22000 65 34,
i LEVEL coceM 163 (6O CFM 160 Cr 000165 85
U LEVEL 555 CF ESECPM (110 172006 65 847
AL EVEL 500 CF? 7 500 CFM 100 G 000065 .
UL EVEL B0 CF 1800 Cr| A_[380 4 20000 65 75
FPTUD4. EVEL 3 11800 CF 4600 CF} 360 CF] 4 20000 85 175.
FPTU05- LEVEL 3 1800 CF 1800 CGFM_[360 4 20000165 75
U-06- EVEL (1800 CF! XBW(Z\ 360 CF) 4 20000 165 75
U-07-1 EVEL 3+ 1800 CF ) 1800 E 360 CFA 4 120000 55 75.4
FPTUG EVEL T 100 CF B00CEM 30 CFM_ 114 20000 |65 75,
PTL09" EVEL 31 1660 CF 600 CEN J360CEM (14 20006 65 75
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Professional Services Schedule
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TFC Contract No. 21-020-000

Engineered Air Balance Company, Inc.

Professional Services Schedule

Phase Or Deliverable

Duration (number of days)

Contract Execution

To be determined

Notice to Proceed

Review for Balanceability

Field Document Preparation

Construction Coordination Meetings

Periodic Inspections

Witness Duct Pressure Testing

Smoke/Fire Damper Testing

Testing, Adjusting and Balancing
Services

[ e SN E S AV BN RS

0
4

Control Verification

12

Support of Commissioning Process

7

Allowance

To be determined

Final Report Preparation

10

Warranty Services

To be determined
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Exhibit E

List of Project Manager and Subcontractors
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TFC Contract No. 21-020-000
Project No. 17-017-8020

Engineered Air Balance Company,
Inc.

LIST OF TAB PROJECT MANAGER

AND
SUBCONTRACTORS

A. AE

Project Manager:

Engineered Air Balance Co., Inc.

Daryl Norris

12961 Park Central, Suite 1390, San Antonio, Texas 78216
(210) 389-4542

dnorris@eabcoinc.com

Billing

Engineered Air Balance Co., Inc.

Becky Taylor

604 Spring Hill Dr., Ste 100, Spring, Texas 77386
(281) 873-7084

btaylor@eabcoinc.com

Project Leader

Engineered Air Balance Co., Inc.

Chris Chandler

12961 Park Central, Suite 1390, San Antonio, Texas 78216
(361) 354-0959

cchandler@eabcoinc.com
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Exhibit F
TAB’s Proposal dated September 18, 2020
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San Antonio
12961 Park Central, Suite 1390
San Antonio, Texas 78216
e Tel: 210-736-9494
eabsa@eabcoinc.com
. www.eabcoinc.com

® ENGINEERED AIR BALANCE

September 18, 2020

Texas Facilities Commission
1711 San Jacinto Blvd.
Austin, Texas 78701

Attention: Jim Overton

Re: Proposal No. 3200309-1-3
RFQ #303-9-02101 Test, Adjust and Balance
Capitol Complex Phase 1 1601 Congress
Austin, Texas

We are pleased to propose our services to test and balance the heating, ventilating and air
conditioning systems in the subject project. In particular, we are proposing our services per
the Mechanical Plans dated June 29, 2020 and Specification Section 230593 entitled “Start-
Up, Testing, Adjusting and Balancing.”

Estimated to start date of October 2020 and estimated end date of July 2022.

Proposed Services:

Plan Review for Balanceability (Section 230593, 3.1) ..cccvucrmvnicseimmmisnsssssnssssnsusnmrasssass $2,100.00
Field Document Preparation Section 230593, 3.3) .....ccoovviiiiiiiiiiiiiieeeeeeeeeeecinn $5,590.00
Construction Coordination MeetingS.........cooiiiiiiiiiiiiiiiie e $3,990.00
Periodic Inspections (Section 230593, 3.1) ...uuiiieiiiiiiiiieeei e $3,360.00
Witness Duct Pressure Testing (Section 230593, 3.3J) ...coooiiiiiiiiiiiiiiiiiiieeeee $3,360.00
Smoke/Fire Damper Testing (Section 230593, 3.3H) .........uuuiiiiiiiiiiiiiiiiiiies $8,505.00
Testing, Adjusting and Balancing Services (Section 230593,1.2).........ccuvvviieeeienennn. $89,920.00
Control Verification (Section 230593, 3.3N) ...ccooiiiiiiiiieiiieei e $20,760.00
Support of Commissioning Process (Section 019113, 1.4 and 230800, 1.5)............ $11,760.00
ANOWANCE ..ottt $10,000.00
Final Report Preparation (Section 230593, 3.3) s msmmisssisssvssasssins sy vy $8,385.00
TOTAL PRICE FOR THE ABOVE SERVICES ........cccooiiiiiinsssssessnssssssseeens $167,730.00

Dallas « Houston ¢ San Antonio

Integrity < Quality « Consistency « Teamwork ¢ Since 1956
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Clarifications:

s

This proposal assumes provisions to Engineered Air Balance Co., Inc. for direct access
(hardware, software, and technical assistance) to all parts and aspects of the control
system for balancing purposes, control verification, and all follow-up services at no
additional cost to Engineered Air Balance Co., Inc. for the duration of the project.

This proposal includes a onetime follow-up re-verification of deficiencies noted by
Engineered Air Balance Co., Inc. If discrepancies are found still outstanding, additional
re-verification will be charged at our hourly rate plus expenses.

Rate
Regular Time $105.00 / man hr.
Overtime $135.00 / man hr.
Premium Time $165.00 / man hr.

Testing of the duct-mounted smoke detectors is not required in the Testing and
Balancing Specification Section and is the responsibility of the licensed installation
contractor. Neither minimum differential pressure nor sequence testing of the duct-
mounted smoke detectors is included in this proposal.

This proposal includes all systems to be balanced per AABC National Standards
including instrumentation, tolerances, and procedures. Testing and balancing reports
will be submitted on forms developed by Engineered Air Balance Co., Inc.

Providing and installing drive components (pulleys, sheaves, belts, motor, speed drives,
etc.) is the responsibility of the manufacturer or installation contractor.

Record, measurement or adjustment of refrigerant pressures and temperatures are the
responsibility of the manufacturer or the installation Contractor.

Engineered Air Balance Co., Inc. will withess the Contractor's testing for duct leakage.
The following services are the responsibility of the installing contractor and are excluded

from this proposal: Gas Fired Boiler Safety Testing, Hydrostatic Testing, Refrigerant
Leak Testing and Water Analysis and Testing.

This proposal will expire thirty (30) days from the date shown above. Please reference this
proposal number on all correspondence. All parties agree the information contained in the

proposal is confidential and is for the sole purpose of rendering or receiving services. We thank
you for the opportunity of proposing our services. If we may be of further assistance, please
contact our office.

Dallas « Houston ¢ San Antonio

Integrity « Quality « Consistency « Teamwork ¢ Since 1956
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Respectfully Submitted,
ENGINEERED AIR BALANCE CO., INC.

Dﬁ7/ WL N prnce

Daryl M. Norris
Branch Manager, San Antonio Office

Q:\2020 Proposals\3200309-TFC 1601 Congress\BILLING\3200309-Proposal Rev. 9-18-20.docx

Dallas « Houston ¢ San Antonio

Integrity « Quality « Consistency « Teamwork ¢ Since 1956
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Approved HUB Subcontracting Plan
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Page 1 of 2
Texas Facilities Commission (TFC)
HUB Program
EVALUATION OF RESPONDENT’'S HUB SUBCONTRACTING PLAN (HSP)

Instructions: This evaluation must be completed for each response before it can be considered further. Please complete
a separate evaluation sheet for each response within five(5) business days after the opening date of the solicitation.

Section I:

Name of Respondent: Engineered Balance Co, Inc,

Name of Project: Professional Eng. Svcs for Test, Adjust, and Balancing CC Projects, Phase |

Contract #: Req #: PO #: Project:
RFQ #: RFP #: 303-9-02101 IFB#:

Services:[X AE: [JCMR:[] RC:[] IDIQ:[] Assignment#: Amendment#: GMP# POCN#:

TFC HUB Coordinator has reviewed the above referenced HSP response to this solicitation and finds that the HSP:

X complies with ] does not comply with
applicable HUB requirements under the Texas Government Code and Texas Administrative Code. See Sections 11 & Il
for specific details.

Respondent shall self-perform all services by providing all materials and performing all needed
services to fulfill all requirements of the contract.

Shonte’ Gordon , 7&7%/’—\;%& /

7

Print/Type Name: FC HUB Coordinator/Déte s
Section |l:
YES NO N/A
Does the respondent intend to subcontract? O X 0

Instructions: If “Yes,” do not proceed to the following questions. If “No,” proceed to the next question.
Comments:

Did the respondent verify that no subcontractors would Y ] O
be used in the performance of the work (verification

must be provided on the form prescribed

in the solicitation).

Section lll:

Respondents who DO intend to subcontract:

YES NO N/A
1. Did the respondent divide the work into reasonable portions, consistent [ O X
with prudent industry practices (ldentified the areas of subcontracting)?B

Revised 10/6/2015
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Comments:

Section 111.147?
Comments:

Comments:

but was not selected?

Comments:

applicable expression of interest)?

Comments:

organizations or development centers to assist in identifying HUBs by
disseminating subcontracting opportunities to their membership/participants?
Did the notice in all instances, include the scope of the work, specifications,
and identify a contact person? Did Respondent provide notice to organizations
or development centers no less than five (5) working days for construction
contracts prior to submission of the response (bid, proposal, offer, or other

7 7
Page 2 of 2
Texas Facilities Commission (TFC)
HUB Program
EVALUATION OF RESPONDENT'’S HUB SUBCONTRACTING PLAN (HSP)
YES NO N/A
2. Did the respondent provide notice to HUBs of the work that the O - Y
respondent intends to subcontract, in accordance with 1 T.A.C.
YES NO N/A
3. Did the respondent include an executed Mentor Protégé Agreement O O X
(per Section 2161.065 Government Code), registered -
with TPASS? Does the HUB subcontracting plan identify
the area(s) of subcontracting the protégé will perform?
(Submission of a protégé as a subcontractor constitutes
a good faith effort for the particular area to be
subcontracted with the protégeé).
YES NO N/A
4, Did the respondent provide written justification of the selection O O X
process if a non-HUB subcontractor was selected by a process
other than by competitive bidding, or a HUB bid was the best
value responsive bidder to a competitive bid invitation,
YES NO N/A
5. Did the respondent provide notice to minority or women trade - ] X

Revised 10/6/2015
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HUB Subcontracting Plan (HSP)

In acco with Texas Gov't Code §2161.252, the contracting agency has determined that subcontracting opporiunities are probable under this coniract, Therefore,
all respondents, including State of Texas certified Hislorlcally Underulilized Businesses (HUBs) must complete and submit this State of Texas HUB Subcontracting
Plan (HSP) with their response to the bid requisition (soficltation).

NOTE: Responses that do not include a completed HSP shall be rejected pursuant fo Texas Gov't Code §2161.252(b).

The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas In accordance with the
goals specified In the 2008 State of Texas Disparily Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20.284 are:

o 11.2 percent for heavy construction other than bullding contracts,

s 21,1 percent for all bullding construction, including general contractors and operative builders’ contracts,
¢ 32.9 percent for all special trade construction contracts,

e 23.7 percent for professional services contracts,

e 26.0 percent for all other services contracts, and

« 21.1 percent for commoditles contracts,

- - Agency Special Instructions/Additional Requirements - -

In accordance with 34 TAC §20.285(d)(1)(D)(il), & respondent (prime contractor) may demonstrate good faith effort fo utllize Texas certified HUBs for
its subcontracting opportunities if the total value of the respondent's subconiracls with Texas cerlified HUBs mests or exceeds the statewide HUB goal or the
agency specific HUB goal, whichever is higher. When a respondent uses this method to demonsirate good faith effort, the respondent must identify the HUBs with
which it will subcontract, If using existing confracts with Texas certified HUBSs o salisfy this requirement, only the aggregate percentage of the conlraclts expected
to be subcontracled to HUBs with which the respondent does niot have a gontinuous contract* /n place for more than five (5} years shall qualify for meeling the
HUB goal, This limitation Is designed lo encourage vendor rotation as recommended by the 2009 Texas Disparily Study,

SEAANOIEH RESPONDENT AND REQUISITION INFORMATION

a, Respondent (Company) Name: Englneered Balance Co., Inc. State of Texas ViD# 175-09550269
Polnt of Contact,  Daryl M. Norris Phone#: (210) 736-9494, 3003
E-mall Address:  dnorris@eabcoinc.com Fax#:  N/A

b. s your company a Stale of Texas certified HUB? [ - Yes -No

¢. Requislion# RFQ #303-8-02101 Bid OpenDate:  08/22/2019

{mmddyyyy)

1 SHEET NO. 53 OF 61
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Enter your company's name here; Engineered Balance Co., Inc. Requisition # RFQ #303-9-02101

1= 1{¢{ ' RESPONDENT's SUBCONTRACTING INTENTIONS
After dividing the contract work into reasonable lats or portions to the extent consistent with prudent industry praclices, and taking into consideration the scope of work
to be performed under the proposed contract, including all potential subconracling opportunities, the respondent must determine what portions of work, including
contracted staffing, goods and services will be subcontracted. Note: In accordance with 34 TAC §20,282, a *Subcontraclor” means a person who conlracls with
a prime contractor to work, {o supply commodities, or to contribule toward completing work for a governmental entity,

a. Check the appropriate box (Yes or No) that Identifles your subcontracting Intentlons:
{71 - Yes, | will be subcontracting porlions of the contract. (If Yas, complete llem b of this SECTION and conlinue to ltem ¢ of this SECTION.)

- No, 1 will not be subcontracting any portion of the contract, and | will be fulfilling the entire contract with my own resources, including employses, goods and
senvices. {If No, continue to SECTION 3 and SECTION 4.)

b. List all the portions of work (subcontracting opportunities) you will subcontract, Also, based on the lotal valus of the contract, Identify the percentages of the contract
you expect to award to Texas certified HUBS, and the percentage of the contract you expect to award to vandors that are not a Texas certified HUB (i.6., Non-HUB).

HUBS Non-HUBS

ftom # Subcontracting Opportunity Description o e mubeoniracton to | expecred lo me subsouimeted to | Poroontags oftho cantact

HUBs with which you do not have | HUBs with which you have a oxpocted to be suboontractad

entinuous cantuagt* In pisce. | sonllauous coniraet In plece for to nen-HUBs.
1 % % %
2 % % %
3 % % %
4 % % %
5 % % %
6 % % %
7 % % %
8 % % %
9 % % %
10 % % %
11 % % %
12 % % %
13 % % %
14 % % %
16 % % %
Aggregate percentages of the coniract expected to be subcontracted: % % %

(Nate: If you have mora than fifteen subcontracting opportunitles, a continuatlon sheet is avallable online al hitps:/iwvav.comptroller.texas.govipurchaslng/vendor/hub/forms.phn).

. Chack the appropriate box (Yes or No) that Indicates whether you will be using only Texas certified HUBS to perform all of the subcontracling opportunities
you listed In SECTION 2, item b,

3 - Yes (if Yes, conlinue to SECTION 4 and complete an *HSP Good Faith Effort - Method A {Attachment A)* for each of the subcontracling opportunities you isted.)
[ - No (If No, continue to ltem d, of this SECTION.)

d. Check the appropriate box (Yes or No) that indicates whether the aggregale expecled percentage of the contract you will subcontract with Texas certified HUBs
with which you do not have a caontinuous contract' in place with for more than five {5) vears, meets or exceeds the HUB goal the conlracling agency
identified on page 1 In the “Agency Speclal Instructions/Additiona! Requirements.”

L1 - Yes (If Yes, conlinue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opporiunities you listed.)
1 - No (if No, continue to SECTION 4 and complete an *HSP Good Faith Effort - Method B (Attachment B)® for each of the subconlracting opportuniliss you listed.)

*Continyous Contragt: Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor,
whera the HUB vendor provides the prime contractor with goods or service under the same contract for a specified perlod of tIme. The frequency
the HUB vendor Is utllized or paid during the term of the contract is not relevant to whether the contract Is considered continuous. Two or more
contracts that run concurrently or overlap one another for different perlods of time are considered by CPA fo be Individual contracts rather than
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into “new”
contracts,
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Enter your company's name here: _Engineered Balance Co., Inc. Requisition # RFQ #303-9-02101

SIS (8 /IKR SELF PERFORMING JUSTIFICATION (if you responded “No* to SECTION 2, llem 2, you must complste this SECTION and continue to SECTION 4. If you
responded "No" fo SECTION 2, ltem a, in the spacs provided below explain how your company will perform the enlire coniract with its own employees, supplies,
malerials and/or equipment.

Engineered Air Balance Co., Inc. performs all services of Testing and Balancing with its own
permanently employed personnel. With 175 total employees and a combined experience exceeding
1400 years in the industry, EAB has the technical experience to provide the Owner with the highest
quality testing, adjusting and balancing and commissioning programs. With three offices and 26 Test
and Balance Engineers (TBE) certified by the Associated Air Balance Council (AABC), 54
Technicians certified by the AABC, and 56 Technicians in Training, Engineered Air Balance Co., Inc
continues to provide its clients with a team concept from design to post-acceptance by the Owner.
Engineered Air Balance Co., Inc. has 9 employees certified as Commissioning Authorities (CxA).
Further, Engineered Alr Balance Co., Inc. Is a registered professional engineering firm in the State of
Texas with 7 licensed Professional Engineers (P.E.) and 7 Engineers-in-Training (EIT) on staff.
Engineered Air Balance Co., Inc. also has 3 LEED Accredited Professionals (LEED AP) familiar with
the LEED process. Finally, Engineered Air Balance Co., Inc. has 1 Certified Energy Manager (CEM)
on staff who is also an Energy Management Professional (EMP) and is familiar with assessing the
energy performance of new and existing projects.

SOV LR AFFIRMATION

As avidenced by my signature below, | affirm that | am an authorized representative of the respondent listed In SECTION 1, and that the information and
supporting documentation submitted with the HSP Is true and correct. Respondent understands and agrees that, if awarded any portion of {he requisilion:

»  The respondent will provide notice as soon as praclical to all the subcontractors (HUBs and Non-HUBSs) of their selection as a subcontractor for the awarded
contract. The notice must specify at a minimum the contracting agency's name and its point of contact for the contracl, the confract award number, the
subcontracting opportunity they (the subcontractor) will perform, the approximale dollar value of the subcontracting opporlunity and the expacted percentage of
the total contract that the subcontracting opportunily represents, A copy of the notice required by this section must also be provided fo the contracting agency's
point of contact for the contract o later than ten (10) working davs after the contract s awarded.

®  The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report — PAR) to the conlracting agency, v verifying its
comp!ianoe with the HSP Including lhe use of and expendllures made lo its subcontractors (HUBs and Non-HUBs). (The PAR is avallable at
or,lexas s/hub-fi essmentReporiForm.xs).

o The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different
subcontractors and the termination of a subconlractor the respondent idenified In its HSP. If the HSP is modified without the contracting agency's prior approval,
respondsnt may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and Including debarment from all
state contraoting

» The respondent must, upon request, aflow the contracting agency to perform on-site reviews of the company’s headquarters andlor work-site where services
are being performed and must provide documentation regarding staffing and other resources.

LD et Daryl M. Norris Branch Manager 08/21/2019
Sgnalue Printed Name Title Dale
(mmisdhyyy)
Reminder:

> 1 you responded 'Yes" to SECTION 2, Hems ¢ or d, you must complale an *HSP Good Faith Effort - Method A (Attachment A)* for gach of
the subcontracting opportunities you listed in SECTION 2, Item b,

> 1t you responded *No* SECTION 2, items ¢ and d, you must complets an "HSP Good Failh Effort - Mathod B {Attachment BY* for gach of
the subcontracling opportunities you listed in SECTION 2, ltem b,
3 SHEET NO. 56 OF 61
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HUB Subcontracting Plan (HSP)
QUICK CHECKLIST

While this HSP Quick Checklist is being provided to merely assist you in readily identifying the sections of the HSP form that you wiil need to
complete, it is very important that you adhere to the instructions in the HSP form and instructions provided by the contracting agency.

>

If you will be awarding all of the subcontracting work you have to offer under the contract to only Texas certified HUB vendors, complete:

[ Section 1- Respondent and Requisition Information

] Section 2 a. - Yes, | will be subcontracting portions of the contract,

[0 Section 2 b - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors,
[ Section 2¢. - Yes

[0 Section 4 - Affirmation

[J GFE Method A {Attachment A} - Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b,

If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors, and the aggregate
percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with which you do not have a

continuoys confract” in place for more than five (5) years meets or exceeds the HUB Goal the contracting agency identified in the
“Agency Special Instructions/Additional Requirements”, complete:

O section 1 - Respondent and Requisition Information

[ section 2 a. - Yes, | will be subcontracting portions of the contract,

[T Section 2 b, - List alt the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors
and Non-HUB vendors.

O section 2¢. - No

0T section 2. - Yes

[ section 4 - Affirmation

L1 GFE Method A {Attachment A} - Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b.

If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors or only to Non-HUB
vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with which
you do not have a gontinuoys contfract* in place for more than five (5) years goes nof meet or exceed the HUB Goal the contracting agency

identified in the “Agency Special Instructions/Additional Requirements”, complete:

[ Section 1 - Respondent and Requisition Information

[ Section 2 a. - Yes, | will be subcontracting portions of the contract.

[] Section 2 b. - List all the portions of work you wilt subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors
and Non-HUB vendors.

[ Section 2¢. -No

{1 section2d. -No

[ Section 4 - Atfirmation

[] GFE Method B (Attachment B) - Complete an Attachment B for each of the subcontracting opportunities you listed in Section 2 b,

If you will not be subcontracting any portion of the contract and will be fulfilling the entire contract with your own resources
(i.e., employees, supplies, materials and/or equipment), complete:

[] Section 1 - Respondent and Requisition Information

[] Section 2 a, - No, | will not be subcontracting any portion of the contract, and | will be fulfiing the entire contract with my own resources.
[ Section 3 - Self Performing Justification

1 Section 4 - Affirmation

*

where the HUB vendor provides the prime contractor with goods or service, to include under the same contract for a specified period of time, The
frequency the HUB vendor is utilized or paid during the term of the contract is not relevant fo whether the contract Is considered continuous. Two or
more contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into “new”
contracts.

: Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor,




DocuSign Envelope ID: 5E47D3E1-1490-49AF-BABE-C1A5B45EFD6GE

Rev, 2/17

HUB Subcontracting Plan (HSP)

In accordance with Texas Gov't Code §2161.252, the contracting agency has determined that subcontracting opportunities are probable under this contract, Therefore,
all respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB Subcontracting
Plan (HSP) with their response to the bid requisition (solicitation).

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §2161.252(b).

The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the
goals specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20.284 are:

+ 11.2 percent for heavy construction other than building contracts,

o 21.1 percent for all building construction, including general contractors and operative builders’ contracts,
s 32,9 percent for all special trade construction contracts, ‘

e 23.7 percent for professional services confracts,

e 26.0 percent for all other services contracts, and

s 21.1 percent for commodities contracts.

- - Agency Special Instructions/Additional Requirements - -

In accordance with 34 TAC §20.285(d)(1)(D)iii}, a respondent (prime contractor) may demonstrate good faith effort to ulilize Texas certified HUBs for
its subcontracting opportunities if the total value of the respondent’s subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the
agency specific HUB goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with
which it will subcontract. If using existing contracts with Texas certified HUBs to saltisfy this requirement, only the aggregate percentage of the contracts expected
to be subcontracted to HUBs with which the respondent does not have a continuous contract® in place for more than five (5) years shall qualify for meeting the
HUB goal. This limitation is designed fo encourage vendor rotation as recommended by the 2009 Texas Disparity Study.

S KR RESPONDENT AND REQUISITION INFORMATION

a., Respondent (Company) Name: State of Texas VID #:
Point of Contact: Phone #:
E-mail Address: ‘ Fax#:

b. s your company a State of Texas certified HUB? [J-Yes []-No

c. Requisition # Bid Open Date:

(mm/ddlyyyy)
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Enter your company's name here: Requisition #;

S F [0\ P RESPONDENT's SUBCONTRACTING INTENTIONS

After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and taking into consideration the scope of work
to be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, including
contracted staffing, goods and services will be subcontracted. Note: In accordance with 34 TAC §20.282, a “Subcontractor” means a person who contracts with
a prime contractor to work, to supply commodities, or to contribute toward completing work for a governmental entity.

a. Check the appropriate box (Yes or No) that identifies your subcontracting intentions:
[1 - Yes, | wili be subcontracting portions of the contract, (If Yes, complete item b of this SECTION and continue to Item ¢ of this SECTION.)

13- No, 1 will not be subcontracting any portion of the contract, and | will be fulfilling the entire contract with my own resources, including employees, goods and
services, {If No, continue to SECTION 3 and SECTION 4.)

b. List all the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract
you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB).

HUBs Non-HUBs
Item # Subcontracting Opportunity Description exj;;‘;?{ggse°:u‘{;:°m‘c,e,‘, o | expom e e to | Percentage of tho contract

HUBs with which you do not have | HUBs with which you have a oxpocted to be subcontracted
a ;:;nlinuous contract* in pla.ce continuous contract® in plac.e for fo non-HUBs.
1 % % %
2 % % %
3 % % %
4 % % ) %
5 % % %
6 % % %
7 % % %
8 % % %
9 % % %
10 % % %
11 % % %
12 % % %
13 % % %
14 % % %
15 % % %
Aggregate percentages of the contract expected to be subcontracted: % % %

{Note: If you have more than fifteen subcontracting opportunities, a continuation sheet is avallable online at https:/lwww.comptroller texas.gov/purchasing/vendor/hub/forms.php).

¢. Check the appropriate box (Yes or No) that indicates whether you will be using only Texas certified HUBs to perform all of the subconiracting opportunities
you listed in SECTION 2, ltem b.

[ - Yes (if Yes, continue to SECTION 4 and complete an *HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed.)
7 - No (if No, continue to ltem d, of this SECTION.}

d. Check the appropriate box {Yes or No) that indicates whether the aggregate expected percentage of the contract you will subcontract with Texas certified HUBSs
with which you do_not have a continuous contract* in place with for more than five (5] vears, meets or exceeds the HUB goal the contracting agency
identified on page 1 in the “Agency Special Instructions/Additional Requirements.”

[ - Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed.)
[] - No (If No, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of the subcontracting opportunities you fisted.)

* : Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor,

where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time, The frequency
the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more
contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into “new”
contracts.
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Enter your company's name here;

Requisition #;

L= 1 [0\ RESPONDENT's SUBCONTRACTING INTENTIONS (CONTINUATION SHEET)

This page can be used as a continuation sheet to the HSP Form's page 2, Section 2, ltem b. Continue listing the portions of work (subcontracting
opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract you expect to award to Texas certified HUBS,
and the percentage of the contract you expect to award fo vendors that are not a Texas certified HUB (i.e., Non-HUB).

HUBs Non-HUBs
ltem # Subcontracting Opportunity Description expr:clted togbeosflfssontr;cte; to f ted ;o"beo,f ibeontracied to Pf Totod to be subooniracted
F continuous sonirack I psce. |sontinious coniras n pace fo to monHiGs.
for more than five {5) vears. re than five (5) years.

16 % % %
17 % % %
18 % % %
19 % % %
20 % % %
21 % % %
22 % % %
23 % % %
24 % % %
25 % % %
26 % % %
27 % % %
28 % % %
29 % % %
30 % % %
31 % % %
32 % % %
33 % % %
34 % % %
35 % % %
36 % % %
37 % % %
38 % % %
39 % % %
40 % % %
41 % % %
42 % % %
43 % % %
Aggregate percentages of the contract expected to be subcontracted: % % %

*Continuous Contract: Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor,
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency the
HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more contracts
that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than renewals or
extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into “new” contracts.

HSP — SECTION 2
(Continuation Sheet)
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Enter your company's name here: , Requisition #:

RSO K] SELF PERFORMING JUSTIFICATION (if you responded “No” to SECTION 2, Item a, you must complete this SEGTION and continue to SECTION 4.) If you

responded "No* to SECTION 2, ltem a, in the space provided below explain how your company will perform the entire contract with its own employees, supplies,
materials and/or equipment.

SIS IOV AFFIRMATION

As evidenced by my signature below, | affirm that | am an authorized representative of the respondent listed in SECTION 1, and that the information and
supporting documentation submitted with the HSP is true and correct. Respondent understands and agrees that, if awar n ion of th isiti

*  The respondent will provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBS) of their selection as a subcontractor for the awarded
confract, The notice must specify at a minimum the contracting agency's name and its point of contact for the contract, the contract award number, the
subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of

the total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's
point of contact for the contract po later than ten (10) working days after the contract is awarded.

The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report — PAR) to the confracting agency, verifying its
compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at
https://www.comptroller.texas.gov/purchasing/docs/hub-forms/ProgressAssessmentReportForm.xis).

s The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different
subcontractors and the termination of a subcontractor the respondent identified in its HSP. If the HSP is modified without the contracting agency's prior approval,

respondent may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including debarment from all
state contracting.

» The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services
are being performed and must provide documentation regarding staffing and other resources.

Signature Printed Name Title Date

(mmiddlyyyy)
Reminder:

> If you responded “Yes" to SECTION 2, ltems ¢ or d, you must complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of
the subcontracting opportunities you listed in SECTION 2, ltem b.

> If you responded “No” SECTION 2, ltems ¢ and d, you must complete an “HSP Good Faith Effort - Method B {Attachment B)" for each of
the subcontracting opportunities you listed in SECTION 2, ltem b.

3
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HSP Good Faith Effort - Method A (Aftachment A)

Enter your company's name here: Requisition #:

Rev. 2117

IMPORTANT: If you responded *Yes' to SECTION 2, Items ¢ or d of the completed HSP form, you must submit a completed “"HSP Good Faith Effort -
Method A (Attachment A)” for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this
page or download the form at https:/iwww.comptroller.texas.govipurchasing/docs/hub-forms/hub-sbeont-plan-gfe-achm-a.pd

I [0\ WS B SUBCONTRACTING OPPORTUNITY

Enter the item number and description of the subcontracting opportunity you fisted in SECTION 2, ltem b, of the completed HSP form for which you are completing
the attachment.

ftem Number: Description:

LiSe )0\ W% SUBCONTRACTOR SELECTION

List the subcontractor(s) you selected to perform the subcontracting opportunity you fisted above in SECTION A-1. Also identify whether they are a Texas certified
HUB and their Texas Vendor Identification (VID) Number or federal Employer ldentification Number (EIN), the approximate dollar value of the work to be
subcontracted, and the expected percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status, ensure that you
use the State’ of Texas' Centralized Master Bidders List (CMBL)- Historically Underutilized Business (HUB) Directory Search located at
hitp./fimycpa.cpa.stafe. tx.us/tpasscmblsearch/index.jsp. HUB status code “A” signifies that the company is a Texas certified HUB.

leave their VID / EIN field biank,
[J-Yes [J-No $ %
-Yes [J-No $ %
[1-Yes [1-No $ %
[O-Yes [J-No $ %
[d-Yes [J-No $ %
[O-ves [O-No $ %
[J-Yes [J-No $ %"
[J-Yes [J-No $ %
O-Yes [O-No $ %
[0-Yes [I-No $ %
[1-Yes [J-No $ %
[O-Yes [J-No $ %
[-Yes [J-No $ %
0-Yes [J-No $ %
[J-Yes [J-No $ %
[d-Yes [J-No $ %
[J-Yes [J-No $ %
[d-Yes [J-No $ %
O-Yes [J-No $ %
[1-Yes [J-No $ %
[1-Yes [dJ-No $ %
C1-Yes [J-No $ %
[1-Yes [J-No $ %
REMINDER: As specified in SECTION 4 of the completed HSP form, if you (r re awarded any portion of the requisition, you are required to

provide notice as soon as practical fo all the subcontractors (HUBs and Non-HUBSs) of their selection as a subcontractor. The notice must specify at a minimum the
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity they (the subcontractor) will perform, the
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of
the notice required by this section must also be provided to the contracting agency’s point of contact for the contract no later than ten (10) working days after the
contract is awarded.

Page 1 of 1
(Attachment A)
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HSP Good Faith Effort - Method B (Attachment B)

Enter your company'’s name here: Requisition #:

Rev. 2117

IMPORTANT: If you responded “No” to SECTION 2, Items ¢ and d of the completed HSP form, you must submit a completed “HSP Good Faith Effort -
Method B (Attachment B)’ for each of the subconiracting opportunities you listed in SECTION 2, ltem b of the completed HSP form. You may photo-copy this
page or download the form at htps:/Aww.comptroller.texas.gov/purchasing/docs/hub-forms/hub-sbeont-plan-gfe-achm-b.pd..

LIS R M SUBCONTRACTING OPPORTUNITY
Enter the item number and description of the subcontracting opportunity you fisted in SECTION 2, ltem b, of the completed HSP form for which you are
completing the attachment.

Item Number: Description:

oo \N:BH MENTOR PROTEGE PROGRAM

If respondent is participating as a Mentor in a State of Texas Mentor Protégé Program, submitting its Protégé (Protégé must be a State of Texas certified HUB) as a
subcontractor to perform the subcontracting opportunity listed in SECTION B-1, consitutes a good faith effort to subcontract with a Texas certified HUB towards that
spegific portion of work,

Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protégé.
- Yes {If Yes, continue to SECTION B-4.)
1 - No / Not Applicable (If No or Not Applicable, continue to SECTION B-3 and SECTION B-4.)

SR [0\ A NOTIFICATION OF SUBCONTRACTING OPPORTUNITY

When completing this section you MUST comply with items &, b, ¢ and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and
trade organizations or development centers about the subcontracting opportunity you listed in SECTION B-1. Your notice should include the scope of work,
information regarding the location fo review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person.
When sendmg notice of your subcontracting opportumty, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available
online at https://www.comptroller.texas gov/purchasing/docs/h ms/HUBSubcontracti ortunityNotificationForm.pdf.

Retain supporting documentation (i.e., certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs and trade
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to
the trade organizations or development centers is considered to be “day zero” and does not count as one of the seven (7) working days.

a. Provide written notification of the subcontracting opportunity you listed in SECTION B-1, to three (3) or more Texas certified HUBs. Unless the contracting agency
specified a different time period, you must allow the HUBs at least seven (7} working days to respond fo the notice prior to you submitting your bid response to the
contracting agency. When searching for Texas certified HUBs and verifying their HUB status, ensure that you use the State of Texas' Centralized Master Bidders
List (CMBL) - Historically Underutilized Business (HUB) Directory Search located at hitp://mycpa.cpa.state.tx.usitpasscmblsearchfindex.jsp. HUB status code “A”
signifies that the company is a Texas certified HUB,

b. List the three (3) Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION B-1. Include the company's Texas Vendor
Identification (VID) Number, the date you sent notice to that company, and indicate whether it was responsive or non- responswe to your subcontracting

opportunity notice.
Company Name Conet emeIsi)::stcﬁy N Date N(iticj”Sent Did the HUB Respond?
O-Yes []-No
[] - Yes [J-No
- Yes O-No~

¢. Provide written notification of the subcontracting opportunity you listed in SECTION B-1 to two (2) or more trade organizations or development centers in Texas to
assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a
different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to
submiting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices
of subcontracting opportunities is available on the Statewide HUB Program’s webpage at https://www.comptroller.texas.govipurchasing/vendorihublresources.php.

d. List two (2) trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1. Include the date
when you sent notice to it and indicate if it accepted or rejected your notice.

Trade Organizations or Development Centers Date Notice Sent | Was the Notice Accepted?
{mmiddiyyyy)
[J-Yes [d-No
[d-Yes []-No
Page 1 of2

(Attachment B)
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HSP Good Faith Effort - Method B (Attachment B) Cont

Enter your company's name here: Requisition #;

Rev. 217

1oy (0] - - SUBCONTRACTOR SELECTION

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, ltem b, of the completed HSP form for which you are completing
the attachment,

a. Enter the item number and description of the subcontracting opportunity for which you are completing this Attachment B continuation page.
ltem Number: Description:

b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION B-1. Also identify whether they are a Texas certified
HUB and their Texas Vendor ldentification (VID) Number or federal Emplioyer Identification Number (EIN), the approximate dollar value of the work to be
subcontracted, and the expected percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status, ensure that
you use the State of Texas' Centralized Master Bidders List (CMBL) - Historically Underutilized Business (HUB) Directory Search located at
http://mycpa.cpa.state.tx.us/tpasscmblsearchifindex.jsp. HUB status code "A” signifies that the company is a Texas certified HUB,

Company Name Texas certified HUB o;:y;;;;:g %%E%E%E;Ebg& Dﬁ?lg:ozmaés ¢ Pefzg:g;: of
leave their VID / EIN field blank, Contract
[1-Yes [J-No $ %
[1-Yes [J-No $ %
[O-Yes [J-No $ %
O-Yes [O-No $ %
d-Yes [O-No $ %
[J-Yes 1-No $ %
- Yes [7-No $ %
- Yes d-No $ %
[T Yes [1-No $ %
O-Yes  [1-No $ %

¢. [f any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION B-1 is not a Texas certified HUB, provide written
justification for your selection process (attach additional page if necessary): )

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to provide
notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of
the notice required by this section must also be provided fo the confracting agency’s point of contact for the contract no later than ten (10) working days after the
contract is awarded.

Page 2 of 2
(Attachment B)
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S HUB Subcontracting Opportunity Notification Form

In accordance with Texas Gov't Code, Chapter 2161, each state agency that considers entering into a contract with an expected value of $100,000 or more shall, before the
agency solicits bids, proposals, offers, or other applicable expressions of interest, determine whether subcontracting opportunities are probable under the contract. The state
agency | have identified below in Section B has determined that subcontracting opportunities are probable under the requisition to which my company will be responding.

34 Texas Administrative Code, §20.285 requires all respondents (prime contractors) bidding on the contract to provide notice of each of their subcontracting opportunities to at
least three (3) Texas certified HUBs (who work within the respecfive industry applicable to the subcontracting opportunity), and allow the HUBs at least seven (7) working days
to respond to the notice prior to the respondent submitting its bid response to the contracting agency. In addition, at least seven (7) working days prior to submitting its bid
response to the contracting agency, the respondent must provide notice of each of its subcontracting opportunities to two (2) or more trade organizations or development centers
(in Texas) that serves members of groups (i.e., Asian Pacific American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran)
identified in Texas Administrative Code §20.282(19)(C).

We respectfully request that vendors interested in bidding on the subcontracting opportunity scope of work identified in Section C, Item 2, reply no later than the date and time
identified in Section C, Item 1. Submit your response fo the point-of-contact referenced in Section A.

!!sim!!!! PRIME CONTRACTOR’S INFORMATION

Company Name: State of Texas VID #:
 Point-of-Contact: ‘ Phone #:
E-mail Address: Fax #:
Egg“:“l:! CONTRACTING STATE AGENCY AND REQUISITION INFORMATION
Agency Name: ’
Point-of-Contact: Phone #:
Requisition #: Bid Open Date:

(mmiddlyyyy}

Eg;“!!“g SUBCONTRACTING OPPORTUNITY RESPONSE DUE DATE, DESCRIPTION, REQUIREMENTS AND RELATED INFORMATION

1. Potential Subcontractor’s Bid Response Due Date:
If you would like for our company to consider your company’s bid for the subcontracting opportunity identified below in ltem 2,

we must receive your bid response no later than on
Central Time Date (mm/ddiyyyy)

In accordance with 34 TAC §20.285, each notice of subcontracting opportunity shall be provided to at least three (3) Texas certified HUBs, and alfow the HUBs at
least seven (7) working days to respond o the notice prior to submitting our bid response to the contracting agency. In addition, at least seven (7) working days prior
to us submitting our bid response fto the contracting agency, we must provide notice of each of our subcontracting opportunities to two (2) or more trade
organizations or development centers (in Texas) that serves members of groups f(i.e., Asian Pacific American, Black American, Hispanic American, Native
American, Woman, Service Disabled Veteran) identified in Texas Administrative Code, §20.282(19)(C).

(A working day is considered a normal business day of a state agency, not including weekends, federal or state holidays, or days the agency is declared closed
by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to the frade organizations or development centers
is considered fo be “day zero” and does not count as one of the seven (7) working days.)

2. Subcontracting Opportunity Scope of Work:

3. Required Qualifications: [] - Not Applicable

4, Bonding/Insurance Requirements: [:] Not Applicable

5. Location to review plans/specifications: []- Not Applicable
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HUB Subcontracting Plan (HSP)
Prime Contractor Progress Assessment Report

This form must be completed and submitted to the contracting agency each month to document compliance with your HSP.

Contract/Requisition Number: Date of Award: Object Code:

Contracting Agency/University Name:

Contractor (Company) Name: State of Texas VID #:
Point of Contact: Phone #:
Reporting (Month) Period: Total Amount Paid this Reporting Period to Contractor: $

Report HUB and Non-HUB subcontractor information

When verifying subcontractors' HUB status, ensure that you use the State of Texas’ Centralized Master Bidders List (CMBL) - Historically Underutilized (HUB)

Directory Search located at: http://mycpa.cpa.state.tx.us/tpassemblsearchlindex.jsp. HUB status code “A” signifies that the company is a Texas certified HUB.
S : S ; Texas D;sbmte:)sroc; gw',w Total Contract§ | Total $ Amount Paid: | - Total Contract § Ob; ¢ d‘
- Subcontractor's Name certified HUB |Numbers. i you do not know their{ Amount from HSP | this Reporting Period | Amount Paid to Date " eﬁcfjse((,)hle)
: Ry (Yes or No) vib/ EIN'rIe?:: Itheli(,r VIDIEN |'with Subcontractor| to Subcontractor to Subcontractor gency i
feld blank, . SO

$
$
$
$
$
$
$
$
$
$
$
$ .
$
$
$
$
$
$
$
$
$
$
$

R o |0 v |en |ov | |ev |en (er [en [on |0 |0 | | | |0 |8 [ |0 | |
'

<3 <7 <A > <> =g =2l R4 <~ 2 =2l > =2 Rord R=rd R=23 < Rood R g =) -3 R 2
3

; TOTALS:

Signature: Title: Date:
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	I.   Definitions
	II.    Scope of Services
	1.
	2.
	2.1.
	2.1.1. Review  Phase.  No later than the Deadline stated in the PMP, TAB shall timely deliver the following Design Tasks to TFC.
	2.1.1.1. Consult with TFC staff and become thoroughly familiar with the project documentation.
	2.1.1.2. Inspect and timely become thoroughly familiar with the Project Site.
	2.1.1.3. Identify all codes, rules, regulations, other Site-related requirements, and coordination, that may affect the timely TAB services of the Project.
	2.1.1.4. Receive and become familiar with requirements of the technical standards of TFC.
	2.1.1.5. Conduct review of Construction Documents and provide comments at the agreed upon milestone submission schedule, coordinating with TFC, A/Es, CxA and CMR and collaborating with any consultant(s) throughout the Project.
	2.1.1.6. Determine and identify to TFC which additional Subcontractor(s), if any, that are not engaged, or to be engaged, by TAB pursuant to this Agreement, will be necessary to complement the Professional Services in order to fulfill requirements of ...
	2.1.1.7. Coordinate with TFC for the utilization of the EPMCS.  If requested, assign appropriate TAB staff to receive instruction regarding the use of EPMCS.


	II.    Scope of Services
	2.1.2. Development of TAB Plan.  TAB shall develop a TAB plan that will form the basis of the process to be followed throughout the construction and post-construction phases of the Project.  The TAB plan will identify all related TAB activities and in...
	2.1.3. Construction Phase Services.  TAB shall deliver the following management and administration of services to TFC during the construction phase of the Project as it specified in the UGC and as follows:
	2.1.3.1. TAB shall have primary responsibility for execution of TAB plan and shall perform the following TAB construction related activities.
	2.1.3.2. TAB shall plan and conduct a TAB kick-off meeting at the project site with all members of the Project Team.  TAB shall also attend all project coordination meetings reasonably requested by TFC regarding the Work in order to facilitate the sch...
	2.1.3.3. Prepare and maintain all forms and plans for field procedures and data to be recorded and incorporated into TAB reports.
	2.1.3.4. Perform adequate preliminary site visits to determine Project readiness for TAB of the systems and perform all other actions reasonably necessary to fulfill the requirements of this Agreement.
	2.1.3.5. Examine all contract documents and submittals for the equipment, systems, and controls within TAB scope of TAB.
	2.1.3.6.  Coordinate all TAB activities with the CMR, CxA, Contractor’s subcontractors, and any other design professionals involved with the design and/or construction of the HVAC systems and equipment.
	2.1.3.7. Upon notification that the HVAC systems and equipment have been started-up, TAB shall perform TAB activities in accordance with NEBB Procedural Standards and the TAB specifications.
	2.1.3.8. Perform all controls verification including calibration and set points as indicated and proper control device and sensor settings, operation, installation, and arrangement.


	II.    Scope of Services
	2.1.3. Construction Phase Services.  TAB shall deliver the following management and administration of services to TFC during the construction phase of the Project as it specified in the UGC and as follows:
	2.1.3.9. Identify all deficiencies and issues encountered and deliver to Project Team written report.  Upon written notification that all reported deficiencies have been remedied and corrected, TAB shall retest all parts of the HVAC systems that had b...
	2.1.3.9.1. If items previously reported to TAB are determined not to be remedied and/or corrected, TAB shall itemize each remaining deficiency in the final TAB report.

	2.1.3.10. Deliver a periodic report to TFC for each site visit observation and review of the TAB work.  Such periodic reports must describe in reasonable detail the current status of the following:
	2.1.3.10.1. The completed Work in relation to Work Progress Schedule;
	2.1.3.10.2. Project completion dates;
	2.1.3.10.3. Percentage of completion of each discrete subpart of the Work; and
	2.1.3.10.4. Any existing or potential deficiencies and/or discrepancies.

	2.1.3.11.  Develop a Final TAB Report.
	2.1.3.12. Subject to the provisions of UGC, Subsection 12.1.1, no later than the Substantial Completion Inspection Deadline, TAB shall participate in a Substantial Completion Inspection of the CMR Work with the A/E, while accompanied by the TFC Projec...

	2.1.4. Warranty Phase Services.  During the Warranty phase, TAB shall perform the following activities:
	2.1.4.1. Conduct ninety (90) day follow-up and an opposite season follow-up to verify systems are operating as intended.
	2.1.4.2. Prepare and submit a final TAB report to TFC that shall include all applicable TAB reports, checklists, test results, and associated drawings with Bluebeam notations.

	2.1.5. TFC Approvals.  Any provisions in this Agreement to the contrary notwithstanding, all consents and/or approvals by TFC shall be in its sole and absolute discretion, and must be in writing.

	II.    Scope of Services
	2.1.5. TFC Approvals.  Any provisions in this Agreement to the contrary notwithstanding, all consents and/or approvals by TFC shall be in its sole and absolute discretion, and must be in writing.
	2.1.5.1. No changes to: (i) the scope of the Professional Services or (ii) the Consideration shall be valid or enforceable unless evidenced by a fully executed written amendment to this Agreement.
	2.1.5.2. TAB is not authorized to commence providing any Professional Services to TFC or any Using Agency with respect to the Project unless and until an appropriate Notice to Proceed is delivered by TFC.
	2.1.5.3. TFC, including by and through the TFC Project Manager, reserves the right to extend any of the deadlines set out above.

	2.1.6. Inspections.  TFC hereby reserves the right, if deemed appropriate by TFC in its sole discretion, to conduct reviews or inspections during the course of design and construction of the Project.  However, TAB shall not be relieved of any of its o...

	III.   Term and Termination
	4.1.1. Fixed Fee.  In exchange for the timely delivery of the Professional Services as specified by this Agreement, TAB shall be paid a fixed fee of One Hundred Sixty-Seven Thousand Seven Hundred Thirty and No/100 Dollars ($167,730.00).  Any Professi...

	III.   Term and Termination
	4.1.1. Fixed Fee.  In exchange for the timely delivery of the Professional Services as specified by this Agreement, TAB shall be paid a fixed fee of One Hundred Sixty-Seven Thousand Seven Hundred Thirty and No/100 Dollars ($167,730.00).  Any Professi...
	4.1.2. Submission of Pay Applications or Invoices.  No more frequently than once per month, TAB shall submit a Pay Application to TFC for services performed and reasonable and necessary costs and expenses incurred through the last day of the previous...

	4.2.1. Document Review Phase:  ten percent (10%).
	4.2.2. TAB plan development:  fifteen percent (15%).
	4.2.3. Construction Phase Service: ninety percent (90%).
	4.3. Maximum Reimbursable Expenses.  Reasonable lodging and traveling expenses shall be considered a Reimbursable Expense under this Agreement when professional and technical personnel of TAB are away from the cities in which they are permanently assi...

	V.   Acknowledgement, Covenants, and Agreements
	5.1. Acknowledgement, Covenants, and Agreements of TFC.  TFC acknowledges, covenants, and agrees, as follows.
	5.1.1. TFC Deliverables to TAB.  TFC shall provide TAB a copy of, or reasonable access to, the following information and documentation regarding the Project.
	5.1.1.1. The UGC.
	5.1.1.2. Any Supplementary General Conditions.
	5.1.1.3. Any Special Conditions.
	5.1.1.4. Sample copies of the following:
	5.1.1.4.1. contract forms; and
	5.1.1.4. 2. bond forms.

	5.1.1.5. Bidding information and instructions.
	5.1.1.6. Minimum wage rates.
	5.1.1.7. The PAR for inclusion in the Specifications.
	5.1.1.8. Any maps and Drawings in the possession of TFC that reflect or depict Site boundaries, recorded easements, topography, utility locations, and such other documents in the possession of TFC that reflect Site conditions and/or restrictions whi...


	5.1. Acknowledgement, Covenants, and Agreements of TFC.  TFC acknowledges, covenants, and agrees, as follows.
	5.1.1. TFC Deliverables to TAB.  TFC shall provide TAB a copy of, or reasonable access to, the following information and documentation regarding the Project.
	5.1.1.10. The Project Analysis, or equivalent thereof.
	5.1.1.11. The Budget.
	5.1.1.12. The Communication Protocol.

	5.1.2. TFC Services to TAB.  TFC shall provide, or cause to be provided, the following services to TAB.
	5.1.2.1. Upon TAB’s receipt of general and criminal background check clearance, assist TAB in obtaining such access to the Sites as is reasonably necessary to enable TAB to provide the Professional Services.
	5.1.2.2. Designate the TFC Project Manager who will supervise the design and construction of the Project and the services being provided pursuant to this Agreement and the respective Contract Documents.
	5.1.2.3. Provide intermediate reviews of the work product of TAB as necessary to allow TAB to proceed with delivery of the Professional Services in a timely manner.

	5.2. Acknowledgements, Covenants, and Agreements of TAB.  TAB acknowledges, covenants, and agrees as follows.
	5.2.1. Timely Delivery of Conforming Services.  TAB will, subject to Force Majeure events, as defined in Section 11.13 below, timely provide the Professional Services in conformity with, and as specified in, this Agreement, the UGC, the Supplementary...
	5.2.2. Modifications. Modifications to the Construction Documents which are made necessary by the errors and/or omissions of TAB shall be corrected by TAB at its sole cost and expense.
	5.2.2.1. For purposes of this subsection, an omission is defined as any change or addition to the Construction Documents required to make the Project conform to its original design intent.
	5.2.2.2. For purposes of this subsection, an error is defined as any change or addition to the Construction Documents where remediation of previously constructed or installed Work must take place in order to meet code and/or design intent or any omi...

	5.2.3. Limitation of Authority.  TAB agrees that the TFC Project Manager shall not have any express or implied authority to vary or otherwise amend the terms and conditions of this Agreement in any way, or waive strict compliance with the terms and c...

	5.1. Acknowledgement, Covenants, and Agreements of TFC.  TFC acknowledges, covenants, and agrees, as follows.
	5.2.4. TAB Safety.  All TAB’s and subcontractors conducting work for TFC shall abide by all OSHA rules and regulations provided by the Department of Labor, OSHA, Code of Federal Regulations, Chapter 29.  Employees of TAB and subcontractors shall be t...
	5.2.5. Cooperation.  All project managers, employees, and associated Subcontractors shall cooperate with and assist each other and all other Contractors and design professionals retained by TFC.
	5.2.6. TAB Cooperation.  TAB agrees to conduct all of its services under this Agreement by and through appropriate communications with the TFC Project Manager(s).  No work, installation or other services shall be undertaken by TAB except with the pri...

	5.1. Acknowledgement, Covenants, and Agreements of TFC.  TFC acknowledges, covenants, and agrees, as follows.
	5.2.8. Identification of Project Manager and All Subcontractors.  The Project Manager identified in the initial List of Project Manager and Subcontractors (hereinafter referred to as the “List”) will supervise the efforts of the Contractor to timely ...
	5.2.8.1. The Project Manager must be committed to the Project on a full- time basis. TFC reserves the right to approve the appointment of the Project Manager and to demand that the Project Manager, and any of TAB’s employees or Subcontractors, be re...
	5.2.8.2. The Project Manager and Subcontractors identified in the List shall not be removed or replaced by TAB, nor shall any other Subcontractors be engaged by TAB, unless prior written consent is obtained from TFC, which consent shall not be unrea...

	5.2.9. Buy Texas.  If TAB is authorized to make purchases under this Agreement, TAB certifies that TAB will buy Texas products, services, and materials when available at a comparable price and in a comparable period of time pursuant to Texas Governme...
	5.2.10. No Assumption.  No approvals or acceptances by, or on behalf of, TFC shall be deemed to be an assumption of any responsibility by TFC for any defect, error or omission in said Deliverables or Professional Services.
	5.2.11. No Guaranty.  TAB does not control or guarantee the performance of any Contractor, provided however, TAB shall promptly notify TFC of any observation of a Contractor’s or subcontractor’s failure to perform their duties and responsibilities in...
	5.2.12. Debts or Delinquencies Owed to the State. Any payment due under this Agreement may be withheld and applied toward payment of any debt that is owed to the State of Texas including, but not limited to, delinquent taxes and child support pursuan...
	5.2.13. General and Criminal Background Check.

	5.1. Acknowledgement, Covenants, and Agreements of TFC.  TFC acknowledges, covenants, and agrees, as follows.
	5.2.13. General and Criminal Background Check.
	5.2.13.1. TAB represents and warrants that neither TAB nor any of TAB’s employees, have been convicted of a felony criminal offense, or of a crime involving moral turpitude, or that, if such a conviction has occurred, TAB has fully advised TFC in wr...
	5.2.13.2. All of TAB’s employees and Subcontractors that will perform any Professional Services on-site at a state-owned property may be subject to a criminal background check.  Any expense associated with such criminal background check shall be bor...

	5.2.14. Equal Opportunity.  TAB shall not discriminate against any employee or applicant for employment because of race, color, religion, sex, age, national origin, disability, political affiliation, or religious belief.  TAB shall take affirmative a...
	5.2.15. No Advertising.  TAB shall not advertise that it is doing business with TFC or use this Agreement as any sort of marketing or sales tool without the prior written consent of TFC.
	5.2.16. No Warranties by TFC.  TAB acknowledges that any and all tests, maps, reports, and drawings and any other documentation (hereinafter referred to collectively as “Reports”)  in the possession of TFC that reflect or depict any Site boundaries, ...
	5.2.17. No Outsourcing.  All services under this Agreement shall be performed in the principal offices of the TAB and its consultants.  If TAB or consultant offices exist out of the State of Texas, services shall be performed in offices within Texas ...

	VI.   Warranties and Representations by TAB
	VI.   Warranties and Representations by TAB
	6.1.1. Compliance with All Laws.  TAB shall procure and maintain for the duration of this Agreement any state, county, city, or federal license, authorization, insurance, waiver, permit, qualification or certification required by statute, ordinance, ...
	6.1.2. Immigration Reform.  The Immigration Reform and Control Act of 1986 and 1990 requires that all employees hired since 1986 provide proof of identity and employment eligibility before they can work in the United States.  TFC is committed to comp...
	6.1.2.1. TAB warrants that TAB: (i) maintains and follows an established policy to verify the employment authorization of its employees and to ensure continued compliance for the duration of employment; (ii) has verified the identity and employment ...
	6.1.2.2. TAB further acknowledges, agrees, and warrants that TAB: (i) has complied, and shall at all times during the term of the Agreement comply, in all respects with the Immigration Reform and Control Act of 1986 and 1990, the Illegal Immigration...


	VI.   Warranties and Representations by TAB
	6.1.2. Immigration Reform.  The Immigration Reform and Control Act of 1986 and 1990 requires that all employees hired since 1986 provide proof of identity and employment eligibility before they can work in the United States.  TFC is committed to comp...
	6.1.2.3. TAB acknowledges, agrees, and warrants that all Subcontractors permitted by it to perform Professional Services will be required to agree to these same terms as a condition to being awarded any Subcontract for such work.

	6.1.3. Proficiency in Systems.  TAB is proficient in the use of CAD systems and the EPMCS utilized by TFC.
	6.1.4. Warranty of Services.  All Professional Services provided by TAB pursuant to this Agreement will be performed in a manner consistent with that degree of care and skill ordinarily exercised by members of the same profession currently practicing...
	6.1.5. Warranty of Deliverables.  All Deliverables shall be: (i) completed and delivered in a timely manner and in a manner consistent with standards in the applicable trade, profession, or industry; (ii) conform to or exceed the specifications set f...
	6.1.7. Eligibility.  TAB certifies that the individual or business entity named in this Agreement is not ineligible to receive the specified Agreement and acknowledges that this Agreement may be terminated and payment withheld if this certification i...
	6.1.8. Family Code Disclosure of Ownership.  Pursuant to the requirements of the Texas Family Code, Section 231.006, regarding delinquent child support, the individual or business entity named in this Agreement is not ineligible to receive payment un...
	6.1.9. Deceptive Trade Practices Act; Unfair Business Practices Disclosures.  TAB has not been found liable of Deceptive Trade Practices Act violations under Chapter 17 of the Texas Business and Commerce Code or of any unfair business practice in any...

	VI.   Warranties and Representations by TAB
	6.1.10. Disclosure of Former State Executives.  Pursuant to Texas Government Code, Section 669.003 relating to contracting with an executive of a state agency, no Person who, in the past four (4) years served as an executive of TFC or any other state...
	6.1.11. No Conflicts.  TAB represents and warrants that TAB has no actual or potential conflicts of interest in providing services to the State of Texas under this TAB and that TAB’s provision of services under this Agreement would not reasonably cre...
	6.1.12. Financial Interest/Gifts.  Pursuant to Texas Government Code Sections 572.051 and 2255.001 and Texas Penal Code Section 36.09, TAB has not given, offered to give, nor intends to give at any time hereafter, any economic opportunity, future emp...
	6.1.13. Prior Employment.  TAB knows of no officer or employee of TFC, nor any relative within the second degree of consanguinity or affinity of an officer or employee of TFC, that has a financial interest in TAB’s firm or corporation.  TAB further c...
	6.1.14. Affirmation as to Submittals.  Upon submittal to TFC of any documentation or data that was created or modified by TAB, including but not limited to Drawings, Specifications, and the Budget, all representations contained therein shall be true ...
	6.1.15. Disaster Relief Contract Violation.  Under Sections 2155.006 and 2261.053 of the Texas Government Code, TAB certifies that the individual or business entity named in the response or Agreement is not ineligible to receive the specified Agreeme...

	VI.   Warranties and Representations by TAB
	6.1.16. Excluded Parties.  TAB certifies that it is not listed on the federal government's terrorism watch list as described in Executive Order 13224.
	6.1.17. Suspension and Debarment.  TAB certifies that it and its principals are not suspended or debarred from doing business with the state or federal government as listed on the State of Texas Debarred Vendor List maintained by the Texas Comptrolle...
	6.1.18. Entities that Boycott Israel.  Pursuant to Section 2270.002 of the Texas Government Code, TAB certifies that either (i) it meets an exemption criteria under Section 2270.002; or (ii) it does not boycott Israel and will not boycott Israel duri...
	6.1.19. Prohibition Against Contracting with Companies Engaged in Business with Iran, Sudan, or Foreign Terrorist Organizations.  In accordance with Section 2251.152 of the Texas Government Code, TFC is prohibited from entering into a governmental co...
	6.1.20. Human Trafficking Prohibition.  Pursuant to Section 2155.0061 of the Texas Government Code, TAB certifies that it is not ineligible to receive this agreement and acknowledges that this Agreement may be terminated and payment withheld if TAB’s...
	6.1.21. Use of State Property.  TAB is prohibited from using State Property for any purpose other than performing services authorized under the Agreement. State Property includes, but is not limited to: TFC’s office space, identification badges, TFC ...

	VII.   State Funding
	VIII.   Copyrights and Trademarks
	IX.   Records, Audit, Proprietary Information,
	and Public Disclosure
	X.   Insurance
	XI.   Miscellaneous Provisions
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